
  

City Council Meeting Agenda  
City Council Chambers, City Hall, 612 N. Main Street  

January 5, 2026 
 

1. 6:00 PM Call to Order 
   
2. Pledge Of Allegiance 
   
3. Invocation: United Church of Christ 
   
4. Roll Call 
   
5. Approval Of Consent Agenda Items  
 Items appearing on the Consent Agenda may be removed by a City Council Member for 

discussion at the beginning of the formal agenda items.  
  A. City Council Minutes 
   
  B. Mitchell Republic as the Newspaper Designation for 2026 
   
  C. Donation of Suppressors in Exchange for Officers Used in Promotional Video 
   
  D. Change Order #1 for AIP '34 Airport Hangar Construction to Pro Contracting 
   
  E. Set date for January 20, 2026 for Hearing and Action on the Application to 

Transfer RL-5353 Retail (on-sale) Liquor License from LAB LLC, 501 South 
Sanborn to FUPA Adventures LLC dba Double D's, 512 South Sanborn 

   
  F. Approval of Gasoline & Fuel Quotes 
   
  G. Pay Estimates  
   
  H. Approve Bills, Payroll, Salary Adjustments and New Hires, and Authorize 

Payment of Recurring and Other Expenses in Advance as Approved by the 
Finance Officer 

   
6. Motion To Approve, Request Public Comment, Roll Call 
   
7. Public Comment  
 If you need to address the Mayor and members of the City Council on an item that was 

not on the agenda, excluding personnel items, please come forward to the podium and 
state your name and your concern. Presentations are limited to three minutes. Items will 
be considered but no action will be taken at this time. 

   
8. BOARD OF ADJUSTMENT: Entertain a Motion For The City Council To Recess And 

Sit As The Board Of Adjustment 
   
  A. Action to Set Date for Board of Adjustment Hearing 1-20-26 

 Bart & Nikki Fredericksen have applied for a Variance Permit for front yard (lake 
side) setback of 8’ vs 35’ for the existing addition in 2019 and a new addition of 
20’-8” vs 35’.  This is located at 129 S Harmon Dr, legally described as Lots 65-
68 of Indian Head Subdivision, City of Mitchell, Davison County, South Dakota. 
The property is zoned RL Lake Residential District. 
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9. RECONVENE AS CITY COUNCIL:  Entertain a Motion For The Board of Adjustment 

To Adjourn And The City Council To Reconvene In Regular Session 
   
10. Hearing and Action on the following Alcohol License Application to Transfer RL-

19079 Retail (on-sale) Liquor License from Anisa Deinert dba Jades, 107 North Main 
Street to VFW Post #2750, 215 North Main Street (Basement) 

   
11. Action to Approve 2026 Official Depositories 
   
12. Action to Approve Agreement #A2026-01 with designArc Group, LLC for Mitchell 

Fire Station 
   
13. Action to Approve Agreement #A2026-02 with designArc Group, LLC for Mitchell Ice 

Arena Roof Replacement 
   
14. Action to Approve Agreement #A2026-03, Design and Bidding for 12th & Rowley LIft 

Station Engineering with SPN & Associates Project #2026-14 
   
15. Action to Approve Agreement #A2026-04, An Agreement Between the City of 

Mitchell and IAFF Mitchell Firefighters Association Local 4166, Amending the 2026-
2028 Collective Bargaining Agreement 

   
16. Action to Approve Resolution #R2026-01, Dissolving Tax Increment District #9 
   
17. Action to Approve Resolution #R2026-02, A Resolution Amending the 2026 

Compensation Plan for the City of Mitchell 
   
18. Action to Approve Resolution #R2026-03, Approval of Agreement #A2026-06 with 

South Dakota Department of Transportation and Authorize Mayor to Sign 
   
19. Action to Approve Resolution #R2026-04, Vacation of Public Right-of Way, South 

Hunter Street lying between East 1st Ave and East Hanson Ave 
   
20. First Reading on Ordinance #O2026-01, Modifying Redevelopment Neighborhood 

Boundaries for Discretionary Formula Purposes 
   
21. Motion to Enter into Executive Session According to SDCL 1-25-2 (3) Legal, SDCL 9-

34-19 Trade Secrets or Commercial or Financial Information, and SDCL 19-19-502 
Lawyer-Client Communications 

   
22. Adjourn 

 

Individuals with disabilities who require special assistance to take part in this meeting may contact one of 
the following at City Hall (605) 995-8420 at least 24 hours prior to the meeting with requests for 

assistance: Human Resources Officer or the City Administrator. 
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Dean Knippling   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

 

  
Agenda Item: Donation of Suppressors in Exchange for Officers Used in Promotional Video  
  
Explanation/Background of 
Agenda Item Requested: 

The Mitchell Police Department is seeking authorization to accept a donation of ten (10)  
BANISH .223 Suppressors from Silencer Central in exchange for Officers with the 
Department being used in a promotional video for their company.  The value of the 
suppressors is $849 each for a total value of $8490.00. 
For the produced filmed footage, Silencer Central commits to fully blurring the patches and 
insignias implicating association with the City of Mitchell or any other identifying markers to 
maintain privacy.  Silencer Central will provide all guns used for filming.  
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SWAT Team Participation 
• Your team will provide 2–4 models (ideally 4). 
• Access to use of your training building (old office space) located at 1515 N Sanborn 

Blvd, Mitchell, SD 57301. 
  
Wardrobe 

• Please confirm if we can incorporate both full SWAT gear and off-duty clothing for 
variety in the shoot. For produced filmed footage, we commit to fully blurring the 
SWAT team patches, insignias implicating association with the City of Mitchell or 
any other identifying markers to maintain privacy.  

o Note: Off duty clothing preference is street clothes, nothing overtly tactical. 
Hoodies, flannels, vests, jackets, tees, jeans, khakis, etc., all A-ok. We just 
prefer solid colors or simple patterns, no stark graphics.  

 
Details related to Video Shoot: 

• Firearms for filming: We will supply 4 guns for the shoot. 
o Guns will be 12.5" barreled AR-style carbines in .223/5.56 from LWRCI with 

Streamlights and Aimpoints 
• Suppressors for filming: 

o Suppressors will be a currently unreleased hard-use 5.56 can with 
controlled-flow technology. 

• Donation Value: MSRP for ten BANISH .223 cans (for reference and transparency). 
o Donation will be 10 of these new suppressors, valued at $849 each, $8,490 

together. 
• Schedule: Please share available dates/times that work for your team/volunteers. 

Note, we are happy to expand timeframe to accommodate schedules, so please 
don’t hesitate to offer alternative date/times. 

o Suggested Dates: 
▪ Tuesday, January 6th  
▪ Wednesday, January 7th 
▪ Thursday, January 8th  

o Duration Expected: 2 Hours 
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Joe Schroeder   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

230-43500-43205, $1,621,129 
City - $140,822.90 
Grant - $1,370,400  

  
Agenda Item: Change Order #1 for AIP '34 Airport Hangar Construction to Pro Contracting  
  
Explanation/Background of 
Agenda Item Requested: 

Change Order No. 1 is a no cost change order, but adds 169 calendar days to the contract. 
 The change in days is due to the relocation of existing telecom equipment and the lead 
time for the building.   
  
Please see attached Change Order #1 for detailed information.    
  
Original Contract Amount - $1,271,327.36 
  
Current Contract Amount - $1,271,327.36 
  
Increase of this Change Order - $0.00 
  
New Contract Amount - $1,271,327.36 
  
Previous Contract Completion Date - November 30, 2025 
New Contract Completion Date - May 18, 2026 
  
City staff recommends approval of Change Order No. 1 as outlined above. 
  
Project Contingencies - $196,259.39  
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ID Task 
Mode

Task Name Duration Start Finish Resource Names

1 Mitchell Hangar 020-25108 days Thu 8/7/25 Mon 1/5/26
2 Contact Utilities to 

get moved
43 days Thu 8/7/25 Mon 10/6/25 Pro Contracting

3 Order Building 1 day Fri 10/31/25 Fri 10/31/25 AGI
4 Install Temporary Gate1 day Mon 9/22/25 Mon 9/22/25 American Fence Company
5 Install Silt Fence 1 day Thu 9/18/25 Thu 9/18/25 Guardrail Enterprises,Inc.
6 Install Barricades 1 day Fri 9/19/25 Fri 9/19/25 Pro Contracting
7 Install Storm Sewer 

and Inlets
5 days Thu 10/16/25 Wed 10/22/25 Pro Contracting

8 Excavate Trench, 
Footings, 
Foundation, 

35 days Tue 11/25/25 Mon 1/12/26 Pro Contracting

9 Electrical 5 days Mon 1/12/26 Fri 1/16/26 Bechen Elec.
10 Interior Floor 20 days Mon 1/19/26 Fri 2/13/26 Pro Contracting
11 Erect Building 30 days Mon 2/9/26 Fri 3/20/26 Pro Contracting
12 Electrical 15 days Mon 3/23/26 Fri 4/10/26 Bechen Elec.
13 Exterior 

Concrete/Asphalt
15 days Mon 4/13/26 Fri 5/1/26 Pro Contracting

14 Install Doors 10 days Mon 5/4/26 Fri 5/15/26 Upper Midewest Garage Door
15 Punch List 1 day Mon 5/18/26 Mon 5/18/26 Pro Contracting

Pro Contracting

AGI
American Fence Company

Guardrail Enterprises,Inc.
Pro Contracting

Pro Contracting

Pro Contracting

Bechen Elec.
Pro Contracting

Pro Contracting
Bechen Elec.

Pro Contracting

Upper Midewest Garage Door
Pro Contracting

27 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 1 8 15 22 29 5 12 19 26 3 10 17 24 31
Aug '25 Sep '25 Oct '25 Nov '25 Dec '25 Jan '26 Feb '26 Mar '26 Apr '26 May '26 Jun '26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: Mitchell Hangar Schedu
Date: Mon 12/15/25
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PAY ESTIMATES FOR JANUARY 5, 2026    

CONTRACTORS            PROJECT P.E. #     AMOUNT    PAID CONTRACT

       TO DATE  AMOUNT

Infrastructure Design Group #2020-20 Ground Storage Tank - Piping #66 15,154.84$                         1,564,545.43$                        1,628,242.34$                        

Houston Engineering Inc. #2021-20 Lake Mitchell PMF Study #1 49,005.00$                         49,005.00$                             98,413.00$                              

GeoTek Engineering & Testing #2021-31 North WWTP Improvements #21 2,897.50$                           107,663.65$                            

SPN & Associates #2021-45 Highway #37 Utility -Water #59 1,523.52$                             

SPN & Associates #2021-45 Highway #37 Utility -Sewer #60 726.56$                              258,768.98$                           280,000.00$                           

HDR Engineering Inc. #2022-1 WWTP -Phase II - South Plant #35 51,072.26$                         2,297,082.60$                        2,328,860.00$                        

Rexwinkkel Concrete, Inc. #2022-1 WWTP -Phase II - South Plant #1 35,000.00$                         35,000.00$                             46,000.00$                              

GeoTek #2022-1 South WWTP - Phase II  - Schedule A #15A 5,572.50$                           61,578.00$                             70,350.00$                              

SPN & Associates #2022-3 23rd & Ohlman Lift Station Replacement #27 3,292.50$                           92,178.55$                             112,500.00$                           

Planning & Dev. District III #2023-3 Marina Improvements #2 12,500.00$                         25,000.00$                             25,000.00$                              

SPN & Associates #2023-6 North Harmon Sanitary Sewer Outfall #29 1,372.49$                           271,259.46$                           619,000.00$                           

SPN & Associates #2023-16 Ohlman & S. Harmon Lift Station #26 3,408.57$                           77,322.39$                             96,900.00$                              

Brosz Engineering #2023-23 West End Bridge (BIG Grant) #15 1,025.00$                           64,165.00$                             106,400.00$                           

Mitchell Area Dev. Corporation #2024-35 Ridgeview on Foster Lift Station #1 199,880.00$                       199,880.00$                           199,880.00$                           

AES2 #2024-37 Mitchell Water Distribution System Model #13 1,103.00$                           21,694.50$                             30,000.00$                              

SPN & Associates #2025-1 North Ohlman 23rd to Kemper #11 3,408.57$                           207,681.75$                           245,000.00$                           

HDR Engineering #2025-3 FEMA Risk Management Plan #4 2,810.00$                           13,590.00$                             27,645.00$                              

SPN & Associates #2025-34 Hitchcock Tennis Courts Recon&Lighting #4 6,953.52$                           14,863.92$                             52,700.00$                              

Siteworks #2025-42 Lake Shore Development - TIF #2 14,994.29$                         196,221.76$                           196,221.76$                           

Ciavarella Design, Inc. #2026-1 Water Dept. Maintenance Facility #2 50,155.00$                         78,815.00$                             143,300.00$                           

TOTALS 461,855.12$              5,636,315.99$              6,306,412.10$               

Prepared by Deb Hanson-Sudbeck
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:   1

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  1110  CITY COUNCIL                                                                                    BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-03498  COLUMN SOFTWARE PBC

                       I-35882B15-0274       101-41110-42300     LEGAL PUBLICA 12.01.2025 REGULAR MEETING MIN 209707         242.50

                       I-35882B15-0276       101-41110-42300     LEGAL PUBLICA 13TH AVE PUBLIC HEARING NOTICE 209707          17.37

                       I-35882B15-0279       101-41110-42300     LEGAL PUBLICA 12.20&24 GENERAL PUBLIC NOTICE 209707          30.71

                       I-35882B15-0281       101-41110-42300     LEGAL PUBLICA 12.20.25 GENERAL PUBLIC NOTICE 209707         475.38

 

                                                                  DEPARTMENT 1110  CITY COUNCIL             TOTAL:           765.96

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:   2

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  1220  CITY ADMINISTRATOR                                                                              BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-08815  STEPHANIE ELLWEIN

                       I-12312025            101-41220-42800     UTILITIES-TEL 2025 4TH QTR CELL PHONE        209723          45.00

 

                                                                  DEPARTMENT 1220  CITY ADMINISTRATOR       TOTAL:            45.00

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:   3

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  1230  ADMINISTRATIVE BOARDS                                                                           BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-10597  AARON HIEB

                       I-12312025            101-41230-42800     UTILITIES-TEL 2025 4TH QTR CELL PHONE        209747          45.00

 

                                                                  DEPARTMENT 1230  ADMINISTRATIVE BOARDS    TOTAL:            45.00

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:   4

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  1420  FINANCE                                                                                         BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-02880  THUNE TRUE VALUE & APPL

                       I-A610543             101-41420-42600     SUPPLIES & MA BATTERIES                      209830          19.99

 

01-04361  MICHELLE BATHKE

                       I-12312025            101-41420-42800     UTILITIES - T 2025 4TH QTR CELL PHONE        209691          45.00

 

01-09703  AMAZON CAPITAL SERVICES

                       I-13F4-QQNJ-PV14      101-41420-42600     SUPPLIES & MA TYPEWRITER RIBBON,STAPLER      000045          33.10

                       I-1NFP-YMT4-GGHV      101-41420-42600     SUPPLIES & MA OFFICE CHAIR MATS              000045         192.45

 

                                                                  DEPARTMENT 1420  FINANCE                  TOTAL:           290.54

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:   5

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  1440  HUMAN RESOURCES                                                                                 BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-04779  AVERA OCCUPATIONAL MEDI

                       I-00128628-00         101-41440-42231     EMPLOYEE PHYS PHYSICALS,DRUG SCREENINGS      209689       2,185.00

 

01-06686  LIZ KITCHENS

                       I-12312025            101-41440-42800     UTILITIES     2025 4TH QTR CELL PHONE        209765          45.00

 

                                                                  DEPARTMENT 1440  HUMAN RESOURCES          TOTAL:         2,230.00

------------------------------------------------------------------------------------------------------------------------------------

Page 31 of 222



12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:   6

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  1920  MUNICIPAL BUILDINGS                                                                             BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00517  MELISSA HOBAUGH

                       I-12312025            101-41920-42800     UTILITIES - T 2025 4TH QTR CELL PHONE        209748          33.75

 

01-06866  QUINCY SALMEN

                       I-12312025            101-41920-42800     UTILITIES - T 2025 4TH QTR CELL PHONE        209809          45.00

 

01-09978  KEVIN DYKES

                       I-12312025            101-41920-42800     UTILITIES - T 2025 4TH QTR CELL PHONE        209721          45.00

 

                                                                  DEPARTMENT 1920  MUNICIPAL BUILDINGS      TOTAL:           123.75

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:   7

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  1935  INFORMATION TECHNOLOGY                                                                          BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-08827  ANDREW SCHNEIDER

                       I-12312025            101-41935-42850     UTILITIES/TEL 2025 4TH QTR CELL PHONE        209812          45.00

 

                                                                  DEPARTMENT 1935  INFORMATION TECHNOLOGY   TOTAL:            45.00

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:   8

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  2110  POLICE DEPARTMENT                                                                               BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00809  GALLS LLC

                       I-033429322           101-42110-42640     UNIFORM ALLOW URBAN HANDCUFFS,EAR TUBE,PULLO 209728         225.90

                       I-033447422           101-42110-42640     UNIFORM ALLOW URBAN GLOVES                   209728          31.71

                       I-033447896           101-42110-42640     UNIFORM ALLOW P ARNOLD PANTS                 209728         189.78

 

01-01590  MCLEOD'S PRINTING

                       I-89412               101-42110-42600     SUPPLIES      UNIFORM TRAFFIC TICKETS        209772         349.00

 

01-02684  STREICHER'S - MINNEAPOL

                       I-I1799588            101-42110-42640     UNIFORM ALLOW NAME TAGS                      209824          11.99

 

01-03518  HUNTER HEATING & COOLIN

                       I-632                 101-42110-42200     PROFESSIONAL  2ND & 4TH QUARTERLY MAINTENANC 209752         759.00

 

01-09349  HOWES OIL CO

                       I-369063              101-42110-42610     GAS OIL TIRES UNLEADED GAS                   209751       4,189.51

 

01-09568  INDEPENDENCE UPFITTERS

                       I-INV-1066            101-42110-43400     MACHINERY AND UPFIT CHARGE 2025 EXPLORER     209754       4,000.00

                       I-INV-1067            101-42110-43400     MACHINERY AND UPFIT CHARGE 2025 F150 RESPOND 209754       4,420.00

                       I-INV-1068            101-42110-43400     MACHINERY AND DECOMMISSION EXPLORER 614      209754         800.00

 

01-09714  SAWYER GIBSON

                       I-12292025            101-42110-42640     UNIFORM ALLOW BOOTS REIMBURSED               209733         238.61

 

01-10486  AT&T MOBILITY - POLICE

                       I-9001X12232025       101-42110-42800     TELEPHONE     ACCT #287283989001             209688       1,071.97

 

                                                                  DEPARTMENT 2110  POLICE DEPARTMENT        TOTAL:        16,287.47

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:   9

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  2130  TRAFFIC DEPARTMENT                                                                              BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00424  RUNNINGS SUPPLY INC

                       I-2194921             101-42130-42640     UNIFORMS      HARVEY PANTS,RAY HELMET LINER  209806          79.98

 

01-01830  NORTHWESTERN ENERGY

                       I-2581249-6.12.25     101-42130-42520     EMERGENCY SIR E GOLF COURSE SIREN            209789          28.59

                       I-2581251-2.12.25     101-42130-42520     EMERGENCY SIR 1221 S MINNESOTA ST            209789          26.34

                       I-2581252-0.12.25     101-42130-42520     EMERGENCY SIR 100 MATTIE ST                  209789          32.32

                       I-2581521-8.12.25     101-42130-42810     UTILITIES-TRA W HAVENS AND OHLMAN            209789         147.95

                       I-2583138-9.12.25     101-42130-42810     UTILITIES-TRA W UNIV AND NORWAY              209789          14.42

                       I-2583139-7.12.25     101-42130-42810     UTILITIES-TRA 1309 W UNIVERSITY AVE          209789          13.87

                       I-2583145-4.12.25     101-42130-42810     UTILITIES-TRA 1522 W UNIVERSITY AVE          209789          13.68

                       I-2583147-0.12.25     101-42130-42810     UTILITIES-TRA 310 W NORWAY                   209789          14.24

                       I-2583319-5.12.25     101-42130-42810     UTILITIES-TRA HAVENS AND MINN ST             209789         125.71

                       I-2583840-0.12.25     101-42130-42810     UTILITIES-TRA S SANBORN AND HAVEN ST         209789         148.48

                       I-2719916-5.12.25     101-42130-42520     EMERGENCY SIR CABELA AND SPRUCE EMERGENCY    209789          29.33

                       I-2745956-9.12.25     101-42130-42520     EMERGENCY SIR W END BOAT RAMP                209789          30.26

                       I-2784889-4.12.25     101-42130-42810     UTILITIES-TRA 1120 W CEDAR                   209789          13.68

                       I-2784890-2.12.25     101-42130-42810     UTILITIES-TRA 1501 W CEDAR                   209789          13.68

                       I-2943370-3.12.25     101-42130-42810     UTILITIES-TRA SPRUCE AND CABELA DR TRAFFIC   209789          89.70

                       I-3045379-9.12.25     101-42130-42810     UTILITIES-TRA 800 N CAPITAL                  209789          13.12

                       I-3045401-1.12.25     101-42130-42810     UTILITIES-TRA 921 N CAPITAL                  209789          13.12

 

01-06845  RAYMOND DEAN

                       I-12312025            101-42130-42820     TELEPHONE     2025 4TH QTR CELL PHONE        209716          45.00

 

01-09349  HOWES OIL CO

                       I-369063              101-42130-42610     GAS, OIL, TIR UNLEADED GAS                   209751         303.13

 

                                                                  DEPARTMENT 2130  TRAFFIC DEPARTMENT       TOTAL:         1,196.60

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  10

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  2200  FIRE DEPARTMENT                                                                                 BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00809  GALLS LLC

                       I-033429322           101-42200-42640     UNIFORMS      CODY BOOTS                     209728          72.37

 

01-01830  NORTHWESTERN ENERGY

                       I-2583799-8.12.25     101-42200-42810     UTILITIES     201 W 1ST AVE FIRE             209789       4,676.23

 

01-03518  HUNTER HEATING & COOLIN

                       I-632                 101-42200-42200     PROFESSIONAL  2ND & 4TH QUARTERLY MAINTENANC 209752         474.38

 

01-07045  ZACH DALRYMPLE

                       I-12292025            101-42200-42640     UNIFORMS      GLOVES REIMBURSED              209712          56.45

                       I-12312025            101-42200-42800     TELEPHONE     2025 4TH QTR CELL PHONE        209712          45.00

 

01-08176  LUKE RUML

                       I-12312025            101-42200-42800     TELEPHONE     2025 4TH QTR CELL PHONE        209805          45.00

 

01-09046  SHANNON SANDOVAL

                       I-12312025            101-42200-42800     TELEPHONE     2025 4TH QTR CELL PHONE        209810          45.00

 

01-09326  DAN POLLREISZ

                       I-12312025            101-42200-42800     TELEPHONE     2025 4TH QTR CELL PHONE        209797          45.00

 

01-09349  HOWES OIL CO

                       I-369063              101-42200-42610     GAS & OIL     UNLEADED GAS                   209751         153.17

                       I-370165              101-42200-42610     GAS & OIL     ON ROAD FUEL                   209751         414.68

                       I-370166              101-42200-42610     GAS & OIL     ON ROAD FUEL                   209751         282.57

 

01-09879  TIFFANY BOEHMER

                       I-12312025            101-42200-42800     TELEPHONE     2025 4TH QTR CELL PHONE        209696          45.00

 

01-10451  COLE PALMER

                       I-12232025            101-42200-42640     UNIFORMS      BOOTS REIMBURSED               209793          28.70

 

                                                                  DEPARTMENT 2200  FIRE DEPARTMENT          TOTAL:         6,383.55

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  11

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  3100  STREET DEPARTMENT                                                                               BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00262  GREAT WESTERN TIRE CO

                       I-1-668312            101-43100-42500     REPAIRS       TRUCK TIRES                    209736       2,520.88

 

01-00283  GAVYN DEGEN

                       I-12262025            101-43100-42650     UNIFORMS      JEANS REIMBURSED               209717          24.99

 

01-00424  RUNNINGS SUPPLY INC

                       I-2179077             101-43100-42600     SUPPLIES      RATCHET STRAPS,BRUSHES         209806          58.02

                       I-2181591             101-43100-42650     UNIFORMS      HANTEN JEANS,LOGOD JACKET      209806         231.86

                       I-2185770             101-43100-42500     REPAIRS       BOLTS,NUTS,WASHERS,SHAFT COLLR 209806          79.03

                       I-2185847             101-43100-42500     REPAIRS       BOLTS,NUTS,WASHERS             209806          29.83

 

01-01198  SIGN PRO

                       I-76112               101-43100-42650     UNIFORMS      LOGOING FEES                   209819         170.00

 

01-01199  STURDEVANTS AUTO VALUE

                       I-815067205           101-43100-42500     REPAIRS       BATTERY,WIPER BLADES,FILTERS   209826         235.58

                       I-815067616           101-43100-42500     REPAIRS       FUEL,AIR,OIL FILTERS,LAMPS     209826       1,104.89

 

01-01830  NORTHWESTERN ENERGY

                       I-2576521-5.12.25     101-43100-42800     UTILITIES     1405 W 8TH AVE                 209789       1,076.38

 

01-02489  NORTHERN TRUCK EQUIP CO

                       I-SFI041367           101-43100-43419     DUMP TRUCK    SNOWPLOW,LIFT CYLINDER         209788      18,900.00

 

01-02527  TRANSOURCE

                       I-41P67477            101-43100-42600     SUPPLIES      FLANGE SCREW                   209833          34.98

                       I-41P67906            101-43100-42600     SUPPLIES      BOLT ON EDGE,SQUARE SCREW,NUT  209833       1,711.67

                       I-41P67976            101-43100-42600     SUPPLIES      TESTING NIPPLE                 209833         120.16

 

01-02679  MENARD'S INC

                       I-97600               101-43100-42600     SUPPLIES      WRENCH,DPIMPSKT,KLEENEX        209774          68.04

 

01-03884  COMMERCIAL ASPHALT INC

                       I-0022366-IN          101-43100-42620     ASPHALT MIX   HOT MIX                        209708         660.65

 

01-04081  STEVE ANDERSON

                       I-12312025            101-43100-42800     UTILITIES     2025 4TH QTR CELL PHONE        209687          45.00

 

01-04440  NATE HEGG

                       I-12312025            101-43100-42800     UTILITIES     2025 4TH QTR CELL PHONE        209744          45.00

                       I-NATE 25-01          101-43100-42661     MECHANICS TOO METRIC IMPACT SOCKETS REIMB    209744         350.00

 

01-06818  STERN

                       I-0487872-IN          101-43100-42600     SUPPLIES      MOBIL OIL,BARSOL               209823       1,740.89

 

01-08339  I-STATE TRUCK CENTER

                       I-C261399804:01       101-43100-42500     REPAIRS       SOL VALVE                      209753         224.02
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  12

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  3100  STREET DEPARTMENT                                                                               BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-08380  PETERBILT OF SIOUX FALL

                       I-A736640             101-43100-42500     REPAIRS       VALVE GASKET,VALVE COVER       209794          54.70

 

01-08558  KEVIN ROTH

                       I-12312025            101-43100-42800     UTILITIES     2025 4TH QTR CELL PHONE        209804          45.00

 

01-09349  HOWES OIL CO

                       I-369063              101-43100-42610     GAS           UNLEADED GAS                   209751         567.61

                       I-370165              101-43100-42610     GAS           OFF ROAD FUEL                  209751       6,341.43

                       I-370165              101-43100-42610     GAS           ON ROAD FUEL                   209751         469.17

                       I-370166              101-43100-42610     GAS           OFF ROAD FUEL                  209751       4,153.49

                       I-370166              101-43100-42610     GAS           ON ROAD FUEL                   209751         319.70

 

01-09358  JASON DICUS

                       I-12242025            101-43100-42650     UNIFORMS      GLOVES REIMBURSED              209719          39.96

                       I-12262025            101-43100-42600     SUPPLIES      CDL TANKER LICENSE REIMBURSED  209719          65.00

 

01-09671  PREMIER EQUIPMENT LLC

                       I-IH75454             101-43100-42500     REPAIRS       SEAL KITS                      209798         402.72

 

01-09703  AMAZON CAPITAL SERVICES

                       I-1M3C-JMFT-67HW      101-43100-42600     SUPPLIES      AIR IMPACT WRENCHES            000045         773.65

 

01-09817  LUKE NAGEL

                       I-12262025            101-43100-42650     UNIFORMS      LOGOD HOODIES,NONLOGO GLOVES   209786         116.92

 

01-09829  SPENCER JAMES

                       I-12262025            101-43100-42600     SUPPLIES      CDL TANKER CERTIFICATE REIMB   209759          45.00

 

01-10554  MIDWEST OIL COMPANY

                       I-1038835             101-43100-42600     SUPPLIES      KLEEN & KLEAR                  209777          64.15

 

01-10611  CONNOR CARLSON

                       I-12262025            101-43100-42600     SUPPLIES      CDL TANKER LICENSE REIMBURSED  209699          63.00

 

                                                                  DEPARTMENT 3100  STREET DEPARTMENT        TOTAL:        42,953.37

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  13

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  3110  PUBLIC WORKS ADMIN                                                                              BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00059  JOELLE DAMMANN

                       I-12312025            101-43110-42800     UTILITIES     2025 4TH QTR CELL PHONE        209713          45.00

 

01-01313  FRONTIER PRECISION INC

                       I-INV340254           101-43110-42920     SOFTWARE/FIRM ANNUAL SOFTWARE RENEWAL        209727       1,849.50

 

01-03130  JOHN HEGG

                       I-12312025            101-43110-42800     UTILITIES     2025 4TH QTR CELL PHONE        209743          45.00

 

01-06633  GF ADVERTISING SERVICES

                       I-SSC3270561          101-43110-42650     UNIFORMS      SCHROEDER,JOHNSON LOGOD SHIRTS 209732         375.86

 

01-06997  TERRY JOHNSON

                       I-12312025            101-43110-42800     UTILITIES     2025 4TH QTR CELL PHONE        209760          45.00

 

01-09349  HOWES OIL CO

                       I-369063              101-43110-42610     GAS           UNLEADED GAS                   209751         631.87

 

01-09620  JOE GALPIN

                       I-12312025            101-43110-42800     UTILITIES     2025 4TH QTR CELL PHONE        209729          45.00

 

01-09767  JOE SCHROEDER

                       I-12312025            101-43110-42800     UTILITIES     2025 4TH QTR CELL PHONE        209814          45.00

 

01-10412  JON THURMAN

                       I-12312025            101-43110-42800     UTILITIES     2025 4TH QTR CELL PHONE        209831          45.00

 

                                                                  DEPARTMENT 3110  PUBLIC WORKS ADMIN       TOTAL:         3,127.23

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  14

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  3120  STREET & SIDEWALK CONST                                                                         BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01321  MEBIUS NURSERY & LANDSC

                       I-128057              101-43120-43310     PARKING LOT/A LANDSCAPE SNEED&BIRCH,7TH&MAIN 209773       6,396.00

 

01-02485  SCHOENFELDER CONSTRUCTI

                       I-16173               101-43120-43300     STREET OVERLA HEAVING ROAD REPAIRS           209813       8,056.14

 

01-06294  BROSZ ENGINEERING INC

                       I-2023-23 P.E. #15    101-43120-43312     WEST END BRID 2023-23 P.E. #15               209697       1,025.00

 

                                                                  DEPARTMENT 3120  STREET & SIDEWALK CONST  TOTAL:        15,477.14

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  15

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  3150  STORM DRAINAGE                                                                                  BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01830  NORTHWESTERN ENERGY

                       I-3288018-9.12.25     101-43150-42800     UTILITIES     CABELA DR                      209789          42.25

 

                                                                  DEPARTMENT 3150  STORM DRAINAGE           TOTAL:            42.25

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  16

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  3700  CEMETERY                                                                                        BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00008  ELFSTRAND'S ACE HARDWAR

                       I-64011               101-43700-42603     WEED EATERS S RAPID MICRO CHAINS             209722         163.96

 

01-00210  BAILEY METAL FABRICATOR

                       I-65924               101-43700-42600     SUPPLIES & MA PLASMA,PLATE                   209690         288.60

 

01-00936  DOUG CUNNINGHAM

                       I-12312025            101-43700-42800     UTILITIES     2025 4TH QTR CELL PHONE        209710          45.00

 

01-01490  MUELLER LUMBER CO. INC.

                       I-304856              101-43700-42600     SUPPLIES & MA NEW FLOORING                   209785         900.23

 

01-01590  MCLEOD'S PRINTING

                       I-89565               101-43700-42600     SUPPLIES & MA STAPLES,PENS,PLANNER           209772          39.58

 

01-01787  NORTH CENTRAL SEED CO

                       I-11032025            101-43700-42604     TREES, SOD &  FINANCE CHARGE                 209787           3.71

 

01-01830  NORTHWESTERN ENERGY

                       I-2581639-8.12.25     101-43700-42800     UTILITIES     700 W 23RD AVE                 209789         234.25

                       I-2581641-4.12.25     101-43700-42800     UTILITIES     W 23RD                         209789          17.78

                       I-2939180-2.12.25     101-43700-42800     UTILITIES     825 INDIAN VILLAGE RD          209789          17.00

 

01-02489  NORTHERN TRUCK EQUIP CO

                       I-SFI041525           101-43700-42600     SUPPLIES & MA CUTTING EDGE WING              209788         251.40

 

01-06034  COLOURS 59

                       I-6760815             101-43700-42600     SUPPLIES & MA GRAY PRIMER                    209706          22.72

 

01-08281  VESTIS

                       I-6380334492          101-43700-42600     SUPPLIES & MA MAT CLEANING                   209837          33.26

                       I-6380337778          101-43700-42600     SUPPLIES & MA MAT CLEANING                   209837          33.26

 

01-08594  MAKE IT MINE DESIGNS

                       I-45806               101-43700-42650     UNIFORMS      CUNNINGHAM KNIT CAPS,EMBROIDER 209769         137.19

                       I-45905               101-43700-42650     UNIFORMS      WILLIS LOGOD CAP,BEANIE        209769          34.73

 

                                                                  DEPARTMENT 3700  CEMETERY                 TOTAL:         2,222.67

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  17

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  4120  ANIMAL CONTROL                                                                                  BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01830  NORTHWESTERN ENERGY

                       I-2719777-1.12.25     101-44120-42800     UTILITIES-POU 2020 W HAVENS NEW BLDG         209789         282.23

 

                                                                  DEPARTMENT 4120  ANIMAL CONTROL           TOTAL:           282.23

------------------------------------------------------------------------------------------------------------------------------------
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  101   GENERAL

DEPARTMENT:  5500  LIBRARY                                                                                         BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01015  INGRAM LIBRARY SERVICES

                       I-93024047            101-45500-43420     BOOKS         BOOKS                          209757          90.37

 

01-01830  NORTHWESTERN ENERGY

                       I-2585828-3.12.25     101-45500-42800     UTILITIES     221 N DUFF ST                  209789       3,496.25

 

01-05088  BLACKSTONE PUBLISHING

                       I-2221535             101-45500-43421     AUDIO-VISUAL  AUDIOBOOKS                     209695         107.95

 

01-10205  KEVIN KENKEL

                       I-12312025            101-45500-42800     UTILITIES     2025 4TH QTR CELL PHONE        209763          45.00

 

01-10526  REGENTS OF THE UNIVERSI

                       I-2180004562          101-45500-42690     MINITEX FEES  OCLC SUBSCRIPTION              209802         483.19

 

                                                                  DEPARTMENT 5500  LIBRARY                  TOTAL:         4,222.76

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       101   GENERAL                  TOTAL:        95,740.52
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  19

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  201   PARK FUND

DEPARTMENT:  5110  RECREATION & AQUATICS                                                                           BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-08101  JAMIE HENKEL

                       I-12312025            201-45110-42800     UTILITIES     2025 4TH QTR CELL PHONE        209745          45.00

 

01-08934  ADAM FOSNESS

                       I-12312025            201-45110-42800     UTILITIES     2025 4TH QTR CELL PHONE        209726          45.00

 

                                                                  DEPARTMENT 5110  RECREATION & AQUATICS    TOTAL:            90.00

------------------------------------------------------------------------------------------------------------------------------------

Page 45 of 222



12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  20

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  201   PARK FUND

DEPARTMENT:  5140  RECREATION CENTER                                                                               BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00520  HAWKINS INC

                       I-7277331             201-45140-42602     CHEMICALS     DELDRUM,FILTER AID,HYDROCHLORC 209741       1,201.57

          PROJ: J02-CHEMICAL      INDOOR AQUATIC CTR             CHEMICALS

 

01-01830  NORTHWESTERN ENERGY

                       I-2580493-1.12.25     201-45140-42800     UTILITIES     1300 N MAIN                    209789       4,006.02

          PROJ: J09-ELE/GAS       REC CTR UTILITIES              UTILITIES-ELECTRIC/GAS

 

01-02602  PUBLIC HEALTH LABORATOR

                       I-10624726            201-45140-42602     CHEMICALS     LAB TESTINGS                   209801         120.00

          PROJ: J02-CHEMICAL      INDOOR AQUATIC CTR             CHEMICALS

 

01-04821  SHAWN LACHNIT

                       I-12312025            201-45140-42800     UTILITIES     2025 4TH QTR CELL PHONE        209766          45.00

 

01-06627  THOMAS GULLEDGE

                       I-12312025            201-45140-42800     UTILITIES     2025 4TH QTR CELL PHONE        209737          45.00

 

01-08758  ETHAN MCCUNE

                       I-12312025            201-45140-42800     UTILITIES     2025 4TH QTR CELL PHONE        209771          45.00

 

01-09633  STAPLES

                       I-6050898606          201-45140-42600     SUPPLIES & MA DISINFECTENT WIPES,SANITIZER   209822         457.30

          PROJ: J06-SM-JANIT      REC CTR-GENERAL BLDG           SUPPLIES/MATERIAL-JANITORIAL

                       I-6050898607          201-45140-42600     SUPPLIES & MA LAUNDRY DETERGENT,COPY PAPER   209822         311.63

          PROJ: J06-SM-OFFIC      REC CTR-GENERAL BLDG           SUPPLIES/MATERIAL-OFFICE

                       I-6051122221          201-45140-42600     SUPPLIES & MA LAUNDRY DETERGENT              209822         154.10

          PROJ: J06-SM-JANIT      REC CTR-GENERAL BLDG           SUPPLIES/MATERIAL-JANITORIAL

 

01-09703  AMAZON CAPITAL SERVICES

                       I-1D9H-LK39-CHWC      201-45140-42600     SUPPLIES & MA YOGA BLOCKS,WEIGHTED BARS      000045         209.79

          PROJ: J03-SM-EQUIP      REC CTR-WELLNESS/FITNESS       SUPPLIES/MATERIAL-EQUIPMENT

                       I-1QD6-M4GH-NWNP      201-45140-42600     SUPPLIES & MA POOL PUMP                      000045          96.99

          PROJ: J06-SM-PLUMB      REC CTR-GENERAL BLDG           SUPPLIES/MATERIAL-PLUMBING

 

                                                                  DEPARTMENT 5140  RECREATION CENTER        TOTAL:         6,692.40

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  21

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  201   PARK FUND

DEPARTMENT:  5160  SPORTS COMPLEXES                                                                                BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00236  BENDER SEWER & DRAIN LL

                       I-39094               201-45160-42500     REPAIR & MAIN CAMERA SEWER LINE FRM LFT STN  209692         395.00

          PROJ: H05-42500         SOFTBALL                       REPAIR/MAINTENANCE

 

01-00404  NOLAN TEGELS

                       I-12312025            201-45160-42800     UTILITIES     2025 4TH QTR CELL PHONE        209829          45.00

 

01-00424  RUNNINGS SUPPLY INC

                       I-2185348             201-45160-42650     UNIFORMS      SCHLIMGEN TACTIC GLOVES        209806          19.99

                       I-2191315             201-45160-42600     SUPPLIES & MA WIRE MILD STEEL                209806          14.89

          PROJ: H13-42600         ARENA-SOUTH RINK               SUPPLIES-MAINTENANCE

                       I-2191408             201-45160-42603     SMALL EQUIPME PRY BAR,RAMPS WITH CHOCKS      209806         110.98

          PROJ: H01-42603         SPORTS COMPLEX EQUIPMENT       SMALL EQUIPMENT

 

01-00428  CARQUEST AUTO PARTS INC

                       I-4977-348575         201-45160-42600     SUPPLIES & MA MINI BULB                      209700           0.35

          PROJ: H01-42600         SPORTS COMPLEX EQUIPMENT       SUPPLIES/MAINTENANCE

                       I-4977-348576         201-45160-42600     SUPPLIES & MA MINI BULB                      209700           0.35

          PROJ: H01-42600         SPORTS COMPLEX EQUIPMENT       SUPPLIES/MAINTENANCE

 

01-00436  CHS INC

                       I-IA5186              201-45160-42610     GAS & FUEL    LP BOTTLE FILL                 209703           9.32

          PROJ: H01-42610         SPORTS COMPLEX EQUIPMENT       GAS-FUEL

                       I-IG5972              201-45160-42610     GAS & FUEL    HOCKEY LP BOTTLE FILL          209703         104.00

          PROJ: H01-42610         SPORTS COMPLEX EQUIPMENT       GAS-FUEL

 

01-01199  STURDEVANTS AUTO VALUE

                       I-815067206           201-45160-42600     SUPPLIES & MA BATTERY                        209826         154.98

          PROJ: H01-42600         SPORTS COMPLEX EQUIPMENT       SUPPLIES/MAINTENANCE

                       I-815067212           201-45160-42600     SUPPLIES & MA OIL FILTERS,AIR FARM,CONSTRUCT 209826          67.98

          PROJ: H01-42600         SPORTS COMPLEX EQUIPMENT       SUPPLIES/MAINTENANCE

                       I-815067617           201-45160-42600     SUPPLIES & MA OIL FILTER                     209826          24.81

          PROJ: H01-42600         SPORTS COMPLEX EQUIPMENT       SUPPLIES/MAINTENANCE

                       I-815068003           201-45160-42600     SUPPLIES & MA MINIATURE BLISTER              209826           2.99

          PROJ: H01-42600         SPORTS COMPLEX EQUIPMENT       SUPPLIES/MAINTENANCE

 

01-01404  MITCHELL IRON & SUPPLY

                       I-87587               201-45160-42500     REPAIR & MAIN SQUARE TUBE,SPINDLE KIT,CUTTIN 209782         265.34

          PROJ: H01-42500         SPORTS COMPLEX EQUIPMENT       REPAIR/MAINTENANCE

                       I-87601               201-45160-42600     SUPPLIES & MA FLAT IRONS                     209782          34.06

          PROJ: H01-42600         SPORTS COMPLEX EQUIPMENT       SUPPLIES/MAINTENANCE

 

01-01830  NORTHWESTERN ENERGY

                       I-2579141-9.12.25     201-45160-42800     UTILITIES     1001 N MINNESOTA EMTR          209789      13,437.54

          PROJ: H13-42800         ARENA-SOUTH RINK               UTILITIES

                       I-2991007-2.12.25     201-45160-42800     UTILITIES     1001 N MINNESOTA GMTR          209789       2,767.79

          PROJ: H06-42800         ARENA-NORTH RINK               UTILITIES

 

01-02679  MENARD'S INC
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  22

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  201   PARK FUND

DEPARTMENT:  5160  SPORTS COMPLEXES                                                                                BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-02679  MENARD'S INC              continued

                       I-97856               201-45160-42600     SUPPLIES & MA MAGIS ERASER,HAND CLEANER      209774          47.47

          PROJ: H06-42600         ARENA-NORTH RINK               SUPPLIES-MATERIALS

                       I-97857               201-45160-42650     UNIFORMS      TEGELS GLOVES                  209774           9.99

                       I-97873               201-45160-42603     SMALL EQUIPME WRENCHES,STEEL JACK,PICK SET   209774         271.51

          PROJ: H01-42603         SPORTS COMPLEX EQUIPMENT       SMALL EQUIPMENT

                       I-98026               201-45160-42603     SMALL EQUIPME MULTI FUNCTION PLIER,WRNSET    209774          70.78

          PROJ: H01-42603         SPORTS COMPLEX EQUIPMENT       SMALL EQUIPMENT

 

01-02811  JONES SUPPLIES

                       I-155284              201-45160-42600     SUPPLIES & MA BATH TISSUE,ROLL TOWELS,LINERS 209762         417.08

          PROJ: H13-42600         ARENA-SOUTH RINK               SUPPLIES-MAINTENANCE

 

01-07572  UNITED ROTARY BRUSH COR

                       I-CI335240            201-45160-42600     SUPPLIES & MA SIDEWALK SWEEPER BRUSH         209835       1,024.84

          PROJ: H01-42600         SPORTS COMPLEX EQUIPMENT       SUPPLIES/MAINTENANCE

 

01-08281  VESTIS

                       I-6380337402          201-45160-42200     PROFESSIONAL  MAT CLEANING                   209837          79.20

          PROJ: H13-42200         ARENA-SOUTH RINK               PROFESSIONAL SERVICES

 

01-09035  TYLER VETCH

                       I-12312025            201-45160-42800     UTILITIES     2025 4TH QTR CELL PHONE        209838          45.00

 

01-09076  ROGER PREWETT II

                       I-12312025            201-45160-42800     UTILITIES     2025 4TH QTR CELL PHONE        209800          45.00

 

01-09349  HOWES OIL CO

                       I-369063              201-45160-42610     GAS & FUEL    UNLEADED GAS                   209751         469.08

                       I-370165              201-45160-42610     GAS & FUEL    OFF ROAD FUEL                  209751         311.90

                       I-370166              201-45160-42610     GAS & FUEL    OFF ROAD FUEL                  209751         204.28

 

01-09671  PREMIER EQUIPMENT LLC

                       I-IH75627             201-45160-42600     SUPPLIES & MA SHAFTS                         209798       1,077.42

          PROJ: H01-42600         SPORTS COMPLEX EQUIPMENT       SUPPLIES/MAINTENANCE

 

01-10446  JESSE SCHLIMGEN

                       I-12312025            201-45160-42800     UTILITIES     2025 4TH QTR CELL PHONE        209811          45.00

 

                                                                  DEPARTMENT 5160  SPORTS COMPLEXES         TOTAL:        21,573.92

------------------------------------------------------------------------------------------------------------------------------------
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  201   PARK FUND

DEPARTMENT:  5210  PARKS                                                                                           BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00424  RUNNINGS SUPPLY INC

                       I-2186066             201-45210-42600     SUPPLIES & MA BAR OIL STIHL                  209806          45.98

          PROJ: H51-42600         PARK SHOP                      SUPPLIES/MATERIALS

                       I-2189756             201-45210-42600     SUPPLIES & MA SQUARE STEEL PLATED            209806           4.79

          PROJ: H51-42600         PARK SHOP                      SUPPLIES/MATERIALS

                       I-2189909             201-45210-42600     SUPPLIES & MA GORILLA MOUNTING TAPE          209806          11.49

          PROJ: H51-42600         PARK SHOP                      SUPPLIES/MATERIALS

                       I-2190483             201-45210-42650     UNIFORMS      ANDERA BOOTS,GLOVES            209806         169.98

                       I-2190608             201-45210-42650     UNIFORMS      ANDERA LOGO HOODIE             209806          59.99

 

01-01830  NORTHWESTERN ENERGY

                       I-2581647-1.12.25     201-45210-42800     UTILITIES     950 INDIAN VILLAGE RD          209789          58.78

          PROJ: H77-42800         SPORTSMANS CLUB                UTILITIES

                       I-2582639-7.12.25     201-45210-42800     UTILITIES     PATTON YOUNG                   209789         131.90

          PROJ: H87-42800         PATTON YOUNG                   UTILITIES

                       I-2748483-1.12.25     201-45210-42800     UTILITIES     ACCESS LOT METER               209789          24.00

          PROJ: H79-42800         LAKE PARK ACCESS AREAS         UTILITIES

                       I-2967874-5.12.25     201-45210-42800     UTILITIES     3100 INDIAN VILLAGE RD         209789          59.95

          PROJ: H65-42800         AMPHITHEATER                   UTILITIES

                       I-3975325-6.12.25     201-45210-42800     UTILITIES     612 W ASH AVE                  209789          60.15

          PROJ: H55-42800         DRY RUN CREEK PARK             UTILITIES

                       I-4345227-5.12.25     201-45210-42800     UTILITIES     JETTY PARKING LOT              209789           6.80

          PROJ: H78-42800         WEST END BOAT LAUNCH           UTILITIES

 

01-02480  SPN & ASSOCIATES

                       I-2025-34 P.E. #4     201-45210-42200     PROFESSIONAL  2025-34 P.E. #4                209821       6,953.52

 

01-02679  MENARD'S INC

                       I-98142               201-45210-42600     SUPPLIES & MA CLEAR LIGHTBULBS               209774          67.96

          PROJ: H56-42600         HITCHCOCK PARK                 SUPPLIES/MATERIALS

                       I-98193               201-45210-42600     SUPPLIES & MA LED LIGHTS                     209774          29.98

          PROJ: H56-42600         HITCHCOCK PARK                 SUPPLIES/MATERIALS

 

01-07572  UNITED ROTARY BRUSH COR

                       I-CI335180            201-45210-42600     SUPPLIES & MA SIDEWALK SWEEPER BRUSH         209835       1,024.84

          PROJ: H50-42600         PARKS EQUIPMENT                SUPPLIES/MATERIALS

 

01-08371  BRAD GATES

                       I-12312025            201-45210-42800     UTILITIES     2025 4TH QTR CELL PHONE        209730          45.00

 

01-09349  HOWES OIL CO

                       I-370165              201-45210-42610     GAS & FUEL    OFF ROAD FUEL                  209751          20.71

                       I-370166              201-45210-42610     GAS & FUEL    OFF ROAD FUEL                  209751          13.57

 

01-09633  STAPLES

                       I-6049827695          201-45210-42600     SUPPLIES & MA WIPES                          209822         152.28

          PROJ: H51-42600         PARK SHOP                      SUPPLIES/MATERIALS

 

01-10453  BRADY ANDERA

Page 49 of 222



12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  24

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  201   PARK FUND

DEPARTMENT:  5210  PARKS                                                                                           BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-10453  BRADY ANDERA              continued

                       I-12312025            201-45210-42800     UTILITIES     2025 4TH QTR CELL PHONE        209686          45.00

 

                                                                  DEPARTMENT 5210  PARKS                    TOTAL:         8,986.67

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       201   PARK FUND                TOTAL:        37,342.99
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  203   LAKE MITCHELL

DEPARTMENT:  5220  LAKE                                                                                            BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00944  PLANNING & DEVELOPMENT

                       I-2023-3 P.E. #2      203-45220-43300     LAKE IMPROVEM 2023-3 P.E. #2                 209796      12,500.00

 

01-10573  HOUSTON ENGINEERING INC

                       I-2021-20 P.E. #1     203-45220-43300     LAKE IMPROVEM 2021-20 P.E. #1                209750      49,005.00

 

                                                                  DEPARTMENT 5220  LAKE                     TOTAL:        61,505.00

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       203   LAKE MITCHELL            TOTAL:        61,505.00
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  209   BUSINESS IMPROV DIST #4

DEPARTMENT:  6530  BUSINESS IMPROV #4                                                                              BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-03069  HANSON PUBLIC FOUNDATIO

                       I-4458                209-46530-42920     SPORTS AUTHOR B&G HANSON CLASSICS JAN 2026   209740       5,000.00

 

                                                                  DEPARTMENT 6530  BUSINESS IMPROV #4       TOTAL:         5,000.00

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       209   BUSINESS IMPROV DIST #4  TOTAL:         5,000.00
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  214   E-911 EMERGENCY

DEPARTMENT:  3500  E-911                                                                                           BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-02555  TWO WAY SOLUTIONS INC

                       I-2522                214-43500-43400     EQUIPMENT     UPGRADED CONSOLE,MRGS          209834      52,047.07

 

01-03518  HUNTER HEATING & COOLIN

                       I-632                 214-43500-42910     SERVICE CONTR 2ND & 4TH QUARTERLY MAINTENANC 209752         189.74

 

01-09703  AMAZON CAPITAL SERVICES

                       I-16TN-F7LG-96PG      214-43500-42600     SUPPLIES & MA IPHONE CASE                    000045          41.93

 

01-10486  AT&T MOBILITY - POLICE

                       I-9001X12232025       214-43500-42800     UTILITIES - T ACCT #287283989001             209688          46.53

 

                                                                  DEPARTMENT 3500  E-911                    TOTAL:        52,325.27

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       214   E-911 EMERGENCY          TOTAL:        52,325.27
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  218   COMMUNITY SERVICES

DEPARTMENT:  5150  PALACE TRANSIT                                                                                  BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01199  STURDEVANTS AUTO VALUE

                       I-815067207           218-45150-42500     REPAIR AND MA STARTER ASSEMBLY,ALTERNATOR    209826       1,317.17

          PROJ: E01-MAINT         5311-FY18/19                   Maintenance/Repairs

                       I-815067619           218-45150-42500     REPAIR AND MA BATTERY,POWER STEERING FLUID   209826         346.04

          PROJ: E01-MAINT         5311-FY18/19                   Maintenance/Repairs

 

01-01900  PAUL MORRIS

                       I-12312025            218-45150-42800     UTILITIES     2025 4TH QTR CELL PHONE        209783          15.00

 

01-03555  JORDON SEHNERT

                       I-12312025            218-45150-42800     UTILITIES     2025 4TH QTR CELL PHONE        209816          30.00

 

01-07644  WANDA GRAVES

                       I-12312025            218-45150-42800     UTILITIES     2025 4TH QTR CELL PHONE        209735          45.00

 

01-09349  HOWES OIL CO

                       I-369063              218-45150-42610     GAS OIL TIRES UNLEADED GAS                   209751       5,323.19

                       I-370165              218-45150-42610     GAS OIL TIRES ON ROAD FUEL                   209751         515.47

                       I-370166              218-45150-42610     GAS OIL TIRES ON ROAD FUEL                   209751         351.25

 

                                                                  DEPARTMENT 5150  PALACE TRANSIT           TOTAL:         7,943.12

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       218   COMMUNITY SERVICES       TOTAL:         7,943.12
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  219   NUTRITION

DEPARTMENT:  5140  NUTRITION                                                                                       BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01221  MT VERNON SCHOOL DISTRI

                       I-12232025            219-45140-42911     CONTRACT SERV DEC 2025 SR MEALS-MT VERNON    209784          99.00

 

01-09069  BIG DADDY D'S INC

                       I-1028                219-45140-42911     CONTRACT SERV SR MEALS 12.15-19.2025         209694       1,822.50

 

01-09349  HOWES OIL CO

                       I-369063              219-45140-42610     GAS, OIL, TIR UNLEADED GAS                   209751         170.92

 

                                                                  DEPARTMENT 5140  NUTRITION                TOTAL:         2,092.42

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       219   NUTRITION                TOTAL:         2,092.42
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  230   AIRPORT

DEPARTMENT:  3500  AIRPORT                                                                                         BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00424  RUNNINGS SUPPLY INC

                       I-2198514             230-43500-42600     SUPPLIES & MA TOTES,WIPER BLADES,PLIERS      209806         483.92

 

01-08130  C & B OPERATIONS LLC

                       I-7072019             230-43500-42400     LEASE-TRACTOR TRACTOR RENTAL HOURS           209698       5,000.00

 

01-09668  DAN LONDON

                       I-12312025            230-43500-42800     UTILITIES     2025 4TH QTR CELL PHONE        209768          45.00

 

                                                                  DEPARTMENT 3500  AIRPORT                  TOTAL:         5,528.92

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       230   AIRPORT                  TOTAL:         5,528.92
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  602   WATER

DEPARTMENT:  3330  WATER TREATMENT PLANT                                                                           BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00424  RUNNINGS SUPPLY INC

                       I-2194989             602-43330-42600     SUPPLIES & MA PLIERS                         209806          31.95

 

01-00428  CARQUEST AUTO PARTS INC

                       I-4977-349567         602-43330-42600     SUPPLIES & MA EXTRA HD GREASE                209700           9.07

 

01-00520  HAWKINS INC

                       C-7228621             602-43330-42600     SUPPLIES & MA RETURNED CHLORINE              209741         495.72-

                       I-7226135             602-43330-42600     SUPPLIES & MA AMMONIA CYLINDER               209741          10.00

                       I-7226136             602-43330-42600     SUPPLIES & MA CHLORINE CYLINDERS             209741          70.00

                       I-7227503             602-43330-42600     SUPPLIES & MA AMMONIA,CHLORINE CYLINDERS     209741         369.00

                       I-7257119             602-43330-42600     SUPPLIES & MA AMMONIA CYLINDER               209741          10.00

                       I-7257120             602-43330-42600     SUPPLIES & MA CHLORINE CYLINDERS             209741          30.00

                       I-7281442             602-43330-42600     SUPPLIES & MA CHLORINE,AMMONIA CYLINDERS     209741          30.00

                       I-7281443             602-43330-42600     SUPPLIES & MA CHLORINE CYLINDERS             209741          30.00

 

01-01830  NORTHWESTERN ENERGY

                       I-2941237-6.12.25     602-43330-42800     UTILITIES     1416 E SPRUCE ST               209789          24.48

                       I-4240509-2.12.25     602-43330-42800     UTILITIES     41008 256TH ST                 209789         323.34

 

01-02143  HDR ENGINEERING INC

                       I-2025-3 P.E. #4      602-43330-42200     CO2 TANK INSP 2025-3 P.E. #4                 209742       2,810.00

 

01-02679  MENARD'S INC

                       I-98189               602-43330-42600     SUPPLIES & MA MOUSE PADS                     209774          10.98

 

01-09349  HOWES OIL CO

                       I-369063              602-43330-42610     GAS & FUEL    UNLEADED GAS                   209751         341.04

                       I-370165              602-43330-42610     GAS & FUEL    OFF ROAD FUEL                  209751          66.21

                       I-370166              602-43330-42610     GAS & FUEL    OFF ROAD FUEL                  209751          43.36

                       I-370166              602-43330-42610     GAS & FUEL    ON ROAD FUEL                   209751          43.94

 

                                                                  DEPARTMENT 3330  WATER TREATMENT PLANT    TOTAL:         3,757.65

------------------------------------------------------------------------------------------------------------------------------------

Page 57 of 222
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  602   WATER

DEPARTMENT:  3340  WATER DISTRIBUTION                                                                              BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00424  RUNNINGS SUPPLY INC

                       I-2195055             602-43340-42600     SUPPLIES & MA GREASE,BULK BINS               209806          12.35

                       I-2195130             602-43340-42650     UNIFORMS      SCHUMAN PANT,GLOVES            209806          52.98

                       I-2195540             602-43340-42600     SUPPLIES & MA LEADER HOSE,ELECTRICAL TAPE    209806          24.20

 

01-02480  SPN & ASSOCIATES

                       I-2021-45 P.E. #59    602-43340-43333     HIGHWAY 37 WA 2021-45 P.E. #59               209821       1,523.52

                       I-2025-1 P.E. #11     602-43340-42225     PROFESSIONAL  2025-1 P.E. #11                209821       1,874.72

 

01-02679  MENARD'S INC

                       I-98137               602-43340-42600     SUPPLIES & MA AIR FILTER                     209774           3.61

 

01-02790  SUN GOLD SPORTS LLC

                       I-36348               602-43340-42650     UNIFORMS      T PETERSON LOGOD HOODIE,TEES   209828         235.00

 

01-04431  CIAVARELLA DESIGN INC

                       I-2026-1 P.E. #2      602-43340-43200     BUILDINGS     2026-1 P.E. #2                 209704      50,155.00

 

01-04721  TYLOR PETERSON

                       I-12312025            602-43340-42800     UTILITIES     2025 4TH QTR CELL PHONE        209795          45.00

 

01-08304  THOMAS SCHUMAN

                       I-12312025            602-43340-42800     UTILITIES     2025 4TH QTR CELL PHONE        209815          45.00

 

01-08417  INFRASTRUCTURE DESIGN G

                       I-2020-20 P.E. #66    602-43340-43355     ABOVE GROUND  2020-20 P.E. #66               209756      15,154.84

 

01-08566  KEVIN SIBSON

                       I-12312025            602-43340-42800     UTILITIES     2025 4TH QTR CELL PHONE        209817          45.00

 

01-09349  HOWES OIL CO

                       I-369063              602-43340-42610     GAS & FUEL    UNLEADED GAS                   209751       1,379.59

 

01-09439  ADVANCED ENGINEERING AN

                       I-2024-37 P.E. #13    602-43340-42225     PROFESSIONAL  2024-37 P.E. #13               209685       1,103.00

 

01-10598  RYLAND DEVRIES

                       I-12312025            602-43340-42800     UTILITIES     2025 4TH QTR CELL PHONE        209718          45.00

 

01-10599  ROBERT MCCARDLE

                       I-12312025            602-43340-42800     UTILITIES     2025 4TH QTR CELL PHONE        209770          45.00

 

                                                                  DEPARTMENT 3340  WATER DISTRIBUTION       TOTAL:        71,743.81

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       602   WATER                    TOTAL:        75,501.46
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  604   SEWER

DEPARTMENT:  3200  WASTE WATER TREATMENT                                                                           BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00469  GEOTEK ENGINEERING & TE

                       I-2021-31 P.E. #21    604-43200-43300     NORTH PLANT I 2021-31 P.E. #21               209731       2,897.50

                       I-2022-1 P.E. #15A    604-43200-43310     SOUTH PLANT I 2022-1 P.E. #15A               209731       5,572.50

 

01-00991  JON VERMEULEN

                       I-12312025            604-43200-42800     UTILITIES     2025 4TH QTR CELL PHONE        209836          45.00

 

01-01036  REXWINKEL CONCRETE INC.

                       I-2022-1 P.E. #1      604-43200-43310     SOUTH PLANT I 2022-1 P.E. #1                 209803      35,000.00

 

01-02143  HDR ENGINEERING INC

                       I-2022-1 P.E. #35     604-43200-43310     SOUTH PLANT I 2022-1 P.E. #35                209742      51,072.26

 

01-02602  PUBLIC HEALTH LABORATOR

                       I-10624396            604-43200-42550     LABORATORY FE LAB TESTINGS                   209801          58.49

 

01-02679  MENARD'S INC

                       I-98213               604-43200-42600     SUPPLIES      BOTTLE CLEANER,WIRE HOOKS      209774          16.35

 

01-03540  JOSEPH KING

                       I-12312025            604-43200-42800     UTILITIES     2025 4TH QTR CELL PHONE        209764          45.00

 

01-03571  CONNOR DAVIS

                       I-12312025            604-43200-42800     UTILITIES     2025 4TH QTR CELL PHONE        209715          15.00

 

01-08335  BRIAN DAUGHTERS

                       I-12312025            604-43200-42800     UTILITIES     2025 4TH QTR CELL PHONE        209714          45.00

 

01-09349  HOWES OIL CO

                       I-369063              604-43200-42610     GAS & FUEL    UNLEADED GAS                   209751         467.12

                       I-370165              604-43200-42610     GAS & FUEL    ON ROAD FUEL                   209751         140.84

                       I-370166              604-43200-42610     GAS & FUEL    ON ROAD FUEL                   209751          95.97

 

01-09660  CARSON BERG

                       I-12312025            604-43200-42800     UTILITIES     2025 4TH QTR CELL PHONE        209693          45.00

 

01-09697  THOMAS HOLLEMAN

                       I-12312025            604-43200-42800     UTILITIES     2025 4TH QTR CELL PHONE        209749          45.00

 

01-10356  CK BICYCLES & LOCKS LLC

                       I-18570               604-43200-42600     SUPPLIES      SWWP KEYS                      209705          48.00

 

                                                                  DEPARTMENT 3200  WASTE WATER TREATMENT    TOTAL:        95,609.03

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  34

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  604   SEWER

DEPARTMENT:  3210  WASTE WATER IND PRETREAT                                                                        BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01710  MINNESOTA VALLEY TESTIN

                       I-1338999             604-43210-42550     LABORATORY FE LAB TESTINGS                   209780       1,789.25

 

                                                                  DEPARTMENT 3210  WASTE WATER IND PRETREAT TOTAL:         1,789.25

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  35

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  604   SEWER

DEPARTMENT:  3250  WASTE WATER COLLECTION                                                                          BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01307  SITEWORKS INC

                       I-2025-42 P.E. #2     604-43250-43360     LAKESHORE DEV 2025-42 P.E. #2                209820      14,994.29

 

01-01400  MITCHELL AREA DEVELOPME

                       I-2024-35 P.E. #1     604-43250-43356     RIDGEVIEW LIF 2024-35 P.E. #1                209781     199,880.00

 

01-01830  NORTHWESTERN ENERGY

                       I-2572870-0.12.25     604-43250-42800     UTILITIES     1511 N COMMERCE                209789          74.05

                       I-2582739-5.12.25     604-43250-42800     UTILITIES     1300 W NORWAY AVE              209789         164.43

                       I-2809477-9.12.25     604-43250-42800     UTILITIES     1423 COUNTRY DR                209789         136.43

                       I-4276036-3.12.25     604-43250-42800     UTILITIES     1527 W 23RD AVE                209789         293.39

 

01-02480  SPN & ASSOCIATES

                       I-2021-45 P.E. #60    604-43250-43348     HIGHWAY 37 UT 2021-45 P.E. #60               209821         726.56

                       I-2022-3 P.E. #27     604-43250-43347     23RD & OHLMAN 2022-3 P.E. #27                209821       3,292.50

                       I-2023-16 P.E. #26    604-43250-43350     S HARMON/OHLM 2023-16 P.E #26                209821       3,408.57

                       I-2023-6 P.E. #29     604-43250-43349     N HARMON/AIRP 2023-6 P.E. #29                209821       1,372.49

                       I-2025-1 P.E. #11     604-43250-42200     PROFESSIONAL  2025-1 P.E. #11                209821       1,533.85

 

01-03574  INDUSTRIAL CHEM LABS &

                       I-423591              604-43250-42600     SUPPLIES      LIFT STATION DEGREASER         209755         775.92

 

01-09349  HOWES OIL CO

                       I-369063              604-43250-42610     GAS           UNLEADED GAS                   209751          53.75

                       I-370165              604-43250-42610     GAS           OFF ROAD FUEL                  209751          62.86

                       I-370166              604-43250-42610     GAS           OFF ROAD FUEL                  209751          41.17

 

01-09895  JACOB ARAGON CONSTRUCTI

                       I-12212025            604-43250-43347     23RD & OHLMAN NEW GENERATOR SITE 23RD/OHLMN  209758         330.00

 

                                                                  DEPARTMENT 3250  WASTE WATER COLLECTION   TOTAL:       227,140.26

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       604   SEWER                    TOTAL:       324,538.54
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  36

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  612   SANITATION

DEPARTMENT:  3220  RECYCLING PROGRAM                                                                               BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00424  RUNNINGS SUPPLY INC

                       I-2178947             612-43220-42600     SUPPLIES      EXTENSION CORD                 209806          44.99

                       I-2178951             612-43220-42650     UNIFORMS      PLATT GLOVES                   209806          29.97

                       I-2181903             612-43220-42650     UNIFORMS      PLATT GLOVES                   209806          65.96

 

01-01199  STURDEVANTS AUTO VALUE

                       I-815067142           612-43220-42600     SUPPLIES      ABSORBENT FLOOR                209826         238.35

 

01-01830  NORTHWESTERN ENERGY

                       I-3750165-7.12.25     612-43220-42800     UTILITIES     2801 E HAVENS ST               209789         401.31

 

01-06656  PREMIER PEST CONTROL LL

                       I-55997               612-43220-42500     REPAIR & MAIN DEC 2025 PEST CONTROL          209799         275.00

 

01-08380  PETERBILT OF SIOUX FALL

                       C-A736742             612-43220-42500     REPAIR & MAIN CORE CREDIT                    209794         150.00-

                       I-A735426             612-43220-42500     REPAIR & MAIN FUEL ELEMENT,FUEL FILTER SEPER 209794         159.04

                       I-A735933             612-43220-42500     REPAIR & MAIN AIR GASKET                     209794          86.36

                       I-A736096             612-43220-42500     REPAIR & MAIN EGR COOLER,O-RINGS             209794       3,136.22

                       I-A736097             612-43220-42500     REPAIR & MAIN CORE                           209794         150.00

                       I-A736231             612-43220-42500     REPAIR & MAIN HC DOSER,V-CLAMP BAND,GASKET   209794         387.65

 

01-09891  MILLENNIUM RECYCLING

                       I-1309559             612-43220-42200     CONTRACT-MILL NOV 2025 SINGLE STREAM FEE     209779       1,906.86

 

01-10554  MIDWEST OIL COMPANY

                       I-1038874             612-43220-42600     SUPPLIES      VP ULTRA POWER                 209777         558.66

 

                                                                  DEPARTMENT 3220  RECYCLING PROGRAM        TOTAL:         7,290.37

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  37

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  612   SANITATION

DEPARTMENT:  3230  WASTE COLLECTION                                                                                BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00262  GREAT WESTERN TIRE CO

                       I-1-668314            612-43230-42500     REPAIRS       TRUCK TIRES                    209736       2,999.80

 

01-00424  RUNNINGS SUPPLY INC

                       I-2178949             612-43230-42650     UNIFORMS      DAVIS LOGOD HOODIE,NONLOGO GLV 209806          89.97

                       I-2183212             612-43230-42650     UNIFORMS      SIPES JEANS,GLOVES,LOGO JACKET 209806         145.94

 

01-01199  STURDEVANTS AUTO VALUE

                       I-815067620           612-43230-42600     SUPPLIES      MINIATURE LAMP                 209826           4.99

 

01-01830  NORTHWESTERN ENERGY

                       I-2576522-3.12.25     612-43230-42800     UTILITIES     1404 W 5TH AVE SHED            209789          38.64

 

01-02679  MENARD'S INC

                       I-97593               612-43230-42600     SUPPLIES      PRIMER,SPRAY PAINT,BLADES      209774         155.48

 

01-05316  MICHAEL DUFEK

                       I-12262025            612-43230-42650     UNIFORMS      GLOVES REIMBURSED              209720          75.05

 

01-09349  HOWES OIL CO

                       I-370165              612-43230-42610     GAS & OIL     ON ROAD FUEL                   209751       1,908.36

                       I-370166              612-43230-42610     GAS & OIL     ON ROAD FUEL                   209751       1,300.40

 

                                                                  DEPARTMENT 3230  WASTE COLLECTION         TOTAL:         6,718.63

------------------------------------------------------------------------------------------------------------------------------------
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  38

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  612   SANITATION

DEPARTMENT:  3240  LANDFILL                                                                                        BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00424  RUNNINGS SUPPLY INC

                       I-2181685             612-43240-42650     UNIFORMS      TOLLEFSON BIBS                 209806         179.96

                       I-2183590             612-43240-42650     UNIFORMS      DORSEY JEANS,LOGO TEES,HOODIE  209806         162.95

 

01-00436  CHS INC

                       I-IG4168              612-43240-42610     GAS & OIL     STREET RUBY FIELDMASTER        209703       1,668.55

 

01-01020  CENTRAL ELECTRIC COOPER

                       I-13061001.12.25      612-43240-42800     UTILITIES     ACCT #13061001                 209701         827.26

 

01-01117  FLEETPRIDE

                       I-130940205           612-43240-42500     REPAIR AND MA DESICCANT CARTRIDGE            209725          47.99

 

01-01198  SIGN PRO

                       I-76099               612-43240-42650     UNIFORMS      DORSEY LOGO FEES               209819          20.00

 

01-01199  STURDEVANTS AUTO VALUE

                       I-815067211           612-43240-42500     REPAIR AND MA PLASTIC LEVER PUMP             209826         104.95

                       I-815068074           612-43240-42500     REPAIR AND MA K-SEAL LEAK,RAD STOP           209826          41.98

                       I-815068155           612-43240-42600     SUPPLIES      HD AIR CONSTRUCTION            209826         231.40

 

01-02527  TRANSOURCE

                       I-41P67700            612-43240-42500     REPAIR AND MA DOUBLE ENDED UNION,L-UNION     209833         166.03

 

01-02711  JAYLON TOLLEFSON

                       I-12312025            612-43240-42800     UTILITIES     2025 4TH QTR CELL PHONE        209832          45.00

 

01-06543  EUROFINS ENVIRONMENT TE

                       I-3100165355          612-43240-42550     LAB FEES      NEW LANDFILL TESTING           209724       2,446.00

 

01-09349  HOWES OIL CO

                       I-369063              612-43240-42610     GAS & OIL     UNLEADED GAS                   209751         112.16

                       I-370165              612-43240-42610     GAS & OIL     OFF ROAD FUEL                  209751       1,267.64

                       I-370165              612-43240-42610     GAS & OIL     ON ROAD FUEL                   209751         621.89

                       I-370166              612-43240-42610     GAS & OIL     OFF ROAD FUEL                  209751         830.28

                       I-370166              612-43240-42610     GAS & OIL     ON ROAD FUEL                   209751         423.77

 

01-09703  AMAZON CAPITAL SERVICES

                       I-1LDL-9GY1-N7WF      612-43240-42600     SUPPLIES      LABELS                         000045          27.50

                       I-1M3C-JMFT-67HW      612-43240-42600     SUPPLIES      AIR IMPACT WRENCHES            000045         773.65

 

                                                                  DEPARTMENT 3240  LANDFILL                 TOTAL:         9,998.96

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       612   SANITATION               TOTAL:        24,007.96
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12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  39

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  613   CORN PALACE

DEPARTMENT:  5650  CORN PALACE                                                                                     BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00517  MELISSA HOBAUGH

                       I-12312025            613-45650-42800     UTILITIES     2025 4TH QTR CELL PHONE        209748          11.25

 

01-01075  JOHNSON CONTROLS

                       I-1-136954659778      613-45650-42500     REPAIRS & MAI BATHROOM EXHAUST FAN NOT WRKNG 209761       1,520.15

 

01-01497  GRAINGER

                       I-9743205628          613-45650-42600     SUPPLIES & MA AIR FRESHNERS                  209734         116.92

                       I-9745537002          613-45650-42600     SUPPLIES & MA TOILET BOWL                    209734         161.21

 

01-02679  MENARD'S INC

                       I-97860A              613-45650-42600     SUPPLIES & MA CASTERS                        209774          29.98

 

01-02811  JONES SUPPLIES

                       I-155218              613-45650-42600     SUPPLIES & MA ICE MELT                       209762         675.71

                       I-155235              613-45650-42600     SUPPLIES & MA BLACK LINERS                   209762          72.62

 

01-03700  CORE-MARK US LLC

                       I-2468099             613-45650-42610     COST OF GOODS TRAYS,MARGARINE,BRATS,BURGERS  209709       1,526.91

                       I-2468100-72          613-45650-42610     COST OF GOODS CRUSHED PEPPERMINT TOPPER      209709          54.01

                       I-2468101-700         613-45650-42610     COST OF GOODS SEMI SWEET CHIPS               209709          61.71

                       I-2482074             613-45650-42610     COST OF GOODS PRETZELS,CHEESE,CANDY,FRANKS   209709       1,633.89

                       I-2482075-700         613-45650-42610     COST OF GOODS COCONUT OIL,LEMON&LIME FRESH   209709         690.25

 

01-04107  JEFF HANSON

                       I-12312025            613-45650-42800     UTILITIES     2025 4TH QTR CELL PHONE        209739          45.00

 

01-04874  DAVE SIETSEMA

                       I-12312025            613-45650-42800     UTILITIES     2025 4TH QTR CELL PHONE        209818          45.00

 

01-06656  PREMIER PEST CONTROL LL

                       I-56030               613-45650-42500     REPAIRS & MAI DEC 2025 PEST CONTROL          209799         200.00

 

01-07344  CHESTERMAN COMPANY

                       I-11928253            613-45650-42610     COST OF GOODS MONSTERS,GOLD PEAK,POWERADES   209702       1,079.35

                       I-3833623             613-45650-42610     COST OF GOODS GOLD PEAK TEA                  209702          39.50

 

01-08281  VESTIS

                       I-6380335762          613-45650-42600     SUPPLIES & MA MAT CLEANING                   209837          42.29

 

01-08741  KATHY HANKS

                       I-12312025            613-45650-42800     UTILITIES     2025 4TH QTR CELL PHONE        209738          45.00

 

01-10309  MICHAEL LEACH

                       I-12312025            613-45650-42800     UTILITIES     2025 4TH QTR CELL PHONE        209767          45.00

 

01-10438  CRAIG STUCKY

                       I-12312025            613-45650-42800     UTILITIES     2025 4TH QTR CELL PHONE        209825          45.00

 

                                                                  DEPARTMENT 5650  CORN PALACE              TOTAL:         8,140.75

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       613   CORN PALACE              TOTAL:         8,140.75Page 65 of 222



12/31/2025 10:21 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  40

PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  614   GOLF COURSE

DEPARTMENT:  5250  GOLF COURSE                                                                                     BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01355  MIDWEST TURF & IRRIGATI

                       C-3958837-00          614-45250-42600     SUPPLIES & MA CREDIT USED GREENMASTERS       209778       3,500.00-

                       I-3954621-00          614-45250-42600     SUPPLIES & MA DRIFT REDUCTION KIT,SPRING,RIN 209778       4,861.00

 

01-01830  NORTHWESTERN ENERGY

                       I-2581639-8.12.25     614-45250-42800     UTILITIES     700 W 23RD AVE                 209789         234.25

                       I-2581643-0.12.25     614-45250-42800     UTILITIES     GOLF PUMP 100 H                209789          33.41

                       I-2581875-8.12.25     614-45250-42800     UTILITIES     GOLF CLUB HOUSE                209789         215.97

                       I-2581876-6.12.25     614-45250-42800     UTILITIES     GOLF CART SHED                 209789          17.96

 

01-02051  MIDCONTINENT COMMUNICAT

                       I-02630670215113      614-45250-42800     UTILITIES     ACCT #026306702                209776          95.39

 

01-02679  MENARD'S INC

                       I-97552               614-45250-42600     SUPPLIES & MA WHITE/BROWN ALUMINUM           209774          19.98

 

01-03501  ALEX DAGEN

                       I-12312025            614-45250-42800     UTILITIES     2025 4TH QTR CELL PHONE        209711          45.00

 

01-08594  MAKE IT MINE DESIGNS

                       I-45805               614-45250-42650     UNIFORMS      DEGAN LOGOD SHIRTS,HOODIE,CAP  209769          53.29

 

                                                                  DEPARTMENT 5250  GOLF COURSE              TOTAL:         2,076.25

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       614   GOLF COURSE              TOTAL:         2,076.25
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PACKET    :  07631 07632 07633 07634

VENDOR SET:  Mult

FUND      :  621   EMERGENCY MEDICAL SERVICE

DEPARTMENT:  4600  EMS                                                                                             BANK: Multi

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00809  GALLS LLC

                       I-033429322           621-44600-42640     UNIFORMS      CODY BOOTS                     209728          72.37

 

01-02700  HENRY SCHEIN INC

                       I-50896277            621-44600-42600     SUPPLIES      CATHETERS,BANDAGES,TUBE CUFFS  209746          62.30

                       I-50896278            621-44600-42600     SUPPLIES      SPLINTS                        209746          24.93

 

01-03518  HUNTER HEATING & COOLIN

                       I-632                 621-44600-42200     PROFESSIONAL  2ND & 4TH QUARTERLY MAINTENANC 209752         474.38

 

01-07045  ZACH DALRYMPLE

                       I-12292025            621-44600-42640     UNIFORMS      GLOVES REIMBURSED              209712          56.45

 

01-09349  HOWES OIL CO

                       I-369063              621-44600-42610     GAS & OIL     UNLEADED GAS                   209751         618.38

                       I-370165              621-44600-42610     GAS & OIL     ON ROAD FUEL                   209751          64.47

 

01-10451  COLE PALMER

                       I-12232025            621-44600-42640     UNIFORMS      BOOTS REIMBURSED               209793          28.70

                                                                  DEPARTMENT 4600  EMS                      TOTAL:         1,401.98

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       621   EMERGENCY MEDICAL SERVICETOTAL:         1,401.98

                                                                                               REPORT GRAND TOTAL:       703,145.18
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------------------------------------------------------------------------------------------------------------------------------------

                                                     **  G/L ACCOUNT TOTALS  **

                                                                          =========LINE ITEM=========  =======GROUP BUDGET=======

                                                                           ANNUAL        BUDGET  OVER    ANNUAL       BUDGET OVER

YEAR      ACCOUNT             NAME                             AMOUNT      BUDGET      AVAILABLE BUDG    BUDGET    AVAILABLE BUDG

 

 

2025-2026 101-41110-42300     LEGAL PUBLICATIONS                765.96      16,000         669.78

          101-41220-42800     UTILITIES-TELEPHONE                45.00         250          54.28

          101-41230-42800     UTILITIES-TELEPHONE                45.00         230          49.55

          101-41420-42600     SUPPLIES & MATERIALS              245.54       6,120       1,676.59

          101-41420-42800     UTILITIES - TELEPHONE              45.00         260          41.50

          101-41440-42231     EMPLOYEE PHYSICALS,DRUG TE      2,185.00      45,851       3,339.00

          101-41440-42800     UTILITIES                          45.00         250          49.25

          101-41920-42800     UTILITIES - TELEPHONE             123.75         360       6,953.30-  Y

          101-41935-42850     UTILITIES/TELEPHONE                45.00      32,690       2,469.49

          101-42110-42200     PROFESSIONAL SERVICES             759.00       9,800         752.61

          101-42110-42600     SUPPLIES                          349.00      31,019         632.37-  Y

          101-42110-42610     GAS OIL TIRES                   4,189.51      65,000      15,841.66

          101-42110-42640     UNIFORM ALLOWANCE                 697.99       7,000       1,270.47-  Y

          101-42110-42800     TELEPHONE                       1,071.97      14,500       1,376.95

          101-42110-43400     MACHINERY AND EQUIPMENT         9,220.00     280,246      13,493.62-  Y

          101-42130-42520     EMERGENCY SIREN UTILITIES         146.84       2,900          94.61-  Y

          101-42130-42610     GAS, OIL, TIRES                   303.13       5,000         246.11

          101-42130-42640     UNIFORMS                           79.98         500         104.20-  Y

          101-42130-42810     UTILITIES-TRAFFIC LIGHTS          621.65      38,000       1,930.23

          101-42130-42820     TELEPHONE                          45.00       1,200         286.98-  Y

          101-42200-42200     PROFESSIONAL SERVICES             474.38      13,650       1,253.62

          101-42200-42610     GAS & OIL                         850.42      11,196       2,968.05

          101-42200-42640     UNIFORMS                          157.52       4,900         114.50

          101-42200-42800     TELEPHONE                         225.00       2,500         421.58

          101-42200-42810     UTILITIES                       4,676.23      44,000       3,212.78-  Y

          101-43100-42500     REPAIRS                         4,651.65     150,000      75,550.98

          101-43100-42600     SUPPLIES                        4,744.56      20,000      92,127.52-  Y

          101-43100-42610     GAS                            11,851.40      87,000      19,393.26

          101-43100-42620     ASPHALT MIX                       660.65     100,000       8,105.92

          101-43100-42650     UNIFORMS                          583.73       3,750         994.39

          101-43100-42661     MECHANICS TOOL ALLOWANCE          350.00       1,400         350.00

          101-43100-42800     UTILITIES                       1,211.38      15,000       1,844.91

          101-43100-43419     DUMP TRUCK                     18,900.00      97,928      17,649.94-  Y

          101-43110-42610     GAS                               631.87       7,000         928.26

          101-43110-42650     UNIFORMS                          375.86       2,000         484.04

          101-43110-42800     UTILITIES                         270.00       2,000          61.82-  Y

          101-43110-42920     SOFTWARE/FIRMWARE UPGRADES      1,849.50      16,000       7,152.00

          101-43120-43300     STREET OVERLAY MAINT            8,056.14   1,635,250     466,558.72

          101-43120-43310     PARKING LOT/ALLEY PAVING        6,396.00      73,000      61,647.06

          101-43120-43312     WEST END BRIDGE                 1,025.00     294,229      52,527.20

          101-43150-42800     UTILITIES                          42.25         350          91.75-  Y

          101-43700-42600     SUPPLIES & MATERIALS            1,569.05      16,000         598.06

          101-43700-42603     WEED EATERS SUPPLIES              163.96       1,500           7.48

          101-43700-42604     TREES, SOD & SEED                   3.71       2,000          31.99

          101-43700-42650     UNIFORMS                          171.92         500          57.16
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                                                     **  G/L ACCOUNT TOTALS  **

                                                                          =========LINE ITEM=========  =======GROUP BUDGET=======

                                                                           ANNUAL        BUDGET  OVER    ANNUAL       BUDGET OVER

YEAR      ACCOUNT             NAME                             AMOUNT      BUDGET      AVAILABLE BUDG    BUDGET    AVAILABLE BUDG

 

          101-43700-42800     UTILITIES                         314.03       5,500         657.07

          101-44120-42800     UTILITIES-POUND                   282.23       2,400         186.64-  Y

          101-45500-42690     MINITEX FEES                      483.19       5,800         433.04-  Y

          101-45500-42800     UTILITIES                       3,541.25      43,375         181.40-  Y

          101-45500-43420     BOOKS                              90.37      47,000          20.89

          101-45500-43421     AUDIO-VISUAL                      107.95       4,000       1,175.03

          201-45110-42800     UTILITIES                          90.00         400          10.17

          201-45140-42600     SUPPLIES & MATERIALS            1,229.81      37,827         575.83

          201-45140-42602     CHEMICALS                       1,321.57      18,000       2,199.15

          201-45140-42800     UTILITIES                       4,141.02     198,440      17,199.24

          201-45160-42200     PROFESSIONAL SERVICES              79.20     201,200     199,508.07

          201-45160-42500     REPAIR & MAINTENANCE              660.34      98,284       7,489.59

          201-45160-42600     SUPPLIES & MATERIALS            2,867.22      68,128         199.72

          201-45160-42603     SMALL EQUIPMENT                   453.27       3,000          12.38-  Y

          201-45160-42610     GAS & FUEL                      1,098.58      15,000       2,461.20

          201-45160-42650     UNIFORMS                           29.98       1,400         534.82

          201-45160-42800     UTILITIES                      16,385.33     156,420       3,608.55-  Y

          201-45210-42200     PROFESSIONAL SERVICES           6,953.52      65,000      50,136.08

          201-45210-42600     SUPPLIES & MATERIALS            1,337.32      96,851       1,214.21-  Y

          201-45210-42610     GAS & FUEL                         34.28      33,000         503.91

          201-45210-42650     UNIFORMS                          229.97       2,100          17.95

          201-45210-42800     UTILITIES                         431.58      79,200      13,757.17

          203-45220-43300     LAKE IMPROVEMENTS              61,505.00  27,110,360  24,749,460.51

          209-46530-42920     SPORTS AUTHORITY PROMO          5,000.00     194,640      39,190.00

          214-43500-42600     SUPPLIES & MATERIALS               41.93         965         590.43

          214-43500-42800     UTILITIES - TELEPHONE              46.53       2,102          10.55

          214-43500-42910     SERVICE CONTRACTS                 189.74      24,057         954.99

          214-43500-43400     EQUIPMENT                      52,047.07      58,430       6,382.93

          218-45150-42500     REPAIR AND MAINTENANCE          1,663.21       9,500       1,460.47-  Y

          218-45150-42610     GAS OIL TIRES                   6,189.91     100,000      29,352.18

          218-45150-42800     UTILITIES                          90.00       1,565         438.89

          219-45140-42610     GAS, OIL, TIRES                   170.92       2,500         523.36

          219-45140-42911     CONTRACT SERVICES-MEALS         1,921.50     211,490      23,342.02

          230-43500-42400     LEASE-TRACTOR                   5,000.00       6,000       1,000.00

          230-43500-42600     SUPPLIES & MATERIALS              483.92       8,500       3,460.66

          230-43500-42800     UTILITIES                          45.00      19,500       1,032.89

          602-43330-42200     CO2 TANK INSPECTION             2,810.00           0      10,925.00-  Y

          602-43330-42600     SUPPLIES & MATERIALS              105.28      18,000      13,164.01-  Y

          602-43330-42610     GAS & FUEL                        494.55       3,000       2,414.32-  Y

          602-43330-42800     UTILITIES                         347.82     200,000      93,593.82

          602-43340-42225     PROFESSIONAL SERVICES           2,977.72     355,000     155,525.34

          602-43340-42600     SUPPLIES & MATERIALS               40.16     125,000     136,869.16-  Y

          602-43340-42610     GAS & FUEL                      1,379.59      14,000         538.14

          602-43340-42650     UNIFORMS                          287.98       1,250         113.44

          602-43340-42800     UTILITIES                         225.00      11,000         618.30-  Y
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                                                     **  G/L ACCOUNT TOTALS  **

                                                                          =========LINE ITEM=========  =======GROUP BUDGET=======

                                                                           ANNUAL        BUDGET  OVER    ANNUAL       BUDGET OVER

YEAR      ACCOUNT             NAME                             AMOUNT      BUDGET      AVAILABLE BUDG    BUDGET    AVAILABLE BUDG

 

          602-43340-43200     BUILDINGS                      50,155.00           0      79,300.22-  Y

          602-43340-43333     HIGHWAY 37 WATER MAIN REPL      1,523.52   1,013,372     774,617.05-  Y

          602-43340-43355     ABOVE GROUND STORAGE           15,154.84   2,319,688     989,382.97

          604-43200-42550     LABORATORY FEES                    58.49       3,000         711.51

          604-43200-42600     SUPPLIES                           64.35      25,000      15,443.42-  Y

          604-43200-42610     GAS & FUEL                        703.93      10,000       2,985.94

          604-43200-42800     UTILITIES                         240.00     215,000      32,873.71-  Y

          604-43200-43300     NORTH PLANT IMPROVEMENTS        2,897.50   2,430,601   2,306,163.99

          604-43200-43310     SOUTH PLANT IMPROVEMENTS       91,644.76  23,130,800   9,571,798.17

          604-43210-42550     LABORATORY FEES & SERVICES      1,789.25       5,500       5,169.50-  Y

          604-43250-42200     PROFESSIONAL SERVICES           1,533.85     300,000     131,810.76

          604-43250-42600     SUPPLIES                          775.92      50,000      27,065.56-  Y

          604-43250-42610     GAS                               157.78       6,000       2,935.40

          604-43250-42800     UTILITIES                         668.30      50,000       3,562.77

          604-43250-43347     23RD & OHLMAN LIFT STATION      3,622.50   1,665,149      89,749.92

          604-43250-43348     HIGHWAY 37 UTILITIES              726.56   1,440,936     313,750.97

          604-43250-43349     N HARMON/AIRPORT LIFT STAT      1,372.49   2,100,000     341,903.16

          604-43250-43350     S HARMON/OHLMAN LIFT STATI      3,408.57   1,284,850      11,216.64-  Y

          604-43250-43356     RIDGEVIEW LIFT STATION        199,880.00           0     199,880.00-  Y

          604-43250-43360     LAKESHORE DEVELOPMENT          14,994.29           0     208,071.76-  Y

          612-43220-42200     CONTRACT-MILLENNIUM             1,906.86      30,000      10,780.12

          612-43220-42500     REPAIR & MAINTENANCE            4,044.27      10,000      21,282.49-  Y

          612-43220-42600     SUPPLIES                          842.00      18,000      10,835.43

          612-43220-42650     UNIFORMS                           95.93         750         304.11

          612-43220-42800     UTILITIES                         401.31       6,000       2,356.84

          612-43230-42500     REPAIRS                         2,999.80      15,000      20,246.16-  Y

          612-43230-42600     SUPPLIES                          160.47      42,000      14,605.52

          612-43230-42610     GAS & OIL                       3,208.76      60,000      24,615.23

          612-43230-42650     UNIFORMS                          310.96         750         142.17

          612-43230-42800     UTILITIES                          38.64         750         353.64

          612-43240-42500     REPAIR AND MAINTENANCE            360.95      32,000       5,385.82

          612-43240-42550     LAB FEES                        2,446.00      21,000       4,244.75

          612-43240-42600     SUPPLIES                        1,032.55      60,000       9,229.76-  Y

          612-43240-42610     GAS & OIL                       4,924.29     110,000      50,874.12

          612-43240-42650     UNIFORMS                          362.91       1,000          87.16

          612-43240-42800     UTILITIES                         872.26      13,000         188.31

          613-45650-42500     REPAIRS & MAINTENANCE           1,720.15           0      69,354.87-  Y

          613-45650-42600     SUPPLIES & MATERIALS            1,098.73           0      58,859.42-  Y

          613-45650-42610     COST OF GOODS SOLD              5,085.62           0     178,364.82-  Y

          613-45650-42800     UTILITIES                         236.25           0      81,110.26-  Y

          614-45250-42600     SUPPLIES & MATERIALS            1,380.98      27,500           9.79-  Y

          614-45250-42650     UNIFORMS                           53.29         500         233.78

          614-45250-42800     UTILITIES                         641.98      20,180       2,232.70-  Y

          621-44600-42200     PROFESSIONAL SERVICES             474.38      19,900      13,291.95

          621-44600-42600     SUPPLIES                           87.23      30,400       7,827.04
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          621-44600-42610     GAS & OIL                         682.85      13,775       5,640.18

          621-44600-42640     UNIFORMS                          157.52       3,600         246.69-  Y

          **  2025-2026 YEAR TOTALS  **                     703,145.18

------------------------------------------------------------------------------------------------------------------------------------

                                                     **  DEPARTMENT TOTALS  **

                    ACCT                    NAME                                                AMOUNT

 

                    101-1110                CITY COUNCIL                                        765.96

                    101-1220                CITY ADMINISTRATOR                                   45.00

                    101-1230                ADMINISTRATIVE BOARDS                                45.00

                    101-1420                FINANCE                                             290.54

                    101-1440                HUMAN RESOURCES                                   2,230.00

                    101-1920                MUNICIPAL BUILDINGS                                 123.75

                    101-1935                INFORMATION TECHNOLOGY                               45.00

                    101-2110                POLICE DEPARTMENT                                16,287.47

                    101-2130                TRAFFIC DEPARTMENT                                1,196.60

                    101-2200                FIRE DEPARTMENT                                   6,383.55

                    101-3100                STREET DEPARTMENT                                42,953.37

                    101-3110                PUBLIC WORKS ADMIN                                3,127.23

                    101-3120                STREET & SIDEWALK CONST                          15,477.14

                    101-3150                STORM DRAINAGE                                       42.25

                    101-3700                CEMETERY                                          2,222.67

                    101-4120                ANIMAL CONTROL                                      282.23

                    101-5500                LIBRARY                                           4,222.76

                    -------------------------------------------------------------------------------------

                    101  TOTAL              GENERAL                                          95,740.52

                    201-5110                RECREATION & AQUATICS                                90.00

                    201-5140                RECREATION CENTER                                 6,692.40

                    201-5160                SPORTS COMPLEXES                                 21,573.92

                    201-5210                PARKS                                             8,986.67

                    -------------------------------------------------------------------------------------

                    201  TOTAL              PARK FUND                                        37,342.99
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                                                     **  DEPARTMENT TOTALS  **

                    ACCT                    NAME                                                AMOUNT

 

                    203-5220                LAKE                                             61,505.00

                    -------------------------------------------------------------------------------------

                    203  TOTAL              LAKE MITCHELL                                    61,505.00

                    209-6530                BUSINESS IMPROV #4                                5,000.00

                    -------------------------------------------------------------------------------------

                    209  TOTAL              BUSINESS IMPROV DIST #4                           5,000.00

                    214-3500                E-911                                            52,325.27

                    -------------------------------------------------------------------------------------

                    214  TOTAL              E-911 EMERGENCY                                  52,325.27

                    218-5150                PALACE TRANSIT                                    7,943.12

                    -------------------------------------------------------------------------------------

                    218  TOTAL              COMMUNITY SERVICES                                7,943.12

                    219-5140                NUTRITION                                         2,092.42

                    -------------------------------------------------------------------------------------

                    219  TOTAL              NUTRITION                                         2,092.42

                    230-3500                AIRPORT                                           5,528.92

                    -------------------------------------------------------------------------------------

                    230  TOTAL              AIRPORT                                           5,528.92

                    602-3330                WATER TREATMENT PLANT                             3,757.65

                    602-3340                WATER DISTRIBUTION                               71,743.81

                    -------------------------------------------------------------------------------------

                    602  TOTAL              WATER                                            75,501.46

                    604-3200                WASTE WATER TREATMENT                            95,609.03

                    604-3210                WASTE WATER IND PRETREAT                          1,789.25

                    604-3250                WASTE WATER COLLECTION                          227,140.26

                    -------------------------------------------------------------------------------------

                    604  TOTAL              SEWER                                           324,538.54
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                                                     **  DEPARTMENT TOTALS  **

                    ACCT                    NAME                                                AMOUNT

 

                    612-3220                RECYCLING PROGRAM                                 7,290.37

                    612-3230                WASTE COLLECTION                                  6,718.63

                    612-3240                LANDFILL                                          9,998.96

                    -------------------------------------------------------------------------------------

                    612  TOTAL              SANITATION                                       24,007.96

                    613-5650                CORN PALACE                                       8,140.75

                    -------------------------------------------------------------------------------------

                    613  TOTAL              CORN PALACE                                       8,140.75

                    614-5250                GOLF COURSE                                       2,076.25

                    -------------------------------------------------------------------------------------

                    614  TOTAL              GOLF COURSE                                       2,076.25

                    621-4600                EMS                                               1,401.98

                    -------------------------------------------------------------------------------------

                    621  TOTAL              EMERGENCY MEDICAL SERVICE                         1,401.98

                    -------------------------------------------------------------------------------------

                                                          ** TOTAL **                       703,145.18

                                                           *** PROJECT TOTALS ***

               PROJECT                              LINE ITEM                                           AMOUNT

 

               E01 5311-FY18/19                     MAINT    Maintenance/Repairs                      1,663.21

                                                                     ** PROJECT E01 TOTAL **          1,663.21

 

               H01 SPORTS COMPLEX EQUIPMENT         42500    REPAIR/MAINTENANCE                         265.34

                                                    42600    SUPPLIES/MAINTENANCE                     2,387.78

                                                    42603    SMALL EQUIPMENT                            453.27

                                                    42610    GAS-FUEL                                   113.32

                                                                     ** PROJECT H01 TOTAL **          3,219.71

 

               H05 SOFTBALL                         42500    REPAIR/MAINTENANCE                         395.00

                                                                     ** PROJECT H05 TOTAL **            395.00

 

               H06 ARENA-NORTH RINK                 42600    SUPPLIES-MATERIALS                          47.47

                                                    42800    UTILITIES                                2,767.79

                                                                     ** PROJECT H06 TOTAL **          2,815.26
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                                                           *** PROJECT TOTALS ***

               PROJECT                              LINE ITEM                                           AMOUNT

 

               H13 ARENA-SOUTH RINK                 42200    PROFESSIONAL SERVICES                       79.20

                                                    42600    SUPPLIES-MAINTENANCE                       431.97

                                                    42800    UTILITIES                               13,437.54

                                                                     ** PROJECT H13 TOTAL **         13,948.71

 

               H50 PARKS EQUIPMENT                  42600    SUPPLIES/MATERIALS                       1,024.84

                                                                     ** PROJECT H50 TOTAL **          1,024.84

 

               H51 PARK SHOP                        42600    SUPPLIES/MATERIALS                         214.54

                                                                     ** PROJECT H51 TOTAL **            214.54

 

               H55 DRY RUN CREEK PARK               42800    UTILITIES                                   60.15

                                                                     ** PROJECT H55 TOTAL **             60.15

 

               H56 HITCHCOCK PARK                   42600    SUPPLIES/MATERIALS                          97.94

                                                                     ** PROJECT H56 TOTAL **             97.94

 

               H65 AMPHITHEATER                     42800    UTILITIES                                   59.95

                                                                     ** PROJECT H65 TOTAL **             59.95

 

               H77 SPORTSMANS CLUB                  42800    UTILITIES                                   58.78

                                                                     ** PROJECT H77 TOTAL **             58.78

 

               H78 WEST END BOAT LAUNCH             42800    UTILITIES                                    6.80

                                                                     ** PROJECT H78 TOTAL **              6.80

 

               H79 LAKE PARK ACCESS AREAS           42800    UTILITIES                                   24.00

                                                                     ** PROJECT H79 TOTAL **             24.00

 

               H87 PATTON YOUNG                     42800    UTILITIES                                  131.90

                                                                     ** PROJECT H87 TOTAL **            131.90

 

               J02 INDOOR AQUATIC CTR               CHEMICAL CHEMICALS                                1,321.57

                                                                     ** PROJECT J02 TOTAL **          1,321.57

 

               J03 REC CTR-WELLNESS/FITNESS         SM-EQUIP SUPPLIES/MATERIAL-EQUIPMENT                209.79

                                                                     ** PROJECT J03 TOTAL **            209.79

 

               J06 REC CTR-GENERAL BLDG             SM-JANIT SUPPLIES/MATERIAL-JANITORIAL               611.40

                                                    SM-OFFIC SUPPLIES/MATERIAL-OFFICE                   311.63
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                                                           *** PROJECT TOTALS ***

               PROJECT                              LINE ITEM                                           AMOUNT

 

                                                    SM-PLUMB SUPPLIES/MATERIAL-PLUMBING                  96.99

                                                                     ** PROJECT J06 TOTAL **          1,020.02

 

               J09 REC CTR UTILITIES                ELE/GAS  UTILITIES-ELECTRIC/GAS                   4,006.02

                                                                     ** PROJECT J09 TOTAL **          4,006.02

 

    NO ERRORS

    ** END OF REPORT **
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  101   GENERAL

DEPARTMENT:  1110  CITY COUNCIL                                                                                    BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-00500  MITCHELL REPUBLIC

                       I-177941314.2026      101-41110-42600     SUPPLIES & MA CITY HALL RENEWAL SUBSCRIPTION 209970         302.29

 

                                                                  DEPARTMENT 1110  CITY COUNCIL             TOTAL:           302.29

------------------------------------------------------------------------------------------------------------------------------------
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  101   GENERAL

DEPARTMENT:  1410  ATTORNEY'S OFFICE                                                                               BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-03124  AMERICAN LEGAL PUBLISHI

                       I-47469               101-41410-42800     RECODIFY CITY 2026 WEB HOSTING FEE           209964         500.00

 

                                                                  DEPARTMENT 1410  ATTORNEY'S OFFICE        TOTAL:           500.00

------------------------------------------------------------------------------------------------------------------------------------
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  101   GENERAL

DEPARTMENT:  1420  FINANCE                                                                                         BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-02615  SD MUNICIPAL LEAGUE

                       I-200003531           101-41420-42700     TRAVEL        BATHKE,ROTH MEMBERSHIPS        209977         100.00

 

                                                                  DEPARTMENT 1420  FINANCE                  TOTAL:           100.00

------------------------------------------------------------------------------------------------------------------------------------
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  101   GENERAL

DEPARTMENT:  1935  INFORMATION TECHNOLOGY                                                                          BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-06894  TYLER TECHNOLOGIES, INC

                       I-CI100-00235837      101-41935-42920     COMPUTER SOFT 2026 TYLER SOFTWARE RENEWAL    209980      54,559.39

 

01-09119  CIVICPLUS LLC

                       I-355285              101-41935-42920     COMPUTER SOFT 2026 ANNUAL FEE RENEWAL        209965       3,147.19

                       I-355767              101-41935-42920     COMPUTER SOFT 2026 CIVICPLUS WEBSITE HOST    209965      11,927.29

 

01-10285  KNOWBE4 INC.

                       I-INV411634           101-41935-42920     COMPUTER SOFT 2026 PHISHER SUBSCRIPTION      209967       1,322.04

                       I-INV411635           101-41935-42920     COMPUTER SOFT 2026 SECURITY AWARENESS SUBSCR 209967       2,056.44

 

                                                                  DEPARTMENT 1935  INFORMATION TECHNOLOGY   TOTAL:        73,012.35

------------------------------------------------------------------------------------------------------------------------------------
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  101   GENERAL

DEPARTMENT:  2110  POLICE DEPARTMENT                                                                               BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-02378  POWER DMS INC

                       I-INV-147604          101-42110-42693     COMPUTER SOFT POWER PROGRAMS RENEWALS        209974      15,563.91

 

01-07635  LEADS ONLINE LLC

                       I-421766              101-42110-42693     COMPUTER SOFT LEADS ONLINE RENEWAL           209968       3,532.00

 

                                                                  DEPARTMENT 2110  POLICE DEPARTMENT        TOTAL:        19,095.91

------------------------------------------------------------------------------------------------------------------------------------
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  101   GENERAL

DEPARTMENT:  3100  STREET DEPARTMENT                                                                               BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01417  NEWVISION SECURITY LLC

                       I-29496               101-43100-42800     UTILITIES     JAN-MAR 2026 ALARM MONITORING  209972          75.00

 

                                                                  DEPARTMENT 3100  STREET DEPARTMENT        TOTAL:            75.00

------------------------------------------------------------------------------------------------------------------------------------
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  101   GENERAL

DEPARTMENT:  4110  HEALTH & WELFARE                                                                                BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01749  SAFE PLACE OF EASTERN S

                       I-942                 101-44110-42950     SAFE PLACE OF 2026 1ST QTR ALLOCATION        209975       3,750.00

 

                                                                  DEPARTMENT 4110  HEALTH & WELFARE         TOTAL:         3,750.00

------------------------------------------------------------------------------------------------------------------------------------
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  101   GENERAL

DEPARTMENT:  5000  CULTURE & RECREATION                                                                            BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01414  MITCHELL PREHISTORIC IN

                       I-12082025            101-45000-42908     PREHISTORIC A 2026 1ST QTR ALLOCATION        209969       6,250.00

 

                                                                  DEPARTMENT 5000  CULTURE & RECREATION     TOTAL:         6,250.00

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       101   GENERAL                  TOTAL:       103,085.55
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  209   BUSINESS IMPROV DIST #4

DEPARTMENT:  6530  BUSINESS IMPROV #4                                                                              BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-04235  PLAYON INC

                       I-2018                209-46530-42900     BOARD PROJECT PLAYEASY FOR DESTINATIONS      209973       4,995.00

 

01-09407  SPECIAL OLYMPICS SOUTH

                       I-4098                209-46530-42920     SPORTS AUTHOR SPECIAL OLYMPICS STATE BB TOUR 209978      12,000.00

 

                                                                  DEPARTMENT 6530  BUSINESS IMPROV #4       TOTAL:        16,995.00

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       209   BUSINESS IMPROV DIST #4  TOTAL:        16,995.00
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  214   E-911 EMERGENCY

DEPARTMENT:  3500  E-911                                                                                           BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-04620  TOTAL RESPONSE

                       I-84527               214-43500-42910     SERVICE CONTR 2026 ANNUAL SOFTWARE RENEWAL   209979       5,838.55

                       I-84527               214-43500-42700     DUES, TRAININ 2026 ANNUAL SOFTWARE RENEWAL   209979       4,179.00

 

                                                                  DEPARTMENT 3500  E-911                    TOTAL:        10,017.55

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       214   E-911 EMERGENCY          TOTAL:        10,017.55
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PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  218   COMMUNITY SERVICES

DEPARTMENT:  5150  PALACE TRANSIT                                                                                  BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-09875  MODEL 1 COMMERCIAL VEHI

                       I-VA119000752         218-45150-43410     PASSENGER BUS 2025 GLAVAL ENTOURAGE 32 BUS   209971      24,430.35

          PROJ: E01-BUS           5311-FY18/19                   Bus

 

                                                                  DEPARTMENT 5150  PALACE TRANSIT           TOTAL:        24,430.35

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       218   COMMUNITY SERVICES       TOTAL:        24,430.35
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12/31/2025 10:42 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  12

PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  612   SANITATION

DEPARTMENT:  3240  LANDFILL                                                                                        BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-01417  NEWVISION SECURITY LLC

                       I-29485               612-43240-42800     UTILITIES     JAN-MAR 2026 ALARM MONITORING  209972          76.00

                       I-29486               612-43240-42800     UTILITIES     JAN-MAR 2026 ALARM MONITORING  209972          76.00

 

                                                                  DEPARTMENT 3240  LANDFILL                 TOTAL:           152.00

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       612   SANITATION               TOTAL:           152.00
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12/31/2025 10:42 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  13

PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  614   GOLF COURSE

DEPARTMENT:  5250  GOLF COURSE                                                                                     BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-08892  ERIC HIEB

                       I-01012026            614-45250-42200     GOLF PRO CONT BASE CONTRACT 01.2026          209966       5,361.05

                       I-010126              614-45250-42200     GOLF PRO CONT CLOVER CC FEES 01.2026         209966         239.44

 

                                                                  DEPARTMENT 5250  GOLF COURSE              TOTAL:         5,600.49

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       614   GOLF COURSE              TOTAL:         5,600.49
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12/31/2025 10:42 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  14

PACKET:      07635 MEETING 01.05.2026

VENDOR SET:  01

FUND      :  621   EMERGENCY MEDICAL SERVICE

DEPARTMENT:  4600  EMS                                                                                             BANK: APBNK

BUDGET TO USE:      CB-CURRENT BUDGET

VENDOR    NAME         ITEM #               G/L ACCOUNT NAME                   DESCRIPTION                    CHECK#         AMOUNT

====================================================================================================================================

01-10568  DR. MATTHEW SCHAFER

                       I-01012026            621-44600-42200     PROFESSIONAL  2026 1ST QTR PAYMENT           209976       1,500.00

                                                                  DEPARTMENT 4600  EMS                      TOTAL:         1,500.00

------------------------------------------------------------------------------------------------------------------------------------

                                                                  FUND       621   EMERGENCY MEDICAL SERVICETOTAL:         1,500.00

                                                                                               REPORT GRAND TOTAL:       161,780.94
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12/31/2025 10:42 AM                     REGULAR DEPARTMENT PAYMENT REGISTER                                        PAGE:  15

------------------------------------------------------------------------------------------------------------------------------------

                                                     **  G/L ACCOUNT TOTALS  **

                                                                          =========LINE ITEM=========  =======GROUP BUDGET=======

                                                                           ANNUAL        BUDGET  OVER    ANNUAL       BUDGET OVER

YEAR      ACCOUNT             NAME                             AMOUNT      BUDGET      AVAILABLE BUDG    BUDGET    AVAILABLE BUDG

 

 

2026-2027 101-41110-42600     SUPPLIES & MATERIALS              302.29       1,000         697.71

          101-41410-42800     RECODIFY CITY ORDINANCES          500.00       5,000       4,500.00

          101-41420-42700     TRAVEL                            100.00       6,440       6,340.00

          101-41935-42920     COMPUTER SOFTWARE              73,012.35     158,512      85,499.65

          101-42110-42693     COMPUTER SOFTWARE              19,095.91     123,465     104,369.09

          101-43100-42800     UTILITIES                          75.00      15,000      14,925.00

          101-44110-42950     SAFE PLACE OF EASTERN SD        3,750.00      14,000      10,250.00

          101-45000-42908     PREHISTORIC ARCH SITE           6,250.00      13,300       7,050.00

          209-46530-42900     BOARD PROJECTS                  4,995.00      30,000      25,005.00

          209-46530-42920     SPORTS AUTHORITY PROMO         12,000.00     150,000     138,000.00

          214-43500-42700     DUES, TRAINING                  4,179.00       8,451       4,272.00

          214-43500-42910     SERVICE CONTRACTS               5,838.55      39,807      33,968.45

          218-45150-43410     PASSENGER BUS                  24,430.35      65,385      40,954.65

          612-43240-42800     UTILITIES                         152.00      13,000      12,848.00

          614-45250-42200     GOLF PRO CONTRACT               5,600.49      80,000      74,399.51

          621-44600-42200     PROFESSIONAL SERVICES           1,500.00       7,450       5,950.00

          **  2026-2027 YEAR TOTALS  **                     161,780.94

------------------------------------------------------------------------------------------------------------------------------------

                                                     **  DEPARTMENT TOTALS  **

                    ACCT                    NAME                                                AMOUNT

 

                    101-1110                CITY COUNCIL                                        302.29

                    101-1410                ATTORNEY'S OFFICE                                   500.00

                    101-1420                FINANCE                                             100.00

                    101-1935                INFORMATION TECHNOLOGY                           73,012.35

                    101-2110                POLICE DEPARTMENT                                19,095.91

                    101-3100                STREET DEPARTMENT                                    75.00

                    101-4110                HEALTH & WELFARE                                  3,750.00

                    101-5000                CULTURE & RECREATION                              6,250.00

                    -------------------------------------------------------------------------------------

                    101  TOTAL              GENERAL                                         103,085.55

                    209-6530                BUSINESS IMPROV #4                               16,995.00

                    -------------------------------------------------------------------------------------

                    209  TOTAL              BUSINESS IMPROV DIST #4                          16,995.00
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                                                     **  DEPARTMENT TOTALS  **

                    ACCT                    NAME                                                AMOUNT

 

                    214-3500                E-911                                            10,017.55

                    -------------------------------------------------------------------------------------

                    214  TOTAL              E-911 EMERGENCY                                  10,017.55

                    218-5150                PALACE TRANSIT                                   24,430.35

                    -------------------------------------------------------------------------------------

                    218  TOTAL              COMMUNITY SERVICES                               24,430.35

                    612-3240                LANDFILL                                            152.00

                    -------------------------------------------------------------------------------------

                    612  TOTAL              SANITATION                                          152.00

                    614-5250                GOLF COURSE                                       5,600.49

                    -------------------------------------------------------------------------------------

                    614  TOTAL              GOLF COURSE                                       5,600.49

                    621-4600                EMS                                               1,500.00

                    -------------------------------------------------------------------------------------

                    621  TOTAL              EMERGENCY MEDICAL SERVICE                         1,500.00

                    -------------------------------------------------------------------------------------

                                                          ** TOTAL **                       161,780.94

                                                           *** PROJECT TOTALS ***

               PROJECT                              LINE ITEM                                           AMOUNT

 

               E01 5311-FY18/19                     BUS      Bus                                     24,430.35

                                                                     ** PROJECT E01 TOTAL **         24,430.35

 

    NO ERRORS

    ** END OF REPORT **
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Mark Jenniges   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

 

  
Agenda Item: Action to Set Date for Board of Adjustment Hearing 1-20-26  
  
Explanation/Background of 
Agenda Item Requested: 

Bart & Nikki Fredericksen have applied for a Variance Permit for front yard (lake side) 
setback of 8’ vs 35’ for the existing addition in 2019 and a new addition of 20’-8” vs 35’. 
 This is located at 129 S Harmon Dr, legally described as Lots 65-68 of Indian Head 
Subdivision, City of Mitchell, Davison County, South Dakota. The property is zoned RL 
Lake Residential District.  
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: CINDY ROTH   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

 

  
Agenda Item: Hearing and Action on the following Alcohol License Application to Transfer RL-19079 

Retail (on-sale) Liquor License from Anisa Deinert dba Jades, 107 North Main Street to 
VFW Post #2750, 215 North Main Street (Basement)  

  
Explanation/Background of 
Agenda Item Requested: 

All required documents have been submitted  
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: CINDY ROTH   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

 

  
Agenda Item: Action to Approve 2026 Official Depositories  
  
Explanation/Background of 
Agenda Item Requested: 

The Official Depositories must be designated annually.  
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Joe Schroeder   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

101-42200-43200, $2,500,000  

  
Agenda Item: Action to Approve Agreement #A2026-01 with designArc Group, LLC for Mitchell Fire 

Station  
  
Explanation/Background of 
Agenda Item Requested: 

designArc Group has been requested to provide full Architecture and Engineering services 
for a new fire station to better serve Mitchell and the surrounding service area.  Services 
will include Architectural, Civil, Structural, Mechanical and Electrical Engineering.  The 
provided agreement covers professional services from the schematic design phase to 
project closeout.   
  
designArc Group has provided preliminary services at no cost to the City to assist with 
proposed budgeting and scoping.  The fee includes geotechnical work to assist with 
structural and civil design.  The proposed work will be provided at a lump sum fee of 
$161,900.     
  
Staff recommends approval of the proposed agreement with designArc Group for the 
services described in the agreement at a lump sum fee of $161,900.  
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PROPOSAL FOR SERVICES 

Page 1 of 6 2301 W Russell Street Ste. 5 • Sioux Falls, SD 57104  
Fire Station 

November 24, 2025 

 

City of Mitchell 
612 N Main Street 
Mitchell, SD 57301 
Joseph Schroeder 
Joe.schroeder@cityofmithellsd.gov 
605-995-8420 

 
 
 
 
 
 

 
RE:   Fire Station 
 Mitchell, SD 
  
Joseph, 
 
We appreciate the opportunity to provide this proposal agreement for professional services. Below is our 
understanding of the project, our proposed scope of services, and our proposed fee for the work requested: 
 
PROJECT DESCRIPTION: 
1. Provide programming and schematic design drawings of a new fire station in the city of Mitchell. Once the 

initial design has been approved by the city designArc will proceed into design development and take it all the 
way through construction administration and close-out documents. 

 
SCOPE OF SERVICES: 
This proposal is for Architectural Civil, Structural, Mechanical & Electrical Engineering services to include: 
 
Schematic Design: 

• Meetings with the Client to indicate believable major design options, providing the size and placement of 
all building features so that the Client can make an informed decision to move forward with a particular 
design. This will generally show the exact size and shape of each room, and the built-in features to 
support them (i.e. counters, plumbing fixtures, stairs, doors, windows, ceilings, etc). 

o Initial identification of the type of engineering systems to use to reserve space for the systems 
(i.e. furnaces, ductwork, roof structure type). 

Design Development: 
• Meetings with the Client to refine a single design option and begin to identify the exact types and spaces 

needed for all systems. This will also be the time to review detailed questions with the Client (i.e. acoustic 
control measures, door hardware intent, interior finish selections, trash collection). 

Construction Documents: 
• drawings to meet the Client’s needs for permitting, bidding, and/or construction detailing. Drawings shall 

be formatted to meet all necessary jurisdictional code requirements and shall be included within a multi-
discipline set of construction documents when necessary. 

• Construction specifications tailored to the Client’s needs to allow for competitive bidding and quality 
control. Specifications shall be on sheet and shall include technical product specifications only. 

Bidding and Permitting services to include: 
• Permitting assistance to include submittals to the jurisdiction of all necessary permit documents and 

permitting question review and responses. The Client shall directly pay any fees to the jurisdiction. 
• Bidding assistance to include answers to all bidder questions only. 
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PROPOSAL FOR SERVICES 

Page 2 of 6 2301 W Russell Street Ste. 5 • Sioux Falls, SD 57104  
Fire Station 

Construction administration services to include: 
• The Architect shall review and approve, or take other appropriate action on, the Contractor’s submittals 

(including shop drawings, product data, and samples) for the limited purpose of checking conformance 
with the design intent. 

• Response to builder requests for additional information. 
• The Architect shall review the Contractor’s applications for payment and, if appropriate, issue certificates 

for payment to the Owner, representing that the Work has progressed to the point indicated and is in 
general accordance with the Contract Documents 

• The Architect shall visit the site at intervals appropriate to the stage of construction to become generally 
familiar with the progress and quality of the Work. The Architect shall not be required to make 
continuous or exhaustive inspections and shall not be responsible for construction means, methods, 
techniques, sequences, or safety. 

• The Architect shall serve as the primary representative of the Owner in dealings with the Contractor. 
Communications between the Owner and Contractor shall be made through the Architect. 

• The Architect shall prepare change orders and construction change directives as required, consistent with 
the Contract Documents 

Close-out Documents: 
• The Architect shall conduct inspections to determine the dates of substantial and final completion, prepare 

a list of items requiring correction (punch list), and review the Contractor’s closeout submissions. 
• Provide Close-out documents including AIA forms, as-built and O&M’s 

 
OVERALL FEE:  

Includes A/E: 
Programming DAG Donated 15 Hours  (Completed) 
SD– CA & Close-out Documents: $157,100 
Geotechnical  - 6 test boring (4-building & 2 parking) $4,800 
Total Fee: $161,900  

 
The Scope of Services items listed above comprise the full list of tasks and deliverables to be provided under this 
project. Any additional work requirements beyond those listed above will be considered additional services and/or 
reimbursable expenses. A detailed list of common additional services items can be found in Exhibit A – Service 
Agreement Details. However, we wish to note that we do not expect any of these items to be necessary for the 
project at this time; otherwise, we would have listed them as a base service to you. 
 
EXHIBITS: 
This Agreement and the attached Exhibits constitute the full agreement for the Client and designArc Group. 
- Exhibit A - Service Agreement Details 
 
Joseph, should the above proposal look acceptable, please sign below, and return a copy to our office. We will not 
proceed with the work until requested by you or an approved agent on your behalf. This proposal is valid for 90 
days. Upon confirmation to proceed, we can begin our process with you immediately. 
 
Respectfully Submitted, 

 
Thomas Squires, Associate Principal 
designArc Group, LLC  
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EXHIBIT A - SERVICE AGREEMENT DETAILS 
 
designArc Group shall perform the services outlined in this agreement for the stated fee arrangement.  

IF AN HOURLY FEE  
Where the fee arrangement is to be on an hourly basis the rates shall be those that prevail at the time services are rendered.  

BILLINGS/PAYMENTS  
• Invoices will be sent monthly on the 1st of each month. 
• Monthly invoice amount will be for work completed to date. 
• Invoice payment is to be received within 30 days from date on invoice.  

o Invoice shall be considered PAST DUE if not paid within 30 days after the invoice date, and the designArc 
Group may. 

 A monthly statement of past dues will be issued monthly. 
 If payment remains delinquent 60 days past due; all design work will stop. 

 
LIMITS TO FEE PROPOSAL DURATION 
If Basic Services covered by this Agreement have not been started within 12 months of the date hereof, through no fault of 
designArc Group, the amount of compensation set forth in this Agreement may be equitably adjusted by designArc Group 
and set forth with a new fee proposal agreement document for the Client’s acceptance. 

CLIENT ACKNOWLEDGEMENT OF SERVICES WITHOUT SIGNATURE 

This agreement will expire if not signed within ninety (90) days of the agreement date. However, although designArc 
Group requests written acceptance of the Agreement, the following actions shall also constitute Client’s acceptance of the 
Agreement:  

1) Client issuing an authorizing purchase order for any of the services; 
2) Client requesting designArc Group’s presence at meetings (in person or virtual); 
3) Client requesting information from designArc Group that would require any level of design effort to complete; 
4) Client requesting designArc Group to review and/or investigate existing conditions or documents, or; 
5) Client providing written, or electronic notification for designArc Group to proceed with any of the services. 

Issuance of a purchase order or alternate contract by the Client that contains separate terms and conditions will not take 
precedence or modify the terms and conditions contained within this Agreement unless specifically agreed to in writing by 
designArc Group. 

ACCESS TO SITE  
Unless otherwise stated, designArc Group will have access to the site for activities necessary for the performance of the 
services. designArc Group will take precautions to minimize damage due to these activities, but has not included in the fee 
the cost of restoration of any resulting damage.  

HIDDEN CONDITIONS AND HAZARDOUS MATERIALS  
If designArc Group or a consulting Engineer determines a condition is hidden if concealed by existing finishes or if it cannot 
be investigated by reasonable visual observation; or if designArc Group or a consulting Engineer has reason to believe that 
such a condition may exist, the Architect or Engineers shall notify the Client who shall authorize and pay for all costs 
associated with the investigation of such a condition and, if necessary, all costs necessary to correct said condition. If (1) the 
Client fails to authorize such investigation or correction after due notification, or (2) the Architect or Engineer has no reason 
to believe that such a condition exists, the Client is responsible for all risks associated with this condition, and designArc 
Group shall not be responsible for the existing condition nor any resulting damage to persons or property. designArc Group 
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shall have no responsibility for the discovery, presence, handling, removal, disposal, or exposure of persons to hazardous 
materials of any form. 
 
INDEMNIFICATIONS  
To the fullest extent permitted by law, the Architect shall indemnify and hold harmless the Owner, its officers, directors, 
employees, and agents from and against any third-party claims, damages, losses, or expenses, including reasonable 
attorneys’ fees, but only to the extent caused by the negligent acts, errors, or omissions of the Architect, its employees, or 
its consultants in the performance of services under this Agreement.  

TERMINATION OF SERVICES  
This agreement may be terminated upon 10 days written notice by either party should the other fail to perform their 
obligations hereunder. In the event of termination, the Client shall pay designArc Group for all services rendered up to the 
date of termination, all reimbursable expenses incurred, and reasonable termination expenses (these being made clear in a 
final invoice). 
  
OWNERSHIP OF DOCUMENTS  
All documents produced by designArc Group under this agreement shall remain the property of designArc Group and the 
City of Mitchell.  

DISPUTE RESOLUTION  
Any claim or dispute between the client and designArc Group shall be submitted to non-binding mediation, subject to the 
parties agreeing to a mediator(s).  If mediation should fail, either parties may resort to litigation in the State of South Dakota, 
Third Judicial Circuit Court. 

NO WARRANTY  
The Architect or Engineer(s) have endeavored to perform its services in accordance with generally accepted standards of 
practice in effect at the time of performance. The Client recognizes that neither designArc nor any of designArc Group’s 
Subconsultants or Subcontractors owes any fiduciary responsibility to the Client. 

INSURANCE 
 
The Architect shall maintain, at its own expense, the following insurance during the term of this Agreement: 

1. Commercial General Liability Insurance 
a. Limits: not less than $1,000,000 each occurrence and $2,000,000 aggregate.  
b. Coverage: bodily injury, property damage, personal injury, and contractual liability.  

2. Automobile Liability Insurance 
a. Limits: not less than $1,000,000 combined single limit.  
b. Coverage: owned, non-owned, and hired vehicles.  

3. Workers’ Compensation & Employer’s Liability Insurance 
a. Workers’ Compensation as required by applicable law.  
b. Employer’s Liability limits not less than $500,000 per accident/disease.  

4. Professional Liability (Errors & Omissions) Insurance 
a. Limits: not less than $1,000,000 per claim and $1,000,000 annual aggregate.  
b. Coverage shall be maintained for a period of at least one (1) year following completion of the services 

under this Agreement.  
5. Certificates of Insurance 

Upon request, the Architect shall provide the Owner with certificates of insurance evidencing the required 
coverages. Each policy shall provide that coverage will not be canceled or materially altered without at least 
thirty (30) days’ written notice to the Owner.  

6. Owner’s Insurance 
The Owner shall maintain property insurance upon the entire Work at the site to the full insurable value thereof, 
including the interests of the Owner, Contractor, and Architect as their interests may appear. The Owner shall 
also maintain liability insurance as required by the Contract for Construction.  
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COMMON ADDITIONAL SERVICES TASKS, HOURLY BILLABLE RATES, AND 
REIMBURSABLE EXPENSES 
The items listed below are tasks that designArc Group can provide to the Client on an as-needed basis as Additional Services 
but are understood by the architect/engineer as not to be needed on this project. Additional services shall be negotiated as a 
lump sum fee proposal adjustment directly after the time of request, or charged at designArc Group’s (or consulting 
Engineer’s) current standard hourly rates or Reimbursable Expenses as indicated with the rates and costs in this section. 
 

Items NOT included in the base services under this fee proposal: 
1. Geotechnical services for soil testing and other 

site conditions. designArc Group can assist the 
Client in selecting a reputable firm to provide 
pre-construction exploratory testing services if 
needed. 

2. Building permitting fees.  Any permitting fees 
will be forwarded directly to you for direct 
payment to the jurisdiction. 

3. Costs toward professional printing of project 
renderings and display boards. Any costs 
incurred by designArc Group will be forwarded 
for reimbursement to you at cost. 

4. Landscaping design is beyond zoning minimum 
requirements. 

5. Traffic studies. 
6. Environmental impact assessments. 
7. Feasibility prospectus development studies. 
8. Full existing facilities assessment to include the 

condition of all systems and phased 
recommendations. 

9. Flow gauging and model testing of local water 
supply. 

10. Lease/exhibit drawings of tenant spaces. 
11. Special energy analysis modeling beyond local 

code requirements. 
12. LEED / sustainability certification procedures. 
13. Lot master planning drawings(s) for PDD / PUD. 
14. Attend public hearings for PDD / PUD / Rezone 

/ etc. 
15. Fixtures, furnishings & equipment (FF&E) 

design, specification, or procurement (i.e. 
furniture and movable items). 

16. Responsibility matrix between Client and 
Builder for common supply and install items 
coordination. 

17. Value Engineering(VE) analysis and 
recommendations. 

18. Conduct a one-year post-occupancy walkthrough 
after substantial completion, follow through with 
actions. 

19. Leave-behind physical interior finish boards 
 

HOURLY BILLABLE RATES: 
The hourly billing rates for services of designArc Group are set forth below. 
 
Architectural: 
Principal $210/hour 
Associate Principal: $185/hour 
Project Architect: $165/hour 
Sr. Interior Designer: $165/hour 
Architectural Associate: $145/hour 
Interior Designer: $145/hour 
Student Intern: $100/hour 

 

MEP Engineering: 
Engineer 3: $185/hour 
Engineer 2: $165/hour 
Engineer 1: $150/hour 
Graduate Engineer 2: $140/hour 
Graduate Engineer 1: $120/hour 
Student Intern: $100/hour 
Administrative Support: 
Administrative  $120/hour 

REIMBURSABLE EXPENSES: 
Reimbursable expenses are those expenditures made by designArc Group. Such expenditures are included but are not 
limited to transportation or printing costs.  The rates for these reimbursable expenses are listed below. Reimbursable 
expenses (e.g., mileage, postage, copying) as described in the Terms and Conditions shall be billed as a multiple of 
1.0 times the cost incurred plus any applicable taxes.  

Mileage:  $0.70/mile 
 
In-house Printing: 

11” x 17” $1.00/ea. 
12” x 18” $2.00/ea. 

Page 106 of 222



 

 

Page 6 of 6 2301 W Russell Street Ste. 5 • Sioux Falls, SD 57104  

15” x 21” $2.25/ea. 
24” x 36” $3.25/ea. 
30” x 42” $3.50/ea. 

 
PHASE SIGNOFFS AND MODEL LOCKING 
Architectural and Engineering designs progress under a series of phases, in which the design vision starts very broad to ask 
for and record the Client’s needs, and schematic options are then presented to the Client. The Client is given adequate 
information, with realistic scale and features of the design, to make an informed decision that he/she is comfortable with the 
direction of the project’s design. After this point, the full Engineering team proceeds with design development of all systems 
requirements and asks pointed questions and fits these systems into the agreed-upon schematic design chosen. Because 
engineering is more detail-oriented, engineers are seldomly involved in early planning stages which define the vision, and as 
such have lower fees to account for the lower time involvement in the project than the architect. 
 
Significant rework after the Client’s schematic design approval is problematic for engineers, in that they are given a smaller 
window of time to account for the entirety of their work and often cannot afford time toward revisions. It is easier for the full 
team and the Client to “Plan Slow and Execute Fast” to spend enough time in the schematic phase to confirm the Client 
understands their schematic design prior to full engineering drawing development. This is the reason we will insist on two 
signature forms to formalize the decision-making at the right times. Significant redesign requests (above the language below) 
can result in additional services charges and/or time extensions. Signatures will be required and a copy shared to the client. 
Rework resulting from errors or omissions on the architect/engineer’s part shall of course not require additional services or 
time extensions. 
 
SCHEMATIC DESIGN SIGNOFF: 

1. Signoff on general building layout, program spaces and general configuration. Major design changes beyond this 
point will require additional fees and/or time extensions. 

2. Major design change examples: 
a. Shifting entire building components or site components. 
b. Changing the intent of the building structure. 
c. Shifting, eliminating, or adding entire rooms. 

50% DESIGN DEVELOPMENT SIGNOFF: 
3. General design development Model Lock in which any floor plan changes beyond this point require additional fees 

and/or time extensions. 
4. Floor plan change examples: 

a. Items listed above. 
b. Shifting, eliminating, or adding of any walls, doors, windows, columns, casework, ceilings, and equipment. 

 
ERRORS AND OMISSIONS BY THE DESIGN TEAM, AND THE “STANDARD OF CARE” 
designArc Group and consulting engineers shall abide by the American Institute of Architects’ statement regarding the 
Standard of Care: “The Architect shall perform its services consistent with the professional skill and care ordinarily provided 
by architects practicing in the same or similar locality under the same or similar circumstances. The Architect shall perform 
its services as expeditiously as is consistent with such professional skill and care and the orderly progress of the Project.” 
 
Architectural and/or engineering professional errors and omissions, as usually discovered either during permitting/bidding 
review procedures or during construction, happen on occasion on any project. If an error or omission is discovered during 
either permitting or bidding, this typically will not present a financial burden on the Client. designArc Group and consulting 
engineers will work to make any corrections needed to the documents without any additional financial compensation. 
 
If an error or omission is discovered during construction, this may present a financial burden on the Client. designArc Group 
and consulting engineers will work to make corrections needed to the documents without any additional financial 
compensation, and can be made available to discuss if reimbursement to the Owner for partial or full cost of the corrections is 
warranted for the situation. 
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Joe Schroeder   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

201-45160-4330, $1,250,000  

  
Agenda Item: Action to Approve Agreement #A2026-02 with designArc Group, LLC for Mitchell Ice Arena 

Roof Replacement  
  
Explanation/Background of 
Agenda Item Requested: 

designArc Group had a proposal approved at the March 3, 2025 council meeting to 
evaluate the Ice Arena Roof.  The roof has experienced leaks due to rain and snow in past 
years.  A second proposal was approved on June 2, 2025 to continue their work to 
evaluate a new roof.  It was determined that the best option forward is to remove and 
replace the current roof on the north building. 
  
The attached agreement includes full professional services from design to project closeout. 
 The proposed work will be provided at a lump sum fee of $54,000.     
  
Staff recommends approval of the proposed agreement with designArc Group for the 
services described in the agreement at a lump sum fee of $54,000.  
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Roof Replacement Ice Arena 

November 24, 2025 

 

City of Mitchell 
612 N Main Street 
Mitchell, SD 57301 
Joseph Schroeder 
Joe.schroeder@cityofmithellsd.gov 
605-995-8420 

 
 
 
 
 
 

 
RE:   Roof Replacement Ice Arena 
 Mitchell, SD 
  
Joseph, 
 
We appreciate the opportunity to provide this proposal agreement for professional services. Below is our 
understanding of the project, our proposed scope of services, and our proposed fee for the work requested: 
 
PROJECT DESCRIPTION: 
1. Scope is to provide demolition and new construction drawings for the Mitchell Ice Arena roof replacement. 

The design would be using a Bulter System and Certified Contractor in order for the existing building to be 
warranty by Butler. 

 
SCOPE OF SERVICES: 
This proposal is for Architectural and Structural Engineering services to include: 
 
Schematic Design: 

• Meetings with the Client to indicate believable major design options, providing the size and placement of 
all building features so that the Client can make an informed decision to move forward with a particular 
design. This will generally show the exact size and shape of each room, and the built-in features to 
support them (i.e. counters, plumbing fixtures, stairs, doors, windows, ceilings, etc). 

o Initial identification of the type of engineering systems to use to reserve space for the systems 
(i.e. furnaces, ductwork, roof structure type). 

Design Development: 
• Meetings with the Client to refine a single design option and begin to identify the exact types and spaces 

needed for all systems. This will also be the time to review detailed questions with the Client (i.e. acoustic 
control measures, door hardware intent, interior finish selections, trash collection). 

Construction Documents: 
• drawings to meet the Client’s needs for permitting, bidding, and/or construction detailing. Drawings shall 

be formatted to meet all necessary jurisdictional code requirements and shall be included within a multi-
discipline set of construction documents when necessary. 

• Construction specifications tailored to the Client’s needs to allow for competitive bidding and quality 
control. Specifications shall be on sheet and shall include technical product specifications only. 

Bidding and Permitting services to include: 
• Permitting assistance to include submittals to the jurisdiction of all necessary permit documents and 

permitting question review and responses. The Client shall directly pay any fees to the jurisdiction. 
• Bidding assistance to include answers to all bidder questions only. 
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Roof Replacement Ice Arena 

Construction administration services to include: 
• The Architect shall review and approve, or take other appropriate action on, the Contractor’s submittals 

(including shop drawings, product data, and samples) for the limited purpose of checking conformance 
with the design intent. 

• Response to builder requests for additional information. 
• The Architect shall review the Contractor’s applications for payment and, if appropriate, issue certificates 

for payment to the Owner, representing that the Work has progressed to the point indicated and is in 
general accordance with the Contract Documents 

• The Architect shall visit the site at intervals appropriate to the stage of construction to become generally 
familiar with the progress and quality of the Work. The Architect shall not be required to make 
continuous or exhaustive inspections and shall not be responsible for construction means, methods, 
techniques, sequences, or safety. 

• The Architect shall serve as the primary representative of the Owner in dealings with the Contractor. 
Communications between the Owner and Contractor shall be made through the Architect. 

• The Architect shall prepare change orders and construction change directives as required, consistent with 
the Contract Documents 

Close-out Documents: 
• The Architect shall conduct inspections to determine the dates of substantial and final completion, prepare 

a list of items requiring correction (punch list), and review the Contractor’s closeout submissions. 
• Provide Close-out documents including AIA forms, as-built and O&M’s 

 
OVERALL FEE:  

Includes A/E: 
Programming – CA & Close-out Documents: $54,000 
 
Total: $54,000  

 
The Scope of Services items listed above comprise the full list of tasks and deliverables to be provided under this 
project. Any additional work requirements beyond those listed above will be considered additional services and/or 
reimbursable expenses. A detailed list of common additional services items can be found in Exhibit A – Service 
Agreement Details. However, we wish to note that we do not expect any of these items to be necessary for the 
project at this time; otherwise we would have listed them as a base service to you. 
 
EXHIBITS: 
This Agreement and the attached Exhibits constitute the full agreement for the Client and designArc Group. 
- Exhibit A - Service Agreement Details 
 
Joseph, should the above proposal look acceptable, please sign below, and return a copy to our office. We will not 
proceed with the work until requested by you or an approved agent on your behalf. This proposal is valid for 90 
days. Upon confirmation to proceed, we can begin our process with you immediately. 
 
Respectfully Submitted, 

 
Thomas Squires, Associate Principal 
designArc Group, LLC  
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EXHIBIT A - SERVICE AGREEMENT DETAILS 
 
designArc Group shall perform the services outlined in this agreement for the stated fee arrangement.  

IF AN HOURLY FEE  
Where the fee arrangement is to be on an hourly basis the rates shall be those that prevail at the time services are rendered.  

BILLINGS/PAYMENTS  
• Invoices will be sent monthly on the 1st of each month. 
• Monthly invoice amount will be for work completed to date. 
• Invoice payment is to be received within 30 days from date on invoice.  

o Invoice shall be considered PAST DUE if not paid within 30 days after the invoice date, and the designArc 
Group may. 

 A monthly statement of past dues will be issued monthly. 
 If payment remains delinquent 60 days past due; all design work will stop. 

 
LIMITS TO FEE PROPOSAL DURATION 
If Basic Services covered by this Agreement have not been started within 12 months of the date hereof, through no fault of 
designArc Group, the amount of compensation set forth in this Agreement may be equitably adjusted by designArc Group 
and set forth with a new fee proposal agreement document for the Client’s acceptance. 

CLIENT ACKNOWLEDGEMENT OF SERVICES WITHOUT SIGNATURE 

This agreement will expire if not signed within ninety (90) days of the agreement date. However, although designArc 
Group requests written acceptance of the Agreement, the following actions shall also constitute Client’s acceptance of the 
Agreement:  

1) Client issuing an authorizing purchase order for any of the services; 
2) Client requesting designArc Group’s presence at meetings (in person or virtual); 
3) Client requesting information from designArc Group that would require any level of design effort to complete; 
4) Client requesting designArc Group to review and/or investigate existing conditions or documents, or; 
5) Client providing written, or electronic notification for designArc Group to proceed with any of the services. 

Issuance of a purchase order or alternate contract by the Client that contains separate terms and conditions will not take 
precedence or modify the terms and conditions contained within this Agreement unless specifically agreed to in writing by 
designArc Group. 

ACCESS TO SITE  
Unless otherwise stated, designArc Group will have access to the site for activities necessary for the performance of the 
services. designArc Group will take precautions to minimize damage due to these activities, but has not included in the fee 
the cost of restoration of any resulting damage.  

HIDDEN CONDITIONS AND HAZARDOUS MATERIALS  
If designArc Group or a consulting Engineer determines a condition is hidden if concealed by existing finishes or if it cannot 
be investigated by reasonable visual observation; or if designArc Group or a consulting Engineer has reason to believe that 
such a condition may exist, the Architect or Engineers shall notify the Client who shall authorize and pay for all costs 
associated with the investigation of such a condition and, if necessary, all costs necessary to correct said condition. If (1) the 
Client fails to authorize such investigation or correction after due notification, or (2) the Architect or Engineer has no reason 
to believe that such a condition exists, the Client is responsible for all risks associated with this condition, and designArc 
Group shall not be responsible for the existing condition nor any resulting damage to persons or property. designArc Group 
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shall have no responsibility for the discovery, presence, handling, removal, disposal, or exposure of persons to hazardous 
materials of any form. 
 
INDEMNIFICATIONS  
To the fullest extent permitted by law, the Architect shall indemnify and hold harmless the Owner, its officers, directors, 
employees, and agents from and against any third-party claims, damages, losses, or expenses, including reasonable 
attorneys’ fees, but only to the extent caused by the negligent acts, errors, or omissions of the Architect, its employees, or 
its consultants in the performance of services under this Agreement.  

TERMINATION OF SERVICES  
This agreement may be terminated upon 10 days written notice by either party should the other fail to perform their 
obligations hereunder. In the event of termination, the Client shall pay designArc Group for all services rendered up to the 
date of termination, all reimbursable expenses incurred, and reasonable termination expenses (these being made clear in a 
final invoice). 
  
OWNERSHIP OF DOCUMENTS  
All documents produced by designArc Group under this agreement shall remain the property of designArc Group and the 
City of Mitchell.  

DISPUTE RESOLUTION  
Any claim or dispute between the client and designArc Group shall be submitted to non-binding mediation, subject to the 
parties agreeing to a mediator(s).  If mediation should fail, either parties may resort to litigation in the State of South Dakota, 
Third Judicial Circuit Court. 

NO WARRANTY  
The Architect or Engineer(s) have endeavored to perform its services in accordance with generally accepted standards of 
practice in effect at the time of performance. The Client recognizes that neither designArc nor any of designArc Group’s 
Subconsultants or Subcontractors owes any fiduciary responsibility to the Client. 

INSURANCE 
 
The Architect shall maintain, at its own expense, the following insurance during the term of this Agreement: 

1. Commercial General Liability Insurance 
a. Limits: not less than $1,000,000 each occurrence and $2,000,000 aggregate.  
b. Coverage: bodily injury, property damage, personal injury, and contractual liability.  

2. Automobile Liability Insurance 
a. Limits: not less than $1,000,000 combined single limit.  
b. Coverage: owned, non-owned, and hired vehicles.  

3. Workers’ Compensation & Employer’s Liability Insurance 
a. Workers’ Compensation as required by applicable law.  
b. Employer’s Liability limits not less than $500,000 per accident/disease.  

4. Professional Liability (Errors & Omissions) Insurance 
a. Limits: not less than $1,000,000 per claim and $1,000,000 annual aggregate.  
b. Coverage shall be maintained for a period of at least one (1) year following completion of the services 

under this Agreement.  
5. Certificates of Insurance 

Upon request, the Architect shall provide the Owner with certificates of insurance evidencing the required 
coverages. Each policy shall provide that coverage will not be canceled or materially altered without at least 
thirty (30) days’ written notice to the Owner.  

6. Owner’s Insurance 
The Owner shall maintain property insurance upon the entire Work at the site to the full insurable value thereof, 
including the interests of the Owner, Contractor, and Architect as their interests may appear. The Owner shall 
also maintain liability insurance as required by the Contract for Construction.  

Page 112 of 222



 

 

Page 5 of 6 2301 W Russell Street Ste. 5 • Sioux Falls, SD 57104  

 

COMMON ADDITIONAL SERVICES TASKS, HOURLY BILLABLE RATES, AND 
REIMBURSABLE EXPENSES 
The items listed below are tasks that designArc Group can provide to the Client on an as-needed basis as Additional Services 
but are understood by the architect/engineer as not to be needed on this project. Additional services shall be negotiated as a 
lump sum fee proposal adjustment directly after the time of request, or charged at designArc Group’s (or consulting 
Engineer’s) current standard hourly rates or Reimbursable Expenses as indicated with the rates and costs in this section. 
 

Items NOT included in the base services under this fee proposal: 
1. Geotechnical services for soil testing and other 

site conditions. designArc Group can assist the 
Client in selecting a reputable firm to provide 
pre-construction exploratory testing services if 
needed. 

2. Building permitting fees.  Any permitting fees 
will be forwarded directly to you for direct 
payment to the jurisdiction. 

3. Costs toward professional printing of project 
renderings and display boards. Any costs 
incurred by designArc Group will be forwarded 
for reimbursement to you at cost. 

4. Landscaping design is beyond zoning minimum 
requirements. 

5. Traffic studies. 
6. Environmental impact assessments. 
7. Feasibility prospectus development studies. 
8. Full existing facilities assessment to include the 

condition of all systems and phased 
recommendations. 

9. Flow gauging and model testing of local water 
supply. 

10. Lease/exhibit drawings of tenant spaces. 
11. Special energy analysis modeling beyond local 

code requirements. 
12. LEED / sustainability certification procedures. 
13. Lot master planning drawings(s) for PDD / PUD. 
14. Attend public hearings for PDD / PUD / Rezone 

/ etc. 
15. Fixtures, furnishings & equipment (FF&E) 

design, specification, or procurement (i.e. 
furniture and movable items). 

16. Responsibility matrix between Client and 
Builder for common supply and install items 
coordination. 

17. Value Engineering(VE) analysis and 
recommendations. 

18. Conduct a one-year post-occupancy walkthrough 
after substantial completion, follow through with 
actions. 

19. Leave-behind physical interior finish boards 
 

HOURLY BILLABLE RATES: 
The hourly billing rates for services of designArc Group are set forth below. 
 
Architectural: 
Principal $210/hour 
Associate Principal: $185/hour 
Project Architect: $165/hour 
Sr. Interior Designer: $165/hour 
Architectural Associate: $145/hour 
Interior Designer: $145/hour 
Student Intern: $100/hour 

 

MEP Engineering: 
Engineer 3: $185/hour 
Engineer 2: $165/hour 
Engineer 1: $150/hour 
Graduate Engineer 2: $140/hour 
Graduate Engineer 1: $120/hour 
Student Intern: $100/hour 
Administrative Support: 
Administrative  $120/hour 

REIMBURSABLE EXPENSES: 
Reimbursable expenses are those expenditures made by designArc Group. Such expenditures are included but are not 
limited to transportation or printing costs.  The rates for these reimbursable expenses are listed below. Reimbursable 
expenses (e.g., mileage, postage, copying) as described in the Terms and Conditions shall be billed as a multiple of 
1.0 times the cost incurred plus any applicable taxes.  

Mileage:  $0.70/mile 
 
In-house Printing: 

11” x 17” $1.00/ea. 
12” x 18” $2.00/ea. 
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15” x 21” $2.25/ea. 
24” x 36” $3.25/ea. 
30” x 42” $3.50/ea. 

 
PHASE SIGNOFFS AND MODEL LOCKING 
Architectural and Engineering designs progress under a series of phases, in which the design vision starts very broad to ask 
for and record the Client’s needs, and schematic options are then presented to the Client. The Client is given adequate 
information, with realistic scale and features of the design, to make an informed decision that he/she is comfortable with the 
direction of the project’s design. After this point, the full Engineering team proceeds with design development of all systems 
requirements and asks pointed questions and fits these systems into the agreed-upon schematic design chosen. Because 
engineering is more detail-oriented, engineers are seldomly involved in early planning stages which define the vision, and as 
such have lower fees to account for the lower time involvement in the project than the architect. 
 
Significant rework after the Client’s schematic design approval is problematic for engineers, in that they are given a smaller 
window of time to account for the entirety of their work and often cannot afford time toward revisions. It is easier for the full 
team and the Client to “Plan Slow and Execute Fast” to spend enough time in the schematic phase to confirm the Client 
understands their schematic design prior to full engineering drawing development. This is the reason we will insist on two 
signature forms to formalize the decision-making at the right times. Significant redesign requests (above the language below) 
can result in additional services charges and/or time extensions. Signatures will be required and a copy shared to the client. 
Rework resulting from errors or omissions on the architect/engineer’s part shall of course not require additional services or 
time extensions. 
 
SCHEMATIC DESIGN SIGNOFF: 

1. Signoff on general building layout, program spaces and general configuration. Major design changes beyond this 
point will require additional fees and/or time extensions. 

2. Major design change examples: 
a. Shifting entire building components or site components. 
b. Changing the intent of the building structure. 
c. Shifting, eliminating, or adding entire rooms. 

50% DESIGN DEVELOPMENT SIGNOFF: 
3. General design development Model Lock in which any floor plan changes beyond this point require additional fees 

and/or time extensions. 
4. Floor plan change examples: 

a. Items listed above. 
b. Shifting, eliminating, or adding of any walls, doors, windows, columns, casework, ceilings, and equipment. 

 
ERRORS AND OMISSIONS BY THE DESIGN TEAM, AND THE “STANDARD OF CARE” 
designArc Group and consulting engineers shall abide by the American Institute of Architects’ statement regarding the 
Standard of Care: “The Architect shall perform its services consistent with the professional skill and care ordinarily provided 
by architects practicing in the same or similar locality under the same or similar circumstances. The Architect shall perform 
its services as expeditiously as is consistent with such professional skill and care and the orderly progress of the Project.” 
 
Architectural and/or engineering professional errors and omissions, as usually discovered either during permitting/bidding 
review procedures or during construction, happen on occasion on any project. If an error or omission is discovered during 
either permitting or bidding, this typically will not present a financial burden on the Client. designArc Group and consulting 
engineers will work to make any corrections needed to the documents without any additional financial compensation. 
 
If an error or omission is discovered during construction, this may present a financial burden on the Client. designArc Group 
and consulting engineers will work to make corrections needed to the documents without any additional financial 
compensation, and can be made available to discuss if reimbursement to the Owner for partial or full cost of the corrections is 
warranted for the situation. 
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Joe Schroeder   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

604-43250-43355, $2,420,000  

  
Agenda Item: Action to Approve Agreement #A2026-03, Design and Bidding for 12th & Rowley LIft 

Station Engineering with SPN & Associates Project #2026-14  
  
Explanation/Background of 
Agenda Item Requested: 

SPN and Associates was requested to provide a proposal for design and bidding phase 
services for the replacement of the 13th Avenue lift station located just east of Sanborn 
Blvd.  The proposal includes topographic survey, lift station and utility design, and full street 
reconstruction design.  This project will likely be funded through a future State Revolving 
Fund (SRF) loan project.     
  
Staff recommends approval of the proposed agreement with SPN & Associates to perform 
design and bidding phase services at an hourly rate not to exceed fee of $95,000. 
  
Project Background: 
SPN's Sanitary Sewer System Facility Plan dated January 2020 recommended the 13th 
Avenue lift station be replaced in 2024.  The City has maintained and monitored the lift 
station and is now moving forward with replacement.  The lift station is planned to be 
relocated near the 12th and Rowley intersection.    Approximately three City blocks will be 
improved including underground utilities due to the relocation of the lift station.  The 
sanitary sewer is identified as clay pipe and the water main is shown as cast iron from the 
1950's.  
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12TH & ROWLEY LIFT STATION 
 
 

AGREEMENT 
BETWEEN OWNER AND ENGINEER 

FOR PROFESSIONAL SERVICES 
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AGREEMENT 

BETWEEN OWNER AND ENGINEER 

FOR PROFESSIONAL SERVICES 
   

 

Owner and Engineer further agree as follows:   

ARTICLE 1 –  SERVICES OF ENGINEER 

1.01 Scope 

A. Engineer shall provide, or cause to be provided, the services set forth herein and in Exhibit A. 

ARTICLE 2 –  OWNER’S RESPONSIBILITIES 

2.01 General 

A. Owner shall have the responsibilities set forth herein and in Exhibit B. 

B. Owner shall pay Engineer as set forth in Article 4 and Exhibit C. 

C. Owner shall be responsible for all requirements and instructions that it furnishes to Engineer pursuant 

to this Agreement, and for the accuracy and completeness of all programs, reports, data, and other 

information furnished by Owner to Engineer pursuant to this Agreement.  Engineer may use and rely 

upon such requirements, programs, instructions, reports, data, and information in performing or 

furnishing services under this Agreement, subject to any express limitations or reservations applicable 

to the furnished items. Engineer shall notify Owner in the event Engineer is aware that Owner 

supplied information that is inaccurate or questionable. 

D. Owner shall give prompt written notice to Engineer whenever Owner observes or otherwise becomes 

aware of: 

1. any development that affects the scope or time of performance of Engineer’s services; 

THIS IS AN AGREEMENT effective as of  January 5, 2026 (“Effective Date”) between 

City of Mitchell, South Dakota (“Owner”) and 

Schmucker, Paul, Nohr and Associates (“Engineer”). 

 

Owner's Project, of which Engineer's services under this Agreement are a part, is generally identified as follows: 

 

Demolition of the 13rd Avenue lift station, construction of a new lift station located at 12th and Rowley, along with  

three blocks of sanitary sewer, water main, storm sewer, street reconstruction and all other related improvements,  

hereinafter referred to as the “Project”. 

 

 

Other terms used in this Agreement are defined in Article 7. 

 

Engineer's services under this Agreement are generally identified as follows:   Obtain field data (topographic survey),   

complete the design (plans & specifications) and estimate costs for the “Project” and provide bidding phase     

services. 
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2. the presence at the Site of any Constituent of Concern; or 

3. any relevant, material defect or nonconformance in: (a) Engineer’s services, (b) the Work, (c) the 

performance of any Constructor, or (d) Owner’s performance of its responsibilities under this 

Agreement. 

ARTICLE 3 –  SCHEDULE FOR RENDERING SERVICES 

3.01 Commencement 

A. Engineer is authorized to begin rendering services as of the Effective Date. 

3.02 Time for Completion 

A. Engineer shall complete its obligations within a reasonable time.  Specific periods of time for 

rendering services, or specific dates by which services are to be completed, are provided in Exhibit A, 

and are hereby agreed to be reasonable. 

B. If, through no fault of Engineer, such periods of time or dates are changed, or the orderly and 

continuous progress of Engineer’s services is impaired, or Engineer’s services are delayed or 

suspended, then the time for completion of Engineer’s services, and the rates and amounts of 

Engineer’s compensation, shall be adjusted equitably. 

C. If Owner authorizes changes in the scope, extent, or character of the Project or Engineer’s services, 

then the time for completion of Engineer’s services, and the rates and amounts of Engineer’s 

compensation, shall be adjusted equitably. 

D. Owner shall make decisions and carry out its other responsibilities in a timely manner so as not to 

delay the Engineer’s performance of its services. 

E. If Engineer fails, through its own fault, to complete the performance required in this Agreement 

within the time set forth, as duly adjusted, then Owner shall be entitled, as its sole remedy, to the 

recovery of direct damages, if any, resulting from such failure. 

ARTICLE 4 –  INVOICES AND PAYMENTS 

4.01 Invoices 

A. Preparation and Submittal of Invoices:  Engineer shall prepare invoices in accordance with its 

standard invoicing practices and the terms of Exhibit C.  Engineer shall submit its invoices to Owner 

on a monthly basis.  Invoices are due and payable within 30 days of receipt. 

4.02 Payments 

A. Application to Interest and Principal:  Payment will be credited first to any interest owed to Engineer 

and then to principal. 

B. Failure to Pay:  If Owner fails to make any payment due Engineer for services and expenses within 

30 days after receipt of Engineer’s invoice, then: 

1. amounts due Engineer will be increased at the rate of 1.0% per month (or the maximum rate of 

interest permitted by law, if less) from said thirtieth day; and 
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2. Engineer may, after giving seven days written notice to Owner, suspend services under this 

Agreement until Owner has paid in full all amounts due for services, expenses, and other related 

charges.  Owner waives any and all claims against Engineer for any such suspension. 

C. Disputed Invoices:  If Owner disputes an invoice, either as to amount or entitlement, then Owner shall 

promptly advise Engineer in writing of the specific basis for doing so, may withhold only that portion 

so disputed, and must pay the undisputed portion subject to the terms of Paragraph 4.01. 

D. Sales or Use Taxes:  If after the Effective Date any governmental entity takes a legislative action that 

imposes additional sales or use taxes on Engineer’s services or compensation under this Agreement, 

then Engineer may invoice such additional sales or use taxes for reimbursement by Owner. Owner 

shall reimburse Engineer for the cost of such invoiced additional sales or use taxes; such 

reimbursement shall be in addition to the compensation to which Engineer is entitled under the terms 

of Exhibit C. 

ARTICLE 5 –  OPINIONS OF COST 

5.01 Opinions of Probable Construction Cost 

A. Engineer’s opinions (if any) of probable Construction Cost are to be made on the basis of Engineer’s 

experience, qualifications, and general familiarity with the construction industry.  However, because 

Engineer has no control over the cost of labor, materials, equipment, or services furnished by others, 

or over contractors’ methods of determining prices, or over competitive bidding or market conditions, 

Engineer cannot and does not guarantee that proposals, bids, or actual Construction Cost will not vary 

from opinions of probable Construction Cost prepared by Engineer.  If Owner requires greater 

assurance as to probable Construction Cost, then Owner agrees to obtain an independent cost 

estimate. 

5.02 Designing to Construction Cost Limit 

A. If a Construction Cost limit is established between Owner and Engineer, such Construction Cost limit 

and a statement of Engineer’s rights and responsibilities with respect thereto will be specifically set 

forth in Exhibit F to this Agreement. 

5.03 Opinions of Total Project Costs 

A. The services, if any, of Engineer with respect to Total Project Costs shall be limited to assisting the 

Owner in tabulating the various categories that comprise Total Project Costs.  Engineer assumes no 

responsibility for the accuracy of any opinions of Total Project Costs. 

ARTICLE 6 –  GENERAL CONSIDERATIONS 

6.01 Standards of Performance 

A. Standard of Care:  The standard of care for all professional engineering and related services 

performed or furnished by Engineer under this Agreement will be the care and skill ordinarily used 

by members of the subject profession practicing under similar circumstances at the same time and in 

the same locality.  Engineer makes no warranties, express or implied, under this Agreement or 

otherwise, in connection with any services performed or furnished by Engineer. 

B. Technical Accuracy:  Owner shall not be responsible for discovering deficiencies in the technical 

accuracy of Engineer’s services.  Engineer shall correct deficiencies in technical accuracy without 

additional compensation, unless such corrective action is directly attributable to deficiencies in 
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Owner-furnished information.  Engineer shall notify Owner in the event Engineer is aware that 

Owner supplied information that is inaccurate or questionable. 

C. Consultants:  Engineer may retain such Consultants as Engineer deems necessary to assist in the 

performance or furnishing of the services, subject to reasonable, timely, and substantive objections 

by Owner. 

D. Reliance on Others:  Subject to the standard of care set forth in Paragraph 6.01.A, Engineer and its 

Consultants may use or rely upon design elements and information ordinarily or customarily 

furnished by others, including, but not limited to, specialty contractors, manufacturers, suppliers, and 

the publishers of technical standards.   

E. Compliance with Laws and Regulations, and Policies and Procedures: 

1. Engineer and Owner shall comply with applicable Laws and Regulations. 

2. Engineer shall comply with any and all policies, procedures, and instructions of Owner that are 

applicable to Engineer's performance of services under this Agreement and that Owner provides 

to Engineer in writing, subject to the standard of care set forth in Paragraph 6.01.A, and to the 

extent compliance is not inconsistent with professional practice requirements. 

3. This Agreement is based on Laws and Regulations and Owner-provided written policies and 

procedures as of the Effective Date.  The following may be the basis for modifications to 

Owner’s responsibilities or to Engineer’s scope of services, times of performance, or 

compensation: 

a. changes after the Effective Date to Laws and Regulations; 

b. the receipt by Engineer after the Effective Date of Owner-provided written policies and 

procedures;  

c. changes after the Effective Date to Owner-provided written policies or procedures. 

F. Engineer shall not be required to sign any document, no matter by whom requested, that would result 

in the Engineer having to certify, guarantee, or warrant the existence of conditions whose existence 

the Engineer cannot ascertain.  Owner agrees not to make resolution of any dispute with the Engineer 

or payment of any amount due to the Engineer in any way contingent upon the Engineer signing any 

such document. 

G. The general conditions for any construction contract documents prepared hereunder are to be 

EJCDC® C-700 “Standard General Conditions of the Construction Contract” (2013 Edition), 

prepared by the Engineers Joint Contract Documents Committee, unless expressly indicated 

otherwise in Exhibit J or elsewhere in this Agreement. 

H. Engineer shall not at any time supervise, direct, control, or have authority over any Constructor’s 

work, nor shall Engineer have authority over or be responsible for the means, methods, techniques, 

sequences, or procedures of construction selected or used by any Constructor, or the safety 

precautions and programs incident thereto, for security or safety at the Site, nor for any failure of a 

Constructor to comply with Laws and Regulations applicable to that Constructor’s furnishing and 

performing of its work. Engineer shall not be responsible for the acts or omissions of any Constructor. 
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I. Engineer neither guarantees the performance of any Constructor nor assumes responsibility for any 

Constructor’s, failure to furnish and perform the Work in accordance with the Construction Contract 

Documents.  

J. Engineer shall not be responsible for any decision made regarding the Construction Contract 

Documents, or any application, interpretation, clarification, or modification of the Construction 

Contract Documents, other than those made by Engineer or its Consultants. 

K. Engineer is not required to provide and does not have any responsibility for surety bonding or 

insurance-related advice, recommendations, counseling, or research, or enforcement of construction 

insurance or surety bonding requirements. 

L. Engineer’s services do not include providing legal advice or representation.   

M. Engineer’s services do not include (1) serving as a “municipal advisor” for purposes of the registration 

requirements of Section 975 of the Dodd-Frank Wall Street Reform and Consumer Protection Act 

(2010) or the municipal advisor registration rules issued by the Securities and Exchange Commission, 

or (2) advising Owner, or any municipal entity or other person or entity, regarding municipal 

financial products or the issuance of municipal securities, including advice with respect to the 

structure, timing, terms, or other similar matters concerning such products or issuances. 

N. While at the Site, Engineer, its Consultants, and their employees and representatives shall comply 

with the applicable requirements of Contractor's and Owner's safety programs of which Engineer has 

been informed in writing. 

6.02 Design Without Construction Phase Services 

A. Engineer shall be responsible only for those Construction Phase services expressly required of 

Engineer in Exhibit A, Paragraph A1.05.  With the exception of such expressly required 

services, Engineer shall have no design, Shop Drawing review, or other obligations during 

construction, and Owner assumes all responsibility for the application and interpretation of the 

Construction Contract Documents, review and response to Contractor claims, Construction Contract 

administration, processing of Change Orders and submittals, revisions to the Construction Contract 

Documents during construction, construction observation and review, review of Contractor’s 

payment applications, and all other necessary Construction Phase administrative, engineering, and 

professional services.  Owner waives all claims against the Engineer that may be connected in any 

way to Construction Phase administrative, engineering, or professional services except for those 

services that are expressly required of Engineer in Exhibit A. 

6.03 Use of Documents 

A. All Documents are instruments of service for the project only and shall be deemed the joint 

property of the Engineer and Owner, and Engineer shall retain an ownership and property interest 

therein (including the copyright and the right of reuse at the discretion of the Engineer) whether or 

not the Project is completed.  

B. If Engineer is required to prepare or furnish Drawings or Specifications under this Agreement, 

Engineer shall deliver to Owner at least one original printed record version of such Drawings and 

Specifications, signed and sealed according to applicable Laws and Regulations. 

C. Owner may make and retain copies of Documents for information and reference in connection with 

the use of the Documents on the Project.  Engineer grants Owner a limited license to use the 

Documents on the Project, extensions of the Project, and for related uses of the Owner, subject to 
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receipt by Engineer of full payment due and owing for all services relating to preparation of the 

Documents, and subject to the following limitations: (1) Owner acknowledges that such Documents 

are not intended or represented to be suitable for use on the Project unless completed by Engineer, or 

for use or reuse by Owner or others on extensions of the Project, on any other project, or for any other 

use or purpose, without written verification or adaptation by Engineer; (2) any such use or reuse, or 

any modification of the Documents, without written verification, completion, or adaptation by 

Engineer, as appropriate for the specific purpose intended, will be at Owner’s sole risk and without 

liability or legal exposure to Engineer or to its officers, directors, members, partners, agents, 

employees, and Consultants; (3) Owner shall indemnify and hold harmless Engineer and its officers, 

directors, members, partners, agents, employees, and Consultants from all claims, damages, losses, 

and expenses, including attorneys’ fees, arising out of or resulting from any use, reuse, or modification 

of the Documents without written verification, completion, or adaptation by Engineer; and (4) such 

limited license to Owner shall not create any rights in third parties.  All raw data, studies, reports, 

and other work products of Engineer for this project (“Project Documents”) are instruments 

of service for the project only and shall be deemed the joint property of Engineer and Owner 

whether the project is completed or not.  The Owner may make and retain copies of the Project 

Documents which may be used by the Owner.  Both Engineer and Owner may use the Project 

Documents for their own purposes outside of the project when appropriate.  However, the 

Project Documents are not intended or represented to be suitable for reuse by the Owner or 

others on extensions of the project or on any other project.  Any such use without written 

verification or adaptation by Engineer for the specific purpose intended will be at Owner’s sole 

risk and without liability or legal exposure to Engineer and the Owner shall indemnify and hold 

harmless Engineer and their consultants and each of their officers, agents, and employees from 

any and all liability claims, losses, damage and expenses, including attorney’s fees, arising out 

of or resulting from the negligent use or intentional misuse of the Project Documents by Owner. 

D. If Engineer at Owner’s request verifies the suitability of the Documents, completes them, or adapts 

them for extensions of the Project or for any other purpose, then Owner shall compensate Engineer 

at rates or in an amount to be agreed upon by Owner and Engineer. 

6.04 Electronic Transmittals  

A. Owner and Engineer may transmit, and shall accept, Project-related correspondence, Documents, 

text, data, drawings, information, and graphics, in electronic media or digital format, either directly, 

or through access to a secure Project website, in accordance with a mutually agreeable protocol.  

B. If this Agreement does not establish protocols for electronic or digital transmittals, then Owner and 

Engineer shall may jointly develop such protocols.  

C. When transmitting items in electronic media or digital format, the transmitting party makes no 

representations as to long term compatibility, usability, or readability of the items resulting from the 

recipient’s use of software application packages, operating systems, or computer hardware differing 

from those used in the drafting or transmittal of the items, or from those established in applicable 

transmittal protocols. 

6.05 Insurance 

A. Engineer shall procure and maintain insurance as set forth in Exhibit G. Engineer shall cause Owner 

to be listed as an additional insured on any applicable general liability insurance policy carried by 

Engineer.   
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B. Owner shall procure and maintain insurance as set forth in Exhibit G. Owner shall cause Engineer 

and its Consultants to be listed as additional insureds on any general liability policies carried by 

Owner, which are applicable to the Project. 

C. Owner shall require Contractor to purchase and maintain policies of insurance covering workers' 

compensation, general liability, motor vehicle damage and injuries, and other insurance necessary to 

protect Owner's and Engineer's interests in the Project.  Owner shall require Contractor to cause 

Engineer and its Consultants to be listed as additional insureds with respect to such liability insurance 

purchased and maintained by Contractor for the Project. 

D. Owner and Engineer shall each deliver to the other certificates of insurance evidencing the coverages 

indicated in Exhibit G.  Such certificates shall be furnished prior to commencement of Engineer’s 

services and at renewals thereafter during the life of the Agreement. 

E. All policies of property insurance relating to the Project, including but not limited to any builder’s 

risk policy, shall allow for waiver of subrogation rights and contain provisions to the effect that in the 

event of payment of any loss or damage the insurers will have no rights of recovery against any 

insured thereunder or against Engineer or its Consultants. Owner and Engineer waive all rights against 

each other, Contractor, the Consultants, and the respective officers, directors, members, partners, 

employees, agents, consultants, and subcontractors of each and any of them, for all losses and 

damages caused by, arising out of, or resulting from any of the perils or causes of loss covered by any 

builder’s risk policy and any other property insurance relating to the Project. Owner and Engineer 

shall take appropriate measures in other Project-related contracts to secure waivers of rights consistent 

with those set forth in this paragraph.  

F. All policies of insurance shall contain a provision or endorsement that the coverage afforded will not 

be canceled or reduced in limits by endorsement, and that renewal will not be refused, until at least 

10 days prior written notice has been given to the primary insured. Upon receipt of such notice, the 

receiving party shall promptly forward a copy of the notice to the other party to this Agreement.  

G. At any time, Owner may request that Engineer or its Consultants, at Owner’s sole expense, provide 

additional insurance coverage, increased limits, or revised deductibles that are more protective than 

those specified in Exhibit G.  If so requested by Owner, and if commercially available, Engineer shall 

obtain and shall require its Consultants to obtain such additional insurance coverage, different limits, 

or revised deductibles for such periods of time as requested by Owner, and Exhibit G will be 

supplemented to incorporate these requirements. 

6.06 Suspension and Termination 

A. Suspension: 

1. By Owner:  Owner may suspend the Project for up to 90 days upon seven days written notice to 

Engineer.   

2. By Engineer:  Engineer may, after giving seven days written notice to Owner, suspend services 

under this Agreement if Owner has failed to pay Engineer for invoiced services and expenses, as 

set forth in Paragraph 4.02.B, or in response to the presence of Constituents of Concern at the 

Site, as set forth in Paragraph 6.10.D.  

B. Termination:  The obligation to provide further services under this Agreement may be terminated: 

1. For cause, 
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a. by either party upon 30 days written notice in the event of substantial failure by the other 

party to perform in accordance with the terms hereof through no fault of the terminating 

party. 

b. by Engineer: 

1) upon seven days written notice if Owner demands that Engineer furnish or perform 

services contrary to Engineer’s responsibilities as a licensed professional; or  

2) upon seven days written notice if the Engineer’s services for the Project are delayed or 

suspended for more than 90 days for reasons beyond Engineer’s control, or as the result 

of the presence at the Site of undisclosed Constituents of Concern, as set forth in 

Paragraph 6.10.D. 

3) Engineer shall have no liability to Owner on account of such termination. 

c. Notwithstanding the foregoing, this Agreement will not terminate under 

Paragraph 6.06.B.1.a if the party receiving such notice begins, within seven days of receipt 

of such notice, to correct its substantial failure to perform and proceeds diligently to cure 

such failure within no more than 30 days of receipt thereof; provided, however, that if and to 

the extent such substantial failure cannot be reasonably cured within such 30 day period, and 

if such party has diligently attempted to cure the same and thereafter continues diligently to 

cure the same, then the cure period provided for herein shall extend up to, but in no case more 

than, 60 days after the date of receipt of the notice. 

2. For convenience, by Owner effective upon Engineer’s receipt of notice from Owner.   

C. Effective Date of Termination:  The terminating party under Paragraph 6.06.B may set the effective 

date of termination at a time up to 30 days later than otherwise provided to allow Engineer to 

demobilize personnel and equipment from the Site, to complete tasks whose value would otherwise 

be lost, to prepare notes as to the status of completed and uncompleted tasks, and to assemble Project 

materials in orderly files. 

D. Payments Upon Termination: 

1. In the event of any termination under Paragraph 6.06, Engineer will be entitled to invoice Owner 

and to receive full payment for all services performed or furnished in accordance with this 

Agreement and all Reimbursable Expenses incurred through the effective date of termination.  

Upon making such payment, Owner shall have the limited right to the use of Documents, at 

Owner’s sole risk, subject to the provisions of Paragraph 6.03. 

2. In the event of termination by Owner for convenience or by Engineer for cause, Engineer shall 

be entitled, in addition to invoicing for those items identified in Paragraph 6.06.D.1, to invoice 

Owner and receive payment of a reasonable amount for services and expenses directly 

attributable to termination, both before and after the effective date of termination, such as 

reassignment of personnel, costs of terminating contracts with Engineer’s Consultants, and other 

related close-out costs, using methods and rates for Additional Services as set forth in Exhibit C. 

6.07 Controlling Law 

A. This Agreement is to be governed by the Laws and Regulations of the state in which the Project is 

located.  
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6.08 Successors, Assigns, and Beneficiaries 

A. Owner and Engineer are hereby bound and the successors, executors, administrators, and legal 

representatives of Owner and Engineer (and to the extent permitted by Paragraph 6.08.B the assigns 

of Owner and Engineer) are hereby bound to the other party to this Agreement and to the successors, 

executors, administrators and legal representatives (and said assigns) of such other party, in respect 

of all covenants, agreements, and obligations of this Agreement. 

B. Neither Owner nor Engineer may assign, sublet, or transfer any rights under or interest (including, 

but without limitation, money that is due or may become due) in this Agreement without the written 

consent of the other party, except to the extent that any assignment, subletting, or transfer is mandated 

by law.  Unless specifically stated to the contrary in any written consent to an assignment, no 

assignment will release or discharge the assignor from any duty or responsibility under this 

Agreement. 

C. Unless expressly provided otherwise in this Agreement: 

1. Nothing in this Agreement shall be construed to create, impose, or give rise to any duty owed by 

Owner or Engineer to any Constructor, other third-party individual or entity, or to any surety for 

or employee of any of them. 

2. All duties and responsibilities undertaken pursuant to this Agreement will be for the sole and 

exclusive benefit of Owner and Engineer and not for the benefit of any other party.   

3. Owner agrees that the substance of the provisions of this Paragraph 6.08.C shall appear in the 

Construction Contract Documents. 

6.09 Dispute Resolution 

A. Owner and Engineer agree to negotiate all disputes between them in good faith for a period of 30 

days from the date of notice prior to invoking the procedures of Exhibit H or other provisions of this 

Agreement, or exercising their rights at law.   

B. If the parties fail to resolve a dispute through negotiation under Paragraph 6.09.A, then either or both 

may invoke the procedures of Exhibit H.  If Exhibit H is not included, or if no dispute resolution 

method is specified in Exhibit H, then the parties may exercise their rights at law.   

6.10 Environmental Condition of Site 

A. Owner represents to Engineer that as of the Effective Date to the best of Owner’s knowledge no 

Constituents of Concern, other than those disclosed in writing to Engineer, exist at or adjacent to the 

Site.   

B. If Engineer encounters or learns of an undisclosed Constituent of Concern at the Site, then Engineer 

shall notify (1) Owner and (2) appropriate governmental officials if Engineer reasonably concludes 

that doing so is required by applicable Laws or Regulations. 

C. It is acknowledged by both parties that Engineer’s scope of services does not include any services 

related to unknown or undisclosed Constituents of Concern.  If Engineer or any other party 

encounters, uncovers, or reveals an undisclosed Constituent of Concern, then Owner shall promptly 

determine whether to retain a qualified expert to evaluate such condition or take any necessary 

corrective action. 

Page 128 of 222



 

 
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services. 

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,  

                                                                             and American Society of Civil Engineers.  All rights reserved.                                                        Page 10 

D. If investigative or remedial action, or other professional services, are necessary with respect to 

undisclosed Constituents of Concern, or if investigative or remedial action beyond that reasonably 

contemplated is needed to address a disclosed or known Constituent of Concern, then Engineer may, 

at its option and without liability for consequential or any other damages, suspend performance of 

services on the portion of the Project affected thereby until such portion of the Project is no longer 

affected.  

E. If the presence at the Site of undisclosed Constituents of Concern adversely affects the performance 

of Engineer’s services under this Agreement, then the Engineer shall have the option of (1) accepting 

an equitable adjustment in its compensation or in the time of completion, or both; or (2) terminating 

this Agreement for cause on seven days notice. 

F. Owner acknowledges that Engineer is performing professional services for Owner and that Engineer 

is not and shall not be required to become an "owner," “arranger,” “operator,” “generator,” or 

“transporter” of hazardous substances, as defined in the Comprehensive Environmental Response, 

Compensation, and Liability Act (CERCLA), as amended, which are or may be encountered at or 

near the Site in connection with Engineer’s activities under this Agreement. 

6.11 Indemnification and Mutual Waiver 

A. Indemnification by Engineer:  To the fullest extent permitted by Laws and Regulations, Engineer 

shall indemnify and hold harmless Owner, and Owner’s officers, directors, members, partners, agents, 

consultants, and employees, from losses, damages, and judgments (including reasonable consultants’ 

and attorneys’ fees and expenses) arising from third-party claims or actions relating to the Project, 

provided that any such claim, action, loss, damages, or judgment is attributable to bodily injury, 

sickness, disease, or death, or to injury to or destruction of tangible property (other than the Work 

itself), including the loss of use resulting therefrom, but only to the extent caused by any negligent 

act or omission of Engineer or Engineer’s officers, directors, members, partners, agents, employees, 

or Consultants. This indemnification provision is subject to and limited by the provisions, if any, 

agreed to by Owner and Engineer in Exhibit I, “Limitations of Liability." 

B. Indemnification by Owner:  Owner shall indemnify and hold harmless Engineer and its officers, 

directors, members, partners, agents, employees, and Consultants as required by Laws and 

Regulations and to the extent (if any) required in Exhibit I, “Limitations of Liability.” 

Nevertheless, for this and all other instances of indemnification/hold harmless provisions in this 

Agreement, the extent of Owner’s obligation is limited in that Owner does not waive its 

sovereign immunity and the Owner reserves the right to rely on sovereign immunity to the 

extent permitted by South Dakota Law. 

C. Environmental Indemnification:  To the fullest extent permitted by Laws and Regulations, Owner 

shall indemnify and hold harmless Engineer and its officers, directors, members, partners, agents, 

employees, and Consultants from all claims, costs, losses, damages, actions, and judgments 

(including reasonable consultants’ and attorneys’ fees and expenses) caused by, arising out of, 

relating to, or resulting from a Constituent of Concern at, on, or under the Site, provided that (1) any 

such claim, cost, loss, damages, action, or judgment is attributable to bodily injury, sickness, disease, 

or death, or to injury to or destruction of tangible property (other than the Work itself), including the 

loss of use resulting therefrom, and (2) nothing in this paragraph shall obligate Owner to indemnify 

any individual or entity from and against the consequences of that individual's or entity's own 

negligence or willful misconduct. 

D. No Defense Obligation:  The indemnification commitments in this Agreement do not include a 

defense obligation by the indemnitor unless such obligation is expressly stated. 
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E. Percentage Share of Negligence:  To the fullest extent permitted by Laws and Regulations,  a party’s 

total liability to  the other party and anyone claiming by, through, or under the other party for any  

cost, loss, or damages caused in part by the negligence of the party and in part by the negligence of  

the other party or any other negligent entity or individual, shall not exceed the percentage share that 

the party’s negligence bears to the total negligence of Owner, Engineer, and all other negligent entities 

and individuals. 

F. Mutual Waiver:  To the fullest extent permitted by Laws and Regulations, Owner and Engineer waive 

against each other, and the other’s employees, officers, directors, members, agents, insurers, partners, 

and consultants, any and all claims for or entitlement to special, incidental, indirect, or consequential 

damages arising out of, resulting from, or in any way related to this Agreement or the Project, from 

any cause or causes.   

6.12 Records Retention 

A. Engineer shall maintain on file in legible form, for a period of five years following completion or 

termination of its services, all Documents, records (including cost records), and design calculations 

related to Engineer’s services or pertinent to Engineer’s performance under this Agreement.  Upon 

Owner’s request, Engineer shall provide a copy of any such item to Owner at cost. 

6.13 Miscellaneous Provisions  

A. Notices:  Any notice required under this Agreement will be in writing, addressed to the appropriate 

party at its address on the signature page and given personally, by registered or certified mail postage 

prepaid, or by a commercial courier service.  All notices shall be effective upon the date of receipt. 

B. Survival:  All express representations, waivers, indemnifications, and limitations of liability included 

in this Agreement will survive its completion or termination for any reason. 

C. Severability:  Any provision or part of the Agreement held to be void or unenforceable under any 

Laws or Regulations shall be deemed stricken, and all remaining provisions shall continue to be valid 

and binding upon Owner and Engineer, which agree that the Agreement shall be reformed to replace 

such stricken provision or part thereof with a valid and enforceable provision that comes as close as 

possible to expressing the intention of the stricken provision. 

D. Waiver:  A party’s non-enforcement of any provision shall not constitute a waiver of that provision, 

nor shall it affect the enforceability of that provision or of the remainder of this Agreement. 

E. Accrual of Claims:  To the fullest extent permitted by Laws and Regulations, all causes of action 

arising under this Agreement shall be deemed to have accrued, and all statutory periods of limitation 

shall commence, no later than the date of Substantial Completion. 

ARTICLE 7 –  DEFINITIONS 

7.01 Defined Terms 

A. Wherever used in this Agreement (including the Exhibits hereto) terms (including the singular and 

plural forms) printed with initial capital letters have the meanings indicated in the text above, in the 

exhibits, or in the following definitions: 

1. Addenda—Written or graphic instruments issued prior to the opening of bids which clarify, 

correct, or change the bidding requirements or the proposed Construction Contract Documents. 
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2. Additional Services—The services to be performed for or furnished to Owner by Engineer in 

accordance with Part 2 of Exhibit A of this Agreement. 

3. Agreement—This written contract for professional services between Owner and Engineer, 

including all exhibits identified in Paragraph 8.01 and any duly executed amendments. 

4. Application for Payment—The form acceptable to Engineer which is to be used by Contractor 

during the course of the Work in requesting progress or final payments and which is to be 

accompanied by such supporting documentation as is required by the Construction Contract. 

5. Basic Services—The services to be performed for or furnished to Owner by Engineer in 

accordance with Part 1 of Exhibit A of this Agreement. 

6. Change Order—A document which is signed by Contractor and Owner and authorizes an 

addition, deletion, or revision in the Work or an adjustment in the Construction Contract Price or 

the Construction Contract Times, or other revision to the Construction Contract, issued on or after 

the effective date of the Construction Contract.  

7. Change Proposal—A written request by Contractor, duly submitted in compliance with the 

procedural requirements set forth in the Construction Contract, seeking an adjustment in 

Construction Contract Price or Construction Contract Times, or both; contesting an initial 

decision by Engineer concerning the requirements of the Construction Contract Documents or 

the acceptability of Work under the Construction Contract Documents; challenging a set-off 

against payments due; or seeking other relief with respect to the terms of the Construction 

Contract. 

8. Constituent of Concern—Asbestos, petroleum, radioactive material, polychlorinated biphenyls 

(PCBs), hazardous waste, and any substance, product, waste, or other material of any nature 

whatsoever that is or becomes listed, regulated, or addressed pursuant to (a) the Comprehensive 

Environmental Response, Compensation and Liability Act, 42 U.S.C. §§9601 et seq. 

(“CERCLA”); (b) the Hazardous Materials Transportation Act, 49 U.S.C. §§5501 et seq.; (c) the 

Resource Conservation and Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic 

Substances Control Act, 15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et 

seq.; (f) the Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, State, or local 

statute, law, rule, regulation, ordinance, resolution, code, order, or decree regulating, relating to, 

or imposing liability or standards of conduct concerning, any hazardous, toxic, or dangerous 

waste, substance, or material. 

9. Construction Contract—The entire and integrated written contract between the Owner and 

Contractor concerning the Work. 

10. Construction Contract Documents—Those items designated as “Contract Documents” in the 

Construction Contract, and which together comprise the Construction Contract.   

11. Construction Contract Price—The money that Owner has agreed to pay Contractor for 

completion of the Work in accordance with the Construction Contract Documents. 

12. Construction Contract Times—The number of days or the dates by which Contractor shall:  (a) 

achieve milestones, if any, in the Construction Contract; (b) achieve Substantial Completion; and 

(c) complete the Work.  

13. Construction Cost—The cost to Owner of the construction of those portions of the entire Project 

designed or specified by or for Engineer under this Agreement, including construction labor, 
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services, materials, equipment, insurance, and bonding costs, and allowances for contingencies.  

Construction Cost does not include costs of services of Engineer or other design professionals 

and consultants; cost of land or rights-of-way, or compensation for damages to property; Owner’s 

costs for legal, accounting, insurance counseling, or auditing services; interest or financing 

charges incurred in connection with the Project; or the cost of other services to be provided by 

others to Owner. Construction Cost is one of the items comprising Total Project Costs. 

14. Constructor—Any person or entity (not including the Engineer, its employees, agents, 

representatives, and Consultants), performing or supporting construction activities relating to the 

Project, including but not limited to Contractors, Subcontractors, Suppliers, Owner’s work forces, 

utility companies, other contractors, construction managers, testing firms, shippers, and truckers, 

and the employees, agents, and representatives of any or all of them.  

15. Consultants—Individuals or entities having a contract with Engineer to furnish services with 

respect to this Project as Engineer’s independent professional associates and consultants; 

subcontractors; or vendors.  

16. Contractor—The entity or individual with which Owner enters into a Construction Contract. 

17. Documents—Data, reports, Drawings, Specifications, Record Drawings, building information 

models, civil integrated management models, and other deliverables, whether in printed or 

electronic format, provided or furnished in appropriate phases by Engineer to Owner pursuant to 

this Agreement. 

18. Drawings—That part of the Construction Contract Documents that graphically shows the scope, 

extent, and character of the Work to be performed by Contractor.   

19. Effective Date—The date indicated in this Agreement on which it becomes effective, but if no 

such date is indicated, the date on which this Agreement is signed and delivered by the last of the 

parties to sign and deliver. 

20. Engineer—The individual or entity named as such in this Agreement. 

21. Field Order—A written order issued by Engineer which requires minor changes in the Work but 

does not change the Construction Contract Price or the Construction Contract Times. 

22. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, 

regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, 

authorities, and courts having jurisdiction. 

23. Owner—The individual or entity named as such in this Agreement and for which Engineer's 

services are to be performed.  Unless indicated otherwise, this is the same individual or entity 

that will enter into any Construction Contracts concerning the Project. 

24. Project—The total undertaking to be accomplished for Owner by engineers, contractors, and 

others, including planning, study, design, construction, testing, commissioning, and start-up, and 

of which the services to be performed or furnished by Engineer under this Agreement are a part. 

25. Record Drawings—Drawings depicting the completed Project, or a specific portion of the 

completed Project, prepared by Engineer as an Additional Service and based on Contractor's 

record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, 

Field Orders, and written interpretations and clarifications, as delivered to Engineer and annotated 

by Contractor to show changes made during construction. 
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26. Reimbursable Expenses—The expenses incurred directly by Engineer in connection with the 

performing or furnishing of Basic Services and Additional Services for the Project.  

27. Resident Project Representative—The authorized representative of Engineer assigned to assist 

Engineer at the Site during the Construction Phase.  As used herein, the term Resident Project 

Representative or "RPR" includes any assistants or field staff of Resident Project Representative. 

The duties and responsibilities of the Resident Project Representative, if any, are as set forth in 

Exhibit D.  

28. Samples—Physical examples of materials, equipment, or workmanship that are representative of 

some portion of the Work and that establish the standards by which such portion of the Work will 

be judged. 

29. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or information 

that are specifically prepared or assembled by or for Contractor and submitted by Contractor to 

illustrate some portion of the Work. Shop Drawings, whether approved or not, are not Drawings 

and are not Construction Contract Documents. 

30. Site—Lands or areas to be indicated in the Construction Contract Documents as being furnished 

by Owner upon which the Work is to be performed, including rights-of-way and easements, and 

such other lands furnished by Owner which are designated for the use of Contractor. 

31. Specifications—The part of the Construction Contract Documents that consists of written 

requirements for materials, equipment, systems, standards, and workmanship as applied to the 

Work, and certain administrative requirements and procedural matters applicable to the Work.  

32. Subcontractor—An individual or entity having a direct contract with Contractor or with any other 

Subcontractor for the performance of a part of the Work.  

33. Substantial Completion—The time at which the Work (or a specified part thereof) has progressed 

to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently 

complete, in accordance with the Construction Contract Documents, so that the Work (or a 

specified part thereof) can be utilized for the purposes for which it is intended. The terms 

“substantially complete” and “substantially completed” as applied to all or part of the Work refer 

to Substantial Completion thereof. 

34. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a 

direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be 

incorporated in the Work by Contractor or a Subcontractor. 

35. Total Project Costs—The total cost of planning, studying, designing, constructing, testing, 

commissioning, and start-up of the Project, including Construction Cost and all other Project 

labor, services, materials, equipment, insurance, and bonding costs, allowances for contingencies, 

and the total costs of services of Engineer or other design professionals and consultants, together 

with such other Project-related costs that Owner furnishes for inclusion, including but not limited 

to cost of land, rights-of-way, compensation for damages to properties, Owner’s costs for legal, 

accounting, insurance counseling, and auditing services, interest and financing charges incurred 

in connection with the Project, and the cost of other services to be provided by others to Owner.  

36. Work—The entire construction or the various separately identifiable parts thereof required to be 

provided under the Construction Contract Documents.  Work includes and is the result of 

performing or providing all labor, services, and documentation necessary to produce such 

construction; furnishing, installing, and incorporating all materials and equipment into such 
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construction; and may include related services such as testing, start-up, and commissioning, all 

as required by the Construction Contract Documents. 

37. Work Change Directive—A written directive to Contractor issued on or after the effective date of 

the Construction Contract, signed by Owner and recommended by Engineer, ordering an 

addition, deletion, or revision in the Work. 

B. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight. 

ARTICLE 8 –  EXHIBITS AND SPECIAL PROVISIONS 

8.01 Exhibits Included: 

A. Exhibit A, Engineer’s Services.  

B. Exhibit B, Owner’s Responsibilities.  

C. Exhibit C, Payments to Engineer for Services and Reimbursable Expenses.  

D. Exhibit D, Duties, Responsibilities and Limitations of Authority of Resident Project Representative.  

“not used” 

E. Exhibit E, Notice of Acceptability of Work.  “not used” 

F. Exhibit F, Construction Cost Limit.  “not used” 

G. Exhibit G, Insurance.  

H. Exhibit H, Dispute Resolution.  “not used” 

I. Exhibit I, Limitations of Liability.  

J. Exhibit J, Special Provisions.  “not used” 

K. Exhibit K, Amendment to Owner-Engineer Agreement.   

8.02 Total Agreement 

A. This Agreement, (together with the exhibits included above) constitutes the entire agreement between 

Owner and Engineer and supersedes all prior written or oral understandings.  This Agreement may 

only be amended, supplemented, modified, or canceled by a written instrument duly executed by both 

parties. Amendments should be based whenever possible on the format of Exhibit K to this 

Agreement. 

8.03 Designated Representatives 

A. With the execution of this Agreement, Engineer and Owner shall designate specific individuals to act 

as Engineer’s and Owner’s representatives with respect to the services to be performed or furnished 

by Engineer and responsibilities of Owner under this Agreement.  Such an individual shall have 

authority to transmit instructions, receive information, and render decisions relative to this Agreement 

on behalf of the respective party whom the individual represents.  
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8.04 Engineer's Certifications 

A. Engineer certifies that it has not engaged in corrupt, fraudulent, or coercive practices in competing 

for or in executing the Agreement.  For the purposes of this Paragraph 8.04: 

1. "corrupt practice" means the offering, giving, receiving, or soliciting of any thing of value likely 

to influence the action of a public official in the selection process or in the Agreement execution; 

2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the 

selection process or the execution of the Agreement to the detriment of Owner, or (b) to deprive 

Owner of the benefits of free and open competition; 

3. "coercive practice" means harming or threatening to harm, directly or indirectly, persons or their 

property to influence their participation in the selection process or affect the execution of the 

Agreement. 
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This is EXHIBIT A, consisting of 16 pages, 

referred to in and part of the Agreement between 

Owner and Engineer for Professional Services 

dated January 5, 2026. 

Engineer’s Services 

 

Article 1 of the Agreement is supplemented to include the following agreement of the parties.   

 

Engineer shall provide Basic and Additional Services as set forth below. 

 

PART 1 – BASIC SERVICES 

A1.01 Study and Report Phase– (This phase will be to create a report amendment for funding 

purposes.) 

A. Engineer shall: 

1. Consult with Owner to define and clarify Owner’s requirements for the Project, including 

design objectives and constraints, space, capacity and performance requirements, 

flexibility, and expandability, and any budgetary limitations, and identify available data, 

information, reports, facilities plans, and site evaluations.   

a. If Owner has already identified one or more potential solutions to meet its Project 

requirements, then proceed with the study and evaluation of such potential solutions. 

b. If Owner has not identified specific potential solutions for study and evaluation, then 

assist Owner in determining whether Owner’s requirements, and available data, 

reports, plans, and evaluations, point to a single potential solution for Engineer’s study 

and evaluation, or are such that it will be necessary for Engineer to identify, study, and 

evaluate multiple potential solutions.  

c. If it is necessary for Engineer to identify, study, and evaluate multiple potential 

solutions, then identify [    ] [insert specific number] alternative solutions potentially 

available to Owner, unless Owner and Engineer mutually agree that some other 

specific number of alternatives should be identified, studied, and evaluated. 

2. Identify potential solution(s) to meet Owner’s Project requirements, as needed. 

3. Study and evaluate the potential solution(s) to meet Owner’s Project requirements.  

4. Visit the Site, or potential Project sites, to review existing conditions and facilities, unless 

such visits are not necessary or applicable to meeting the objectives of the Study and Report 

Phase.  

5. Advise Owner of any need for Owner to obtain, furnish, or otherwise make available to 

Engineer additional Project-related data and information, for Engineer’s use in the study 

and evaluation of potential solution(s) to Owner’s Project requirements, and preparation of 

a related report. 

6. After consultation with Owner, recommend to Owner the solution(s) which in Engineer’s 

judgment meet Owner’s requirements for the Project. 
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7. Identify, consult with, and analyze requirements of governmental authorities having 

jurisdiction to approve the portions of the Project to be designed or specified by Engineer, 

including but not limited to mitigating measures identified in an environmental assessment 

for the Project. 

8. Prepare a report (the “Report”) which will, as appropriate, contain schematic layouts, 

sketches, and conceptual design criteria with appropriate exhibits to indicate the agreed-to 

requirements, considerations involved, and Engineer’s recommended solution(s). For each 

recommended solution Engineer will provide the following, which will be separately 

itemized:  opinion of probable Construction Cost; proposed allowances for contingencies; 

the estimated total costs of design, professional, and related services to be provided by 

Engineer and its Consultants; and, on the basis of information furnished by Owner, a 

tabulation of other items and services included within the definition of Total Project Costs. 

9. Advise Owner of any need for Owner to provide data or services of the types described in 

Exhibit B, for use in Project design, or in preparation for Contractor selection and 

construction.   

10. When mutually agreed, assist Owner in evaluating the possible use of building information 

modeling; civil integrated management; geotechnical baselining of subsurface site 

conditions; innovative design, contracting, or procurement strategies; or other strategies, 

technologies, or techniques for assisting in the design, construction, and operation of 

Owner’s facilities.  The subject matter of this paragraph shall be referred to in Exhibit A 

and B as “Project Strategies, Technologies, and Techniques.” 

11. If requested to do so by Owner, assist Owner in identifying opportunities for enhancing the 

sustainability of the Project, and pursuant to Owner’s instructions plan for the inclusion of 

sustainable features in the design.  

12. Use ASCE 38, “Standard Guideline for the Collection and Depiction of Existing Subsurface 

Utility Data” as a means to advise the Owner on a recommended scope of work and 

procedure for the identification and mapping of existing utilities.  

13. Develop a scope of work and survey limits for any topographic and other surveys necessary 

for design. 

14. Perform or provide the following other Study and Report Phase tasks or deliverables:  [List 

any such tasks or deliverables here.] 

15. Furnish 1 review copy of the Report and any other Study and Report Phase deliverables to 

Owner within 100 days of the Effective Date and review it with Owner.  Within 30 days of 

receipt, Owner shall submit to Engineer any comments regarding the furnished items. 

16. Revise the Report and any other Study and Report Phase deliverables in response to 

Owner’s comments, as appropriate, and furnish 3 copies of the revised Report and any other 

Study and Report Phase deliverables to the Owner within 30 days of receipt of Owner’s 

comments. 

B. Engineer’s services under the Study and Report Phase will be considered complete on the date 

when Engineer has delivered to Owner the revised Report and any other Study and Report Phase 

deliverables. 
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A1.02 Preliminary Design Phase 

A. After acceptance by Owner of the Report and any other Study and Report Phase deliverables; 

selection by Owner of a recommended solution; issuance by Owner of any instructions of for use of 

Project Strategies, Technologies, and Techniques, or for inclusion of sustainable features in the 

design; and indication by Owner of any specific modifications or changes in the scope, extent, 

character, or design requirements of the Project desired by Owner, (1) Engineer and Owner shall 

discuss and resolve any necessary revisions to Engineer’s compensation (through application of the 

provisions regarding Additional Services, or otherwise), or the time for completion of Engineer’s 

services, resulting from the selected solution, related Project Strategies, Technologies, or Techniques,  

sustainable design instructions, or specific modifications to the Project, and (2) upon written 

authorization from Owner, Engineer shall:  

1. Prepare Preliminary Design Phase documents consisting of final design criteria, preliminary 

drawings, outline specifications, and written descriptions of the Project.  

2. In preparing the Preliminary Design Phase documents, use any specific applicable Project 

Strategies, Technologies, and Techniques authorized by Owner during or following the Study 

and Report Phase, and include sustainable features, as appropriate, pursuant to Owner’s 

instructions. 

3. Provide necessary field surveys and topographic and utility mapping for Engineer’s design 

purposes.  Comply with the scope of work and procedure for the identification and mapping of 

existing utilities selected and authorized by Owner pursuant to advice from Engineer based on 

ASCE 38, “Standard Guideline for the Collection and Depiction of Existing Subsurface Utility 

Data,” as set forth in Paragraph A1.01.A.12 above. If no such scope of work and procedure for 

utility mapping has been selected and authorized, then at a minimum the utility mapping will 

include Engineer contacting utility owners and obtaining available information. 

4. Visit the Site as needed to prepare the Preliminary Design Phase documents. 

5. Advise Owner if additional reports, data, information, or services of the types described in 

Exhibit B are necessary and assist Owner in obtaining such reports, data, information, or services. 

6. Continue to assist Owner with Project Strategies, Technologies, and Techniques that Owner has 

chosen to implement. 

7. Based on the information contained in the Preliminary Design Phase documents, prepare a 

revised opinion of probable Construction Cost, and assist Owner in tabulating the various cost 

categories which comprise Total Project Costs. 

8. Obtain and review Owner’s instructions regarding Owner’s procurement of construction services 

(including instructions regarding advertisements for bids, instructions to bidders, and requests for 

proposals, as applicable), Owner’s construction contract practices and requirements, insurance 

and bonding requirements, electronic transmittals during construction, and other information 

necessary for the finalization of Owner’s bidding-related documents (or requests for proposals or 

other construction procurement documents), and Construction Contract Documents. Also obtain 

and review copies of Owner’s design and construction standards, Owner’s standard forms, 

general conditions (if other than EJCDC® C-700, Standard General Conditions of the 

Construction Contract, 2013 Edition), supplementary conditions, text, and related documents or 

content for Engineer to include in the draft bidding-related documents (or requests for proposals 

or other construction procurement documents), and in the draft Construction Contract 

Documents, when applicable. 
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9. Perform or provide the following other Preliminary Design Phase tasks or deliverables: 

a. N/A 

10. Furnish [3] review copies of the Preliminary Design Phase documents, opinion of probable 

Construction Cost, and any other Preliminary Design Phase deliverables to Owner within [150] 

days of authorization to proceed with this phase, and review them with Owner.  Within [14] days 

of receipt, Owner shall submit to Engineer any comments regarding the furnished items.  

11. Revise the Preliminary Design Phase documents, opinion of probable Construction Cost, and any 

other Preliminary Design Phase deliverables in response to Owner’s comments, as appropriate, 

and furnish to Owner [3] copies of the revised Preliminary Design Phase documents, revised 

opinion of probable Construction Cost, and any other deliverables within [14] days after receipt 

of Owner’s comments. 

B. Engineer’s services under the Preliminary Design Phase will be considered complete on the date when 

Engineer has delivered to Owner the revised Preliminary Design Phase documents, revised opinion 

of probable Construction Cost, and any other Preliminary Design Phase deliverables.  

A1.03 Final Design Phase 

A. After acceptance by Owner of the Preliminary Design Phase documents, revised opinion of probable 

Construction Cost as determined in the Preliminary Design Phase, and any other Preliminary Design 

Phase deliverables, subject to any Owner-directed modifications or changes in the scope, extent, 

character, or design requirements of or for the Project, and upon written authorization from Owner, 

Engineer shall: 

1. Prepare final Drawings and Specifications indicating the scope, extent, and character of the Work 

to be performed and furnished by Contractor. 

2. Visit the Site as needed to assist in preparing the final Drawings and Specifications. 

3. Provide technical criteria, written descriptions, and design data for Owner’s use in filing 

applications for permits from or approvals of governmental authorities having jurisdiction to 

review or approve the final design; assist Owner in consultations with such authorities; and revise 

the Drawings and Specifications in response to directives from such authorities, as appropriate. 

4. Advise Owner of any recommended adjustments to the opinion of probable Construction Cost. 

5. After consultation with Owner, include in the Construction Contract Documents any specific 

protocols for the transmittal of Project-related correspondence, documents, text, data, drawings, 

information, and graphics, in electronic media or digital format, either directly, or through access 

to a secure Project website. Any such protocols shall be applicable to transmittals between and 

among Owner, Engineer, and Contractor during the Construction Phase and Post-Construction 

Phase, and unless agreed otherwise shall supersede any conflicting protocols previously 

established for transmittals between Owner and Engineer. 

6. Assist Owner in assembling known reports and drawings of Site conditions, and in identifying 

the technical data contained in such reports and drawings upon which bidders or other prospective 

contractors may rely. 
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7. In addition to preparing the final Drawings and Specifications, assemble drafts of other 

Construction Contract Documents based on specific instructions and contract forms, text, or 

content received from Owner. 

8. Prepare or assemble draft bidding-related documents (or requests for proposals or other 

construction procurement documents), based on the specific bidding or procurement-related 

instructions and forms, text, or content received from Owner. 

9. Perform or provide the following other Final Design Phase tasks or deliverables:  [N/A.] 

10. Furnish for review by Owner, its legal counsel, and other advisors, [3] copies of the final 

Drawings and Specifications, assembled drafts of other Construction Contract Documents, the 

draft bidding-related documents (or requests for proposals or other construction procurement 

documents), and any other Final Design Phase deliverables, within [50] calendar days of 

authorization to proceed with the Final Design Phase, and review them with Owner. Within 14 

calendar days of receipt, Owner shall submit to Engineer any comments regarding the furnished 

items, and any instructions for revisions. 

11. Revise the final Drawings and Specifications, assembled drafts of other Construction Contract 

Documents, the draft bidding-related documents (or requests for proposals or other construction 

procurement documents), and any other Final Design Phase deliverables in accordance with 

comments and instructions from the Owner (Civil 3D Drawings), as appropriate, and submit [3] 

final copies of such documents to Owner within [14] calendar days after receipt of Owner’s 

comments and instructions. 

B. Engineer’s services under the Final Design Phase will be considered complete on the date when 

Engineer has delivered to Owner the final Drawings and Specifications, other assembled Construction 

Contract Documents, bidding-related documents (or requests for proposals or other construction 

procurement documents), and any other Final Design Phase deliverables.  

C. In the event that the Work designed or specified by Engineer is to be performed or furnished under 

more than one prime contract, or if Engineer’s services are to be separately sequenced with the work 

of one or more prime Contractors (such as in the case of fast-tracking), Owner and Engineer shall, 

prior to commencement of the Final Design Phase, develop a schedule for performance of Engineer’s 

services during the Final Design, Bidding or Negotiating, Construction, and Post-Construction Phases 

in order to sequence and coordinate properly such services as are applicable to the work under such 

separate prime contracts.  This schedule is to be prepared and included in or become an amendment 

to Exhibit A whether or not the work under such contracts is to proceed concurrently. 

D. The number of prime contracts for Work designed or specified by Engineer upon which the 

Engineer’s compensation has been established under this Agreement is [1].  If more prime contracts 

are awarded, Engineer shall be entitled to an equitable increase in its compensation under this 

Agreement. 

A1.04 Bidding or Negotiating Phase   

A. After acceptance by Owner of the final Drawings and Specifications, other Construction Contract 

Documents, bidding-related documents (or requests for proposals or other construction procurement 

documents), and the most recent opinion of probable Construction Cost as determined in the Final 

Design Phase, and upon written authorization by Owner to proceed, Engineer shall: 

1. Assist Owner in advertising for and obtaining bids or proposals for the Work, assist Owner in 

issuing assembled design, contract, and bidding-related documents (or requests for proposals or 
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other construction procurement documents) to prospective contractors, and, where applicable, 

maintain a record of prospective contractors to which documents have been issued, attend pre-

bid conferences, if any, and receive and process contractor deposits or charges for the issued 

documents. 

2. Prepare and issue Addenda as appropriate to clarify, correct, or change the issued documents. 

3. Provide information or assistance needed by Owner in the course of any review of proposals or 

negotiations with prospective contractors. 

4. Consult with Owner as to the qualifications of prospective contractors. 

5. Consult with Owner as to the qualifications of subcontractors, suppliers, and other individuals 

and entities proposed by prospective contractors, for those portions of the Work as to which 

review of qualifications is required by the issued documents.  

6. If the issued bidding documents require, the Engineer shall evaluate and determine the 

acceptability of "or equals" and substitute materials and equipment proposed by prospective 

contractors, provided that such proposals are allowed by the bidding-related documents (or 

requests for proposals or other construction procurement documents) prior to award of contracts 

for the Work. Services under this paragraph are subject to the provisions of Paragraph A2.02.A.2 

of this Exhibit A. 

7. Attend the bid opening, prepare bid tabulation sheets to meet Owner’s schedule, and assist Owner 

in evaluating bids or proposals, assembling final contracts for the Work for execution by Owner 

and Contractor, and in issuing notices of award of such contracts. 

8. If Owner engages in negotiations with bidders or proposers, assist Owner with respect to technical 

and engineering issues that arise during the negotiations. 

9. Perform or provide the following other Bidding or Negotiating Phase tasks or deliverables:  

[N/A.] 

B. The Bidding or Negotiating Phase will be considered complete upon commencement of the 

Construction Phase or upon cessation of negotiations with prospective contractors (except as may be 

required if Exhibit F is a part of this Agreement). 
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A1.05 Construction Phase  NOT APPLICABLE – The Construction Phase of this Project will be 

completed under separate agreement and is not a part of this Agreement. 

A. Upon successful completion of the Bidding and Negotiating Phase, and upon written authorization 

from Owner, Engineer shall: 

1. General Administration of Construction Contract:  Consult with Owner and act as Owner’s 

representative as provided in the Construction Contract.  The extent and limitations of the duties, 

responsibilities, and authority of Engineer shall be as assigned in EJCDC® C-700, Standard 

General Conditions of the Construction Contract (2013 Edition), prepared by the Engineers Joint 

Contract Documents Committee, or other construction general conditions specified in this 

Agreement. If Owner, or Owner and Contractor, modify the duties, responsibilities, and authority 

of Engineer in the Construction Contract, or modify other terms of the Construction Contract 

having a direct bearing on Engineer, then Owner shall compensate Engineer for any related 

increases in the cost to provide Construction Phase services. Engineer shall not be required to 

furnish or perform services contrary to Engineer’s responsibilities as a licensed professional. All 

of Owner’s instructions to Contractor will be issued through Engineer, which shall have authority 

to act on behalf of Owner in dealings with Contractor to the extent provided in this Agreement 

and the Construction Contract except as otherwise provided in writing. 

2. Resident Project Representative (RPR):  Provide the services of an RPR at the Site to assist the 

Engineer and to provide more extensive observation of Contractor’s work.  Duties, 

responsibilities, and authority of the RPR are as set forth in Exhibit D.  The furnishing of such 

RPR’s services will not limit, extend, or modify Engineer’s responsibilities or authority except 

as expressly set forth in Exhibit D. 

3. Selection of Independent Testing Laboratory:  Assist Owner in the selection of an independent 

testing laboratory to perform the services identified in Exhibit B, Paragraph B2.01. 

4. Pre-Construction Conference:  Participate in a pre-construction conference prior to 

commencement of Work at the Site. 

5. Electronic Transmittal Protocols:  If the Construction Contract Documents do not specify 

protocols for the transmittal of Project-related correspondence, documents, text, data, drawings, 

information, and graphics, in electronic media or digital format, either directly, or through access 

to a secure Project website, then together with Owner and Contractor jointly develop such 

protocols for transmittals between and among Owner, Contractor, and Engineer during the 

Construction Phase and Post-Construction Phase. 

6. Original Documents:  If requested by Owner to do so, Maintain and safeguard during the 

Construction Phase at least one original printed record version of the Construction Contract 

Documents, including Drawings and Specifications signed and sealed by Engineer and other 

design professionals in accordance with applicable Laws and Regulations.  Throughout the 

Construction Phase, make such original printed record version of the Construction Contract 

Documents available to Contractor and Owner for review. 

7. Schedules:  Receive, review, and determine the acceptability of any and all schedules that 

Contractor is required to submit to Engineer, including the Progress Schedule, Schedule of 

Submittals, and Schedule of Values. 

8. Baselines and Benchmarks:  As appropriate, establish baselines and benchmarks for locating the 

Work which in Engineer’s judgment are necessary to enable Contractor to proceed. 
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9. Visits to Site and Observation of Construction:  In connection with observations of Contractor’s 

Work while it is in progress: 

a. Make visits to the Site at intervals appropriate to the various stages of construction, as 

Engineer deems necessary, to observe as an experienced and qualified design professional 

the progress of Contractor’s executed Work.  Such visits and observations by Engineer, and 

the Resident Project Representative, if any, are not intended to be exhaustive or to extend to 

every aspect of the Work or to involve detailed inspections of the Work beyond the 

responsibilities specifically assigned to Engineer in this Agreement and the Construction 

Contract Documents, but rather are to be limited to spot checking, selective sampling, and 

similar methods of general observation of the Work based on Engineer’s exercise of 

professional judgment, as assisted by the Resident Project Representative, if any.  Based on 

information obtained during such visits and observations, Engineer will determine in general 

if the Work is proceeding in accordance with the Construction Contract Documents, and 

Engineer shall keep Owner informed of the progress of the Work. 

b. The purpose of Engineer’s visits to the Site, and representation by the Resident Project 

Representative, if any, at the Site, will be to enable Engineer to better carry out the duties and 

responsibilities assigned to and undertaken by Engineer during the Construction Phase, and, 

in addition, by the exercise of Engineer’s efforts as an experienced and qualified design 

professional, to provide for Owner a greater degree of confidence that the completed Work 

will conform in general to the Construction Contract Documents and that Contractor has 

implemented and maintained the integrity of the design concept of the completed Project as 

a functioning whole as indicated in the Construction Contract Documents.  Engineer shall 

not, during such visits or as a result of such observations of the Work, supervise, direct, or 

have control over the Work, nor shall Engineer have authority over or responsibility for the 

means, methods, techniques, sequences, or procedures of construction selected or used by 

any Constructor, for security or safety at the Site, for safety precautions and programs 

incident to any Constructor’s work in progress, for the coordination of the Constructors’ work 

or schedules, nor for any failure of any Constructor to comply with Laws and Regulations 

applicable to  furnishing and performing of its work.  Accordingly, Engineer neither 

guarantees the performance of any Constructor nor assumes responsibility for any 

Constructor’s failure to furnish or perform the Work, or any portion of the Work, in 

accordance with the Construction Contract Documents. 

10. Defective Work:  Reject Work if, on the basis of Engineer’s observations, Engineer believes that 

such Work is defective under the terms and standards set forth in the Construction Contract 

Documents. Provide recommendations to Owner regarding whether Contractor should correct 

such Work or remove and replace such Work, or whether Owner should consider accepting such 

Work as provided in the Construction Contract Documents. 

11. Compatibility with Design Concept:  If Engineer has express knowledge that a specific part  of 

the Work that is not defective under the terms and standards set forth in the Construction Contract 

Documents is nonetheless not compatible with  the design concept of the completed Project as a 

functioning whole,  then inform Owner of such incompatibility, and provide recommendations 

for addressing such Work. 

12. Clarifications and Interpretations:  Accept from Contractor and Owner submittal of all matters 

in question concerning the requirements of the Construction Contract Documents (sometimes 

referred to as requests for information or interpretation—RFIs), or relating to the acceptability of 

the Work under the Construction Contract Documents. With reasonable promptness, render a 

written clarification, interpretation, or decision on the issue submitted, or initiate an amendment 

or supplement to the Construction Contract Documents.  
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13. Non-reviewable Matters:  If a submitted matter in question concerns the Engineer’s performance 

of its duties and obligations, or terms and conditions of the Construction Contract Documents 

that do not involve (1) the performance or acceptability of the Work under the Construction 

Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), 

or (3) other engineering or technical matters, then Engineer will promptly give written notice to 

Owner and Contractor that Engineer will not provide a decision or interpretation. 

14.  Field Orders:  Subject to any limitations in the Construction Contract Documents, Engineer may 

prepare and issue Field Orders requiring minor changes in the Work. 

15. Change Orders and Work Change Directives:  Recommend Change Orders and Work Change 

Directives to Owner, as appropriate, and prepare Change Orders and Work Change Directives as 

required. 

16. Differing Site Conditions:  Respond to any notice from Contractor of differing site conditions, 

including conditions relating to underground facilities such as utilities, and hazardous 

environmental conditions. Promptly conduct reviews and prepare findings, conclusions, and 

recommendations for Owner’s use. 

17. Shop Drawings, Samples, and Other Submittals:  Review and approve or take other appropriate 

action with respect to Shop Drawings, Samples,  and other required Contractor submittals, but 

only for conformance with the information given in the Construction Contract Documents and 

compatibility with the design concept of the completed Project as a functioning whole as 

indicated by the Construction Contract Documents.  Such reviews and approvals or other action 

will not extend to means, methods, techniques, sequences, or procedures of construction or to 

safety precautions and programs incident thereto.  Engineer shall meet any Contractor’s submittal 

schedule that Engineer has accepted. 

18. Substitutes and “Or-equal”:  Evaluate and determine the acceptability of substitute or “or-equal” 

materials and equipment proposed by Contractor, but subject to the provisions of Paragraph 

A2.02.A.2 of this Exhibit A. 

19. Inspections and Tests: 

a. Receive and review all certificates of inspections, tests, and approvals required by Laws and 

Regulations or the Construction Contract Documents.  Engineer’s review of such certificates 

will be for the purpose of determining that the results certified indicate compliance with the 

Construction Contract Documents and will not constitute an independent evaluation that the 

content or procedures of such inspections, tests, or approvals comply with the requirements 

of the Construction Contract Documents.  Engineer shall be entitled to rely on the results of 

such inspections and tests. 

b. As deemed reasonably necessary, request that Contractor uncover Work that is to be 

inspected, tested, or approved.  

c. Pursuant to the terms of the Construction Contract, require special inspections or testing of 

the Work, whether or not the Work is fabricated, installed, or completed. 

20. Change Proposals and Claims:  (a) Review and respond to Change Proposals.  Review each duly 

submitted Change Proposal from Contractor and, within 30 days after receipt of the Contractor’s 

supporting data, either deny the Change Proposal in whole, approve it in whole, or deny it in part 

and approve it in part.  Such actions shall be in writing, with a copy provided to Owner and 

Contractor. If the Change Proposal does not involve the design (as set forth in the Drawings, 
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Specifications, or otherwise), the acceptability of the Work, or other engineering or technical 

matters, then Engineer will notify the parties that the Engineer will not resolve the Change 

Proposal.  (b) Provide information or data to Owner regarding engineering or technical matters 

pertaining to Claims. 

21. Applications for Payment:  Based on Engineer’s observations as an experienced and qualified 

design professional and on review of Applications for Payment and accompanying supporting 

documentation: 

a. Determine the amounts that Engineer recommends Contractor be paid. Recommend 

reductions in payment (set-offs) based on the provisions for set-offs stated in the Construction 

Contract. Such recommendations of payment will be in writing and will constitute Engineer’s 

representation to Owner, based on such observations and review, that, to the best of 

Engineer’s knowledge, information and belief, Contractor’s Work has progressed to the point 

indicated, the Work is generally in accordance with the Construction Contract Documents 

(subject to an evaluation of the Work as a functioning whole prior to or upon Substantial 

Completion, to the results of any subsequent tests called for in the Construction Contract 

Documents, and to any other qualifications stated in the recommendation), and the conditions 

precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so 

far as it is Engineer’s responsibility to observe the  Work.  In the case of unit price Work, 

Engineer’s recommendations of payment will include final determinations of quantities and 

classifications of the Work (subject to any subsequent adjustments allowed by the 

Construction Contract Documents). 

b. By recommending payment, Engineer shall not thereby be deemed to have represented that 

observations made by Engineer to check the quality or quantity of Contractor’s Work as it is 

performed and furnished have been exhaustive, extended to every aspect of Contractor’s 

Work in progress, or involved detailed inspections of the Work beyond the responsibilities 

specifically assigned to Engineer in this Agreement.  Neither Engineer’s review of 

Contractor’s Work for the purposes of recommending payments nor Engineer’s 

recommendation of any payment including final payment will impose on Engineer 

responsibility to supervise, direct, or control the Work, or for the means, methods, techniques, 

sequences, or procedures of construction or safety precautions or programs incident thereto, 

or Contractor’s compliance with Laws and Regulations applicable to Contractor’s furnishing 

and performing the Work.  It will also not impose responsibility on Engineer to make any 

examination to ascertain how or for what purposes Contractor has used the money paid to 

Contractor by Owner; to determine that title to any portion of the Work, including materials 

or equipment, has passed to Owner free and clear of any liens, claims, security interests, or 

encumbrances; or that there may not be other matters at issue between Owner and Contractor 

that might affect the amount that should be paid. 

22. Contractor’s Completion Documents:  Receive from Contractor, review, and transmit to Owner 

maintenance and operating instructions, schedules, guarantees, bonds, certificates or other 

evidence of insurance required by the Construction Contract Documents, certificates of 

inspection, tests and approvals, and Shop Drawings, Samples, and other data approved as 

provided under Paragraph A1.05.A.17.  Receive from Contractor, review, and transmit to Owner 

the annotated record documents which are to be assembled by Contractor in accordance with the 

Construction Contract Documents to obtain final payment.  The extent of Engineer’s review of 

record documents shall be to check that Contractor has submitted all pages.   

23. Substantial Completion:  Promptly after notice from Contractor that Contractor considers the 

entire Work ready for its intended use, in company with Owner and Contractor, visit the Site to 

review the Work and determine the status of completion. Follow the procedures in the 

Page 147 of 222



 

Exhibit A – Engineer’s Services 

EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services. 

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,  

                                                                            and American Society of Civil Engineers.  All rights reserved.                                                         Page 11 

Construction Contract regarding the preliminary certificate of Substantial Completion, punch list 

of items to be completed, Owner’s objections, notice to Contractor, and issuance of a final 

certificate of Substantial Completion.  Assist Owner regarding any remaining engineering or 

technical matters affecting Owner’s use or occupancy of the Work following Substantial 

Completion. 

24. Other Tasks:  Perform or provide the following other Construction Phase tasks or deliverables:  

[N/A.] 

25. Final Notice of Acceptability of the Work:  Conduct a final visit to the Project to determine if the 

Work is complete and acceptable so that Engineer may recommend, in writing, final payment to 

Contractor.  Accompanying the recommendation for final payment, Engineer shall also provide 

a notice to Owner and Contractor in the form attached hereto as Exhibit E (“Notice of 

Acceptability of Work”) that the Work is acceptable (subject to the provisions of the Notice and 

Paragraph A1.05.A.21.b) to the best of Engineer’s knowledge, information, and belief, and based 

on the extent of the services provided by Engineer under this Agreement. 

26. Standards for Certain Construction-Phase Decisions:  Engineer will render decisions regarding 

the requirements of the Construction Contract Documents, and judge the acceptability of the 

Work, pursuant to the specific procedures set forth in the Construction Contract for initial 

interpretations, Change Proposals, and acceptance of the Work. In rendering such decisions and 

judgments, Engineer will not show partiality to Owner or Contractor, and will not be liable to 

Owner, Contractor, or others in connection with any proceedings, interpretations, decisions, or 

judgments conducted or rendered in good faith. 

B. Duration of Construction Phase:  The Construction Phase will commence with the execution of the 

first Construction Contract for the Project or any part thereof and will terminate upon written 

recommendation by Engineer for final payment to Contractors.  If the Project involves more than one 

prime contract as indicated in Paragraph A1.03.D, then Construction Phase services may be rendered 

at different times in respect to the separate contracts.  Subject to the provisions of Article 3, Engineer 

shall be entitled to an equitable increase in compensation if Construction Phase services (including 

Resident Project Representative services, if any) are required after the original date for completion 

and readiness for final payment of Contractor as set forth in the Construction Contract. 

A1.06 Post-Construction Phase NOT APPLICABLE – The Post Construction Phase of this Project will 

be completed under separate agreement and is not a part of this Agreement. 

A. Upon written authorization from Owner during the Post-Construction Phase, Engineer shall: 

1. Together with Owner, visit the Project to observe any apparent defects in the Work, make 

recommendations as to replacement or correction of defective Work, if any, or the need to repair 

of any damage to the Site or adjacent areas, and assist Owner in consultations and discussions 

with Contractor concerning correction of any such defective Work and any needed repairs. 

2. Together with Owner, visit the Project within one month before the end of the Construction 

Contract’s correction period to ascertain whether any portion of the Work or the repair of any 

damage to the Site or adjacent areas is defective and therefore subject to correction by Contractor. 

3. Perform or provide the following other Post-Construction Phase tasks or deliverables: [N/A.] 

B. The Post-Construction Phase services may commence during the Construction Phase and, if not 

otherwise modified in this Exhibit A, will terminate twelve months after the commencement of the 

Construction Contract’s correction period. 
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PART 2 – ADDITIONAL SERVICES 

A2.01 Additional Services Requiring Owner’s Written Authorization 

 

C. If authorized in writing by Owner, Engineer shall provide Additional Services of the types listed 

below. These services are not included as part of Basic Services and will be paid for by Owner as 

indicated in Exhibit C. 

1. Preparation of applications and supporting documents (in addition to those furnished under Basic 

Services) for private or governmental grants, loans, or advances in connection with the Project; 

preparation or review of environmental assessments and impact statements; review and 

evaluation of the effects on the design requirements for the Project of any such statements and 

documents prepared by others; and assistance in obtaining approvals of authorities having 

jurisdiction over the anticipated environmental impact of the Project. 

2. Services to make measured drawings of existing conditions or facilities, to conduct tests or 

investigations of existing conditions or facilities, or to verify the accuracy of drawings or other 

information furnished by Owner or others. 

3. Services resulting from significant changes in the scope, extent, or character of the portions of 

the Project designed or specified by Engineer, or the Project’s design requirements, including, 

but not limited to, changes in size, complexity, Owner’s schedule, character of construction, or 

method of financing; and revising previously accepted studies, reports, Drawings, Specifications, 

or Construction Contract Documents when such revisions are required by changes in Laws and 

Regulations enacted subsequent to the Effective Date or are due to any other causes beyond 

Engineer’s control. 

4. Services resulting from Owner’s request to evaluate additional Study and Report Phase 

alternative solutions beyond those agreed to in Paragraph A1.01.A.1 and 2. 

5. Services required as a result of Owner’s providing incomplete or incorrect Project information to 

Engineer. 

6. Providing renderings or models for Owner’s use, including services in support of building 

information modeling or civil integrated management. 

7. Undertaking investigations and studies including, but not limited to: 

a. detailed consideration of operations, maintenance, and overhead expenses; 

b. the preparation of feasibility studies (such as those that include projections of output capacity, 

utility project rates, project market demand, or project revenues) and cash flow analyses, 

provided that such services are based on the engineering and technical aspects of the Project, 

and do not include rendering advice regarding municipal financial products or the issuance 

of municipal securities; 

c. preparation of appraisals; 

d. evaluating processes available for licensing, and assisting Owner in obtaining process 

licensing;  

e. detailed quantity surveys of materials, equipment, and labor; and 
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f. audits or inventories required in connection with construction performed or furnished by 

Owner. 

8. Furnishing services of Consultants for other than Basic Services. 

9. Providing data or services of the types described in Exhibit B, when Owner retains Engineer to 

provide such data or services instead of Owner furnishing the same.  

10. Providing the following services: 

a. Services attributable to more prime construction contracts than specified in Paragraph 

A1.03.D. 

b. Services to arrange for performance of construction services for Owner by contractors other 

than the principal prime Contractor, and administering Owner’s contract for such services. 

11. Services during out-of-town travel required of Engineer, other than for visits to the Site or 

Owner’s office as required in Basic Services (Part 1 of Exhibit A). 

12. Preparing for, coordinating with, participating in and responding to structured independent 

review processes, including, but not limited to, construction management, cost estimating, project 

peer review, value engineering, and constructability review requested by Owner; and performing 

or furnishing services required to revise studies, reports, Drawings, Specifications, or other 

documents as a result of such review processes. 

13. Preparing additional bidding-related documents (or requests for proposals or other construction 

procurement documents) or Construction Contract Documents for alternate bids or cost estimates 

requested by Owner for the Work or a portion thereof. 

14. Assistance in connection with bid protests, rebidding, or renegotiating contracts for construction, 

materials, equipment, or services, except when such assistance is required to complete services 

required by Paragraph 5.02.A and Exhibit F. 

15. Preparing conformed Construction Contract Documents that incorporate and integrate the content 

of all Addenda and any amendments negotiated by Owner and Contractor. 

16. Providing Construction Phase services beyond the original date for completion and readiness for 

final payment of Contractor, but only if such services increase the total quantity of services to be 

performed in the Construction Phase, rather than merely shifting performance of such services to 

a later date. 

17. Preparing Record Drawings, and furnishing such Record Drawings to Owner. 

18. Supplementing Record Drawings with information regarding the completed Project, Site, and 

immediately adjacent areas obtained from field observations, Owner, utility companies, and other 

reliable sources. 

19. Conducting surveys, investigations, and field measurements to verify the accuracy of Record 

Drawing content obtained from Contractor, Owner, utility companies, and other sources; revise 

and supplement Record Drawings as needed. 

20. Preparation of operation, maintenance, and staffing manuals. 
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21. Protracted or extensive assistance in refining and adjusting of Project equipment and systems 

(such as initial startup, testing, and balancing). 

22. Assistance to Owner in training Owner’s staff to operate and maintain Project equipment and 

systems. 

23. Assistance to Owner in developing systems and procedures for (a) control of the operation and 

maintenance of Project equipment and systems, and (b) related recordkeeping. 

24. Preparing to serve or serving as a consultant or witness for Owner in any litigation, arbitration, 

lien or bond claim, or other legal or administrative proceeding involving the Project. 

25. Overtime work requiring higher than regular rates. 

26. Providing construction surveys and staking to enable Contractor to perform its work other than 

as required under Paragraph A1.05.A.8; any type of property surveys or related engineering 

services needed for the transfer of interests in real property; and providing other special field 

surveys. 

27. Providing more extensive services required to enable Engineer to issue notices or certifications 

requested by Owner. 

28. Extensive services required during any correction period, or with respect to monitoring 

Contractor’s compliance with warranties and guarantees called for in the Construction Contract 

(except as agreed to under Basic Services). 

29. Other additional services performed or furnished by Engineer not otherwise provided for in this 

Agreement. 

A2.02 Additional Services Not Requiring Owner’s Written Authorization 

A. Engineer shall advise Owner that Engineer is commencing to perform or furnish the Additional 

Services of the types listed below.  For such Additional Services, Engineer need not request or obtain 

specific advance written authorization from Owner.  Engineer shall cease performing or furnishing 

such Additional Services upon receipt of written notice to cease from Owner. 

1. Services in connection with Work Change Directives and Change Orders to reflect changes 

requested by Owner. 

2. Services in making revisions to Drawings and Specifications occasioned by the acceptance of 

substitute materials or equipment other than “or equal” items; services after the award of the 

Construction Contract in evaluating and determining the acceptability of a proposed "or equal" 

or substitution which is found to be inappropriate for the Project; evaluation and determination 

of an excessive number of proposed "or equals" or substitutions, whether proposed before or after 

award of the Construction Contract. 

3. Services resulting from significant delays, changes, or price increases occurring as a direct or 

indirect result of materials, equipment, or energy shortages. 

4. Additional or extended services arising from (a) the presence at the Site of any Constituent of 

Concern or items of historical or cultural significance, (b) emergencies or acts of God 

endangering the Work, (c) damage to the Work by fire or other causes during construction, (d) a 
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significant amount of defective, neglected, or delayed Work, (e) acceleration of the progress 

schedule involving services beyond normal working hours, or (f) default by Contractor. 

5. Services (other than Basic Services during the Post-Construction Phase) in connection with any 

partial utilization of the Work by Owner prior to Substantial Completion. 

6. Evaluating unreasonable or frivolous requests for interpretation or information (RFIs), Change 

Proposals, or other demands from Contractor or others in connection with the Work, or an 

excessive number of RFIs, Change Proposals, or demands. 

7. Reviewing a Shop Drawing or other Contractor submittal more than three times, as a result of 

repeated inadequate submissions by Contractor. 

8. While at the Site, compliance by Engineer and its staff with those terms of Owner's or Contractor's 

safety program provided to Engineer subsequent to the Effective Date that exceed those normally 

required of engineering personnel by federal, State, or local safety authorities for similar 

construction sites. 
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This is EXHIBIT B, consisting of 4 pages, 

referred to in and part of the Agreement between 

Owner and Engineer for Professional Services 

dated January 5, 2026. 

 

Owner’s Responsibilities 

 

Article 2 of the Agreement is supplemented to include the following agreement of the parties. 

 

B2.01 In addition to other responsibilities of Owner as set forth in this Agreement, Owner shall at its 

expense: 

 

B. Provide Engineer with all criteria and full information as to Owner’s requirements for the Project, 

including design objectives and constraints, space, capacity and performance requirements, 

flexibility, and expandability, and any budgetary limitations.  

C. Give instructions to Engineer regarding Owner’s procurement of construction services (including 

instructions regarding advertisements for bids, instructions to bidders, and requests for proposals, as 

applicable), Owner’s construction contract practices and requirements, insurance and bonding 

requirements, electronic transmittals during construction, and other information necessary for the 

finalization of Owner’s bidding-related documents (or requests for proposals or other construction 

procurement documents), and Construction Contract Documents.  Furnish copies (or give specific 

directions requesting Engineer to use copies already in Engineer’s possession) of all design and 

construction standards, Owner’s standard forms, general conditions (if other than EJCDC® C-700, 

Standard General Conditions of the Construction Contract, 2013 Edition), supplementary conditions, 

text, and related documents and content for Engineer to include in the draft bidding-related documents 

(or requests for proposals or other construction procurement documents), and draft Construction 

Contract Documents, when applicable.  Owner shall have responsibility for the final content of (1) 

such bidding-related documents (or requests for proposals or other construction procurement 

documents), and (2) those portions of any Construction Contract other than the design (as set forth in 

the Drawings, Specifications, or otherwise), and other engineering or technical matters; and Owner 

shall seek the advice of Owner’s legal counsel, risk managers, and insurance advisors with respect to 

the drafting and content of such documents. 

D. Furnish to Engineer any other available information pertinent to the Project including reports and data 

relative to previous designs, construction, or investigation at or adjacent to the Site. 

E. Following Engineer’s assessment of initially-available Project information and data and upon 

Engineer’s request, obtain, furnish, or otherwise make available (if necessary through title searches, 

or retention of specialists or consultants) such additional Project-related information and data as is 

reasonably required to enable Engineer to complete its Basic and Additional Services.  Such 

additional information or data would generally include the following: 

1. Property descriptions. 

2. Zoning, deed, and other land use restrictions. 

3. Utility and topographic mapping and surveys. 

4. Property, boundary, easement, right-of-way, and other special surveys or data, including 

establishing relevant reference points. 
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5. Explorations and tests of subsurface conditions at or adjacent to the Site; geotechnical reports and 

investigations; drawings of physical conditions relating to existing surface or subsurface 

structures at the Site; hydrographic surveys, laboratory tests and inspections of samples, 

materials, and equipment; with appropriate professional interpretation of such information or 

data.  

6. Environmental assessments, audits, investigations, and impact statements, and other relevant 

environmental, historical, or cultural studies relevant to the Project, the Site, and adjacent areas. 

7. Data or consultations as required for the Project but not otherwise identified in this Agreement. 

F. Arrange for safe access to and make all provisions for Engineer to enter upon public and private 

property as required for Engineer to perform services under the Agreement. 

G. Recognizing and acknowledging that Engineer's services and expertise do not include the following 

services, provide, as required for the Project: 

1. Accounting, bond and financial advisory (including, if applicable, “municipal advisor” services 

as described in Section 975 of the Dodd-Frank Wall Street Reform and Consumer Protection Act 

(2010) and the municipal advisor registration rules issued by the Securities and Exchange 

Commission), independent cost estimating, and insurance counseling services. 

2. Legal services with regard to issues pertaining to the Project as Owner requires, Contractor raises, 

or Engineer reasonably requests. 

3. Such auditing services as Owner requires to ascertain how or for what purpose Contractor has 

used the money paid. 

H. Provide the services of an independent testing laboratory to perform all inspections, tests, and 

approvals of samples, materials, and equipment required by the Construction Contract Documents 

(other than those required to be furnished or arranged by Contractor), or to evaluate the performance 

of materials, equipment, and facilities of Owner, prior to their incorporation into the Work with 

appropriate professional interpretation thereof. Provide Engineer with the findings and reports 

generated by testing laboratories, including findings and reports obtained from or through Contractor. 

I. Provide reviews, approvals, and permits from all governmental authorities having jurisdiction to 

approve all phases of the Project designed or specified by Engineer and such reviews, approvals, and 

consents from others as may be necessary for completion of each phase of the Project. 

J. Advise Engineer of the identity and scope of services of any independent consultants employed by 

Owner to perform or furnish services in regard to the Project, including, but not limited to, cost 

estimating, project peer review, value engineering, and constructability review. 

K. If Owner designates a construction manager or an individual or entity other than, or in addition to, 

Engineer to represent Owner at the Site, define and set forth as an attachment to this Exhibit B the 

duties, responsibilities, and limitations of authority of such other party and the relation thereof to the 

duties, responsibilities, and authority of Engineer. 

L. If more than one prime contract is to be awarded for the Work designed or specified by Engineer, 

then designate a person or entity to have authority and responsibility for coordinating the activities 

among the various prime Contractors, and define and set forth the duties, responsibilities, and 

limitations of authority of such individual or entity and the relation thereof to the duties, 
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responsibilities, and authority of Engineer as an attachment to this Exhibit B that is to be mutually 

agreed upon and made a part of this Agreement before such services begin. 

M. Inform Engineer in writing of any specific requirements of safety or security programs that are 

applicable to Engineer, as a visitor to the Site. 

N. Examine all alternative solutions, studies, reports, sketches, Drawings, Specifications, proposals, and 

other documents presented by Engineer (including obtaining advice of an attorney, risk manager, 

insurance counselor, financial/municipal advisor, and other advisors or consultants as Owner deems 

appropriate with respect to such examination) and render in writing timely decisions pertaining 

thereto. 

O. Inform Engineer regarding any need for assistance in evaluating the possible use of Project Strategies, 

Technologies, and Techniques, as defined in Exhibit A. 

P. Advise Engineer as to whether Engineer’s assistance is requested in identifying opportunities for 

enhancing the sustainability of the Project. 

Q. Place and pay for advertisement for Bids in appropriate publications. 

R. Furnish to Engineer data as to Owner’s anticipated costs for services to be provided by others 

(including, but not limited to, accounting, bond and financial, independent cost estimating, insurance 

counseling, and legal advice) for Owner so that Engineer may assist Owner in collating the various 

cost categories which comprise Total Project Costs. 

S. Attend and participate in the pre-bid conference, bid opening, pre-construction conferences, 

construction progress and other job related meetings, and Site visits to determine Substantial 

Completion and readiness of the completed Work for final payment.   

T. Authorize Engineer to provide Additional Services as set forth in Part 2 of Exhibit A of the 

Agreement, as required. 

U. Perform or provide the following: [N/A.] 
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This is EXHIBIT C, consisting of 6 pages, 

referred to in and part of the Agreement between 

Owner and Engineer for Professional Services 

dated January 5, 2026.  
 

Payments to Engineer for Services and Reimbursable Expenses 

COMPENSATION PACKET BC-2:  Basic Services – Standard Hourly Rates 

 

Article 2 of the Agreement is supplemented to include the following agreement of the parties: 

 

ARTICLE 2 – OWNER’S RESPONSIBILITIES 
 

C2.01    Compensation For Basic Services (other than Resident Project Representative) – Standard Hourly 

Rates Method of Payment 
 

A. Owner shall pay Engineer for Basic Services set forth in Exhibit A, except for services of 

Engineer’s Resident Project Representative, if any, as follows: 

1. An amount equal to the cumulative hours charged to the Project by each class of Engineer’s 

personnel times Standard Hourly Rates for each applicable billing class for all services 

performed on the Project, plus Reimbursable Expenses and Engineer’s Consultants' 

charges, if any. 

2. The Standard Hourly Rates charged by Engineer constitute full and complete compensation 

for Engineer’s services, including labor costs, overhead, and profit; the Standard Hourly 

Rates do not include Reimbursable Expenses or Engineer’s Consultants’ charges. 

3. Engineer’s Reimbursable Expenses Schedule and Standard Hourly Rates are attached to 

this Exhibit C as Appendices 1 and 2. 

4. The total compensation for services under Paragraph C2.01 is estimated to be $95,000.00 

based on the following estimated distribution of compensation: 

a. Study and Report Phase $ 2,000.00 

b. Preliminary Design Phase $ 49,000.00 

c. Final Design Phase $ 34,000.00 

d. Bidding or Negotiating Phase $ 10,000.00 

e. Construction Phase $[            ] 

f. Post-Construction Phase $[            ] 

5. Engineer may alter the distribution of compensation between individual phases of the work 

noted herein to be consistent with services actually rendered, but shall not exceed the total 

estimated compensation amount unless approved in writing by Owner. See also C2.03.C.2 

below. 
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6. The total estimated compensation for Engineer’s services included in the breakdown by 

phases as noted in Paragraph C2.01.A.3 incorporates all labor, overhead, profit, 

Reimbursable Expenses, and Engineer’s Consultants' charges. 

7. The amounts billed for Engineer’s services under Paragraph C2.01 will be based on the 

cumulative hours charged to the Project during the billing period by each class of 

Engineer’s employees times Standard Hourly Rates for each applicable billing class, plus 

Reimbursable Expenses and Engineer’s Consultants' charges. 

8. The Standard Hourly Rates and Reimbursable Expenses Schedule will be adjusted annually 

(as of January 2) to reflect equitable changes in the compensation payable to Engineer. 

C2.02 Compensation For Reimbursable Expenses 

 

A. Owner shall pay Engineer for all Reimbursable Expenses at the rates set forth in Appendix 1 to 

this Exhibit C. 

B. Reimbursable Expenses include the expenses identified in Appendix 1 and the following:  

transportation (including mileage), lodging, and subsistence incidental thereto; providing and 

maintaining field office facilities including furnishings and utilities; toll telephone calls, mobile 

phone charges, and courier charges; reproduction of reports, Drawings, Specifications, bidding-

related or other procurement documents, Construction Contract Documents, and similar Project-

related items; and Consultants’ charges.  In addition, if authorized in advance by Owner, 

Reimbursable Expenses will also include expenses incurred for the use of highly specialized 

equipment. 

C. The amounts payable to Engineer for Reimbursable Expenses will be the Project-related internal 

expenses actually incurred or allocated by Engineer, plus all invoiced external Reimbursable 

Expenses allocable to the Project, the latter multiplied by a factor of 1.1. 

C2.03 Other Provisions Concerning Payment 
 

A. Whenever Engineer is entitled to compensation for the charges of Engineer’s Consultants, those 

charges shall be the amounts billed by Engineer’s Consultants to Engineer times a factor of 1.1. 

B. Factors:  The external Reimbursable Expenses and Engineer’s Consultants' factors include 

Engineer’s overhead and profit associated with Engineer’s responsibility for the administration 

of such services and costs. 

C. Estimated Compensation Amounts: 

1. Engineer’s estimate of the amounts that will become payable for specified services are only 

estimates for planning purposes, are not binding on the parties, and are not the minimum or 

maximum amounts payable to Engineer under the Agreement.   

2. When estimated compensation amounts have been stated herein and it subsequently 

becomes apparent to Engineer that the total compensation amount thus estimated will be 

exceeded, Engineer shall give Owner written notice thereof, allowing Owner to consider 

its options, including suspension or termination of Engineer's services for Owner's 

convenience.  Upon notice, Owner and Engineer promptly shall review the matter of 

services remaining to be performed and compensation for such services.  Owner shall either 
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exercise its right to suspend or terminate Engineer's services for Owner's convenience, 

agree to such compensation exceeding said estimated amount, or agree to a reduction in the 

remaining services to be rendered by Engineer, so that total compensation for such services 

will not exceed said estimated amount when such services are completed.  If Owner decides 

not to suspend the Engineer's services during the negotiations and Engineer exceeds the 

estimated amount before Owner and Engineer have agreed to an increase in the 

compensation due Engineer or a reduction in the remaining services, then Engineer shall 

be paid for all services rendered hereunder. 

D. To the extent necessary to verify Engineer’s charges and upon Owner’s timely request, Engineer 

shall make copies of such records available to Owner at cost. 
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COMPENSATION PACKET AS-1:   

Additional Services – Standard Hourly Rates 

 

Article 2 of the Agreement is supplemented to include the following agreement of the parties: 

C2.05 Compensation for Additional Services – Standard Hourly Rates Method of Payment 

A. Owner shall pay Engineer for Additional Services, if any, as follows: 

1. General:  For services of Engineer’s personnel engaged directly on the Project pursuant to 

Paragraph A2.01 or A2.02 of Exhibit A, except for services as a consultant or witness under 

Paragraph A2.01.A.20, (which if needed shall be separately negotiated based on the nature 

of the required consultation or testimony) an amount equal to the cumulative hours charged 

to the Project by each class of Engineer’s personnel times Standard Hourly Rates for each 

applicable billing class for all Additional Services performed on the Project, plus related 

Reimbursable Expenses and Engineer’s Consultant’s charges, if any. 

B. Compensation For Reimbursable Expenses: 

1. For those Reimbursable Expenses that are not accounted for in the compensation for Basic 

Services under Paragraph C2.01 and are directly related to the provision of Additional 

Services, Owner shall pay Engineer at the rates set forth in Appendix 1 to this Exhibit C. 

2. Reimbursable Expenses include the expenses identified in Appendix 1 and the following 

categories:  transportation (including mileage), lodging, and subsistence incidental thereto; 

providing and maintaining field office facilities including furnishings and utilities; toll 

telephone calls, mobile phone charges, and courier charges; reproduction of reports, 

Drawings, Specifications, bidding-related or other procurement documents, Construction 

Contract Documents, and similar Project-related items; and Consultants’ charges. In 

addition, if authorized in advance by Owner, Reimbursable Expenses will also include 

expenses incurred for the use of highly specialized equipment. 

3. The amounts payable to Engineer for Reimbursable Expenses, if any, will be the Additional 

Services-related internal expenses actually incurred or allocated by Engineer, plus all 

invoiced external Reimbursable Expenses allocable to such Additional Services, the latter 

multiplied by a factor of [1]. 

C. The Reimbursable Expenses Schedule will be adjusted annually (as of January 2) to reflect 

equitable changes in the compensation payable to Engineer.   

D. Other Provisions Concerning Payment for Additional Services: 

1. Whenever Engineer is entitled to compensation for the charges of Engineer’s Consultants, 

those charges shall be the amounts billed by Engineer’s Consultants to Engineer times a 

factor of [1.1]. 

2. Factors:  The external Reimbursable Expenses and Engineer’s Consultant’s Factors 

include Engineer’s overhead and profit associated with Engineer’s responsibility for the 

administration of such services and costs. 
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3. To the extent necessary to verify Engineer’s charges and upon Owner’s timely request, 

Engineer shall make copies of such records available to Owner at cost. 
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This is Appendix 1 to EXHIBIT C, consisting of 1 page, 

referred to in and part of the Agreement between Owner 

and Engineer for Professional Services dated  

January 5, 2026. 

 

Reimbursable Expenses Schedule 

 

Reimbursable Expenses are subject to review and adjustment per Exhibit C.  Rates and charges for 

Reimbursable Expenses as of the date of the Agreement are:  

 

A.1.  REIMBURSABLE EXPENSES 

 

A.1.1.  Vehicle miles shall be charged at the rate of $0.70 per regular vehicle. 

 

A.1.2  Meals and lodging shall be charged at costs incurred by the ENGINEER. 

 

A.1.3.  The cost of independent consulting and testing services (including, but not limited to, soils 

engineering and testing services) shall be charged at the cost incurred by the ENGINEER 

plus an assumed risk fee of 10% of the incurred cost. 

 

 

A.2.  MODIFICATIONS 

 

A.2.1.  Hourly rates and charges as set forth herein shall be adjusted on January 2 of each calendar 

year, as applicable.   
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This is Appendix 2 to EXHIBIT C, consisting 

of 2 pages, referred to in and part of the 

Agreement between Owner and Engineer for 

Professional Services dated January 5, 2026. 

Standard Hourly Rates Schedule 

 

E. Standard Hourly Rates: 

1. Standard Hourly Rates are set forth in this Appendix 2 to this Exhibit C and include salaries 

and wages paid to personnel in each billing class plus the cost of customary and statutory 

benefits, general and administrative overhead, non-project operating costs, and operating 

margin or profit. 

2. The Standard Hourly Rates apply only as specified in Article C2. 

F. Schedule: 

 Hourly rates for services performed on or after the date of the Agreement are: 

 
 

 

Classification Rates Per Hour 

Project Manager/Principal $260.00 

Project Manager/Associate $250.00 

Senior Project Manager $240.00 

Senior Engineer  $225.00 

Project Engineer I $210.00 

Project Engineer II $190.00 

Project Engineer III $180.00 

Project Engineer IV $170.00 

Project Engineer V $165.00 

Project Engineer VI $155.00 

Project Engineer VII $145.00 

Project Engineer VIII $135.00 

Project Engineer IX $125.00 

Land Surveyor I (R.L.S.) $200.00 

Land Surveyor II (R.L.S.) $175.00 

Land Surveyor III (R.L.S.) $150.00 

Land Surveyor IV(R.L.S.)  $135.00 

Drafting Supervisor $185.00 

Project Administrator $160.00 

Technician I $170.00 

Technician II $165.00 

Technician III $160.00 

Technician IV $155.00 

Technician V $150.00 

Technician VI $140.00 
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B.1. For purposes of this Agreement, the Principals are identified as Robert J. Babcock, Mike 

Schmit and Brandon Smid. 

 

B.2. For purposes of this Agreement, the Associates are identified as Jeff P. McCormick and Brooke 

Edgar. 

 

B.3. Charges for all personnel classifications shall include all travel time.  There shall be no 

increased charge for overtime hours. 

 

B.4. Charges for all personnel classifications in connection with providing depositions or court 

testimony shall be increased by a factor of 1.5.  Charges for services so provided will include 

all travel time to and stand-by time at the location services are rendered.  There shall be no 

increased charge for overtime hours. 
  

Classification Rates Per Hour 

Technician VII $130.00 

Technician VIII $120.00 

Technician IX $115.00 

Office Manager/Bookkeeper $165.00 

Clerical  $100.00 

 

Page 167 of 222



 

Exhibit G – Insurance. 

EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services. 

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,  

                                                                    and American Society of Civil Engineers.  All rights reserved.                                                 Page 1 

This is EXHIBIT G, consisting of 2 pages, 

referred to in and part of the Agreement between 

Owner and Engineer for Professional Services 

dated January 5, 2026. 

 

Insurance 

 
Paragraph 6.04 of the Agreement is supplemented to include the following agreement of the parties. 

 

G6.04 Insurance 

A. The limits of liability for the insurance required by Paragraph 6.04.A and 6.04.B of the Agreement 

are as follows: 

1. By Engineer: 

a. Workers’ Compensation:    Statutory  

b. Employer’s Liability -- 

1) Each Accident:  $1,000,000 

2) Disease, Policy Limit:  $1,000,000 

3) Disease, Each Employee:  $1,000,000 

c. General Liability -- 

1) Each Occurrence (Bodily Injury and Property Damage): $1,000,000 

2) General Aggregate:  $2,000,000 

d. Excess or Umbrella Liability --   

1) Each Occurrence:  $5,000,000 

2) General Aggregate:  $5,000,000 

e. Automobile Liability --Combined Single Limit (Bodily Injury and Property Damage): 

Each Accident  $1,000,000 

f. Professional Liability 

1) Each Claim Made  $2,000,000 

2) Annual Aggregate  $2,000,000 

g. Other (specify):  $N/A  
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2. By Owner: 

a. Workers’ Compensation:    Statutory  

b. Employer’s Liability -- 

1) Each Accident:  $ 

2) Disease, Policy Limit:  $ 

3) Disease, Each Employee:  $ 

c. General Liability -- 

1) Each Occurrence (Bodily Injury and Property Damage): $ 

2) General Aggregate:  $ 

d. Excess or Umbrella Liability --   

1) Each Occurrence:  $ 

2) General Aggregate:  $ 

e. Automobile Liability --Combined Single Limit (Bodily Injury and Property Damage): 

Each Accident  $ 

f. Other (specify):  $N/A  

 

B. Additional Insureds: 

 

1. The following individuals or entities are to be listed on Owner’s general liability policies 

of insurance as additional insureds: 

 

 

a. 

a.   

 

 

  Engineer 

 

 

b. 

  

 

 

  Engineer’s Consultant 

 

 

c. 

  

 

 

  Engineer’s Consultant 

d.   

  [other] 

 

2. During the term of this Agreement the Engineer shall notify Owner of any other Consultant 

to be listed as an additional insured on Owner’s general liability policies of insurance. 

 

The Owner shall be listed on Engineer’s general liability policy as provided in 

Paragraph 6.05.A. 
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This is EXHIBIT I, consisting of 2 pages, 

referred to in and part of the Agreement between 

Owner and Engineer for Professional Services 

dated January 5, 2026.  

 

Limitations of Liability 

 

Paragraph 6.11 of the Agreement is supplemented to include the following agreement of the parties: 

 

A. Limitation of Engineer’s Liability 

1. Engineer’s Liability Limited to Amount of Insurance Proceeds:  Engineer shall procure and 

maintain insurance as required by and set forth in Exhibit G to this Agreement.  Notwithstanding 

any other provision of this Agreement, and to the fullest extent permitted by law, the total liability, 

in the aggregate, of Engineer and Engineer’s officers, directors, members, partners, agents, 

employees, and Consultants to Owner and anyone claiming by, through, or under Owner for any 

and all claims, losses, costs, or damages whatsoever arising out of, resulting from, or in any way 

related to the Project or the Agreement from any cause or causes, including but not limited to the 

negligence, professional errors or omissions, strict liability, breach of contract, indemnity 

obligations, or warranty express or implied, of Engineer or Engineer’s officers, directors, 

members, partners, agents, employees, or Consultants (hereafter “Owner’s Claims”), shall not 

exceed the total insurance proceeds paid on behalf of or to Engineer by Engineer’s insurers in 

settlement or satisfaction of Owner’s Claims under the terms and conditions of Engineer’s 

insurance policies applicable thereto (excluding fees, costs and expenses of investigation, claims 

adjustment, defense, and appeal). 

2. Exclusion of Special, Incidental, Indirect, and Consequential Damages:  To the fullest extent 

permitted by law, and notwithstanding any other provision in the Agreement, consistent with the 

terms of Paragraph 6.10. the Engineer and Engineer’s officers, directors, members, partners, 

agents, Consultants, and employees shall not be liable to Owner or anyone claiming by, through, 

or under Owner for any special, incidental, indirect, or consequential damages whatsoever arising 

out of, resulting from, or in any way related to the Project or the Agreement from any cause or 

causes, including but not limited to any such damages caused by the negligence, professional 

errors or omissions, strict liability, breach of contract, indemnity obligations, or warranty express 

or implied of Engineer or Engineer’s officers, directors, members, partners, agents, employees, 

or Consultants, and including but not limited to: 

B. Indemnification by Owner:  To the fullest extent permitted by law, Owner shall indemnify and hold 

harmless Engineer and its officers, directors, members, partners, agents, employees, and Consultants 

from and against any and all claims, costs, losses, and damages (including but not limited to all fees 

and charges of engineers, architects, attorneys, and other professionals, and all court, arbitration, or 

other dispute resolution costs) arising out of or relating to the Project, provided that any such claim, 

cost, loss, or damage is attributable to bodily injury, sickness, disease, or death or to injury to or 

destruction of tangible property (other than the Work itself), including the loss of use resulting 

therefrom, but only to the extent caused by any negligent act or omission of Owner or Owner’s 

officers, directors, members, partners, agents, employees, consultants, or others retained by or under 

contract to the Owner with respect to this Agreement or to the Project. 
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This is EXHIBIT K, consisting of 2 pages, 

referred to in and part of the Agreement between 

Owner and Engineer for Professional Services 

dated January 5, 2026.  

 

AMENDMENT TO OWNER-ENGINEER AGREEMENT 

Amendment No. _____ 

 
The Effective Date of this Amendment is: ______. 

 

Background Data  

  

 Effective Date of Owner-Engineer Agreement:  

 

 Owner: 

 

 Engineer: 

 

 Project: 

   

Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.] 

 
____ Additional Services to be performed by Engineer 

____ Modifications to services of Engineer 

____ Modifications to responsibilities of Owner 

____ Modifications of payment to Engineer 

____ Modifications to time(s) for rendering services 

____ Modifications to other terms and conditions of the Agreement 

Description of Modifications: 

Here describe the modifications, in as much specificity and detail as needed.  Use an 

attachment if necessary. 

 

Agreement Summary: 

 

     Original agreement amount:    $_____________ 

     Net change for prior amendments:               $_____________ 

     This amendment amount:                 $_____________ 

     Adjusted Agreement amount:               $_____________ 

 

     Change in time for services (days or date, as applicable): ______ 

 

 

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, 

including those set forth in Exhibit C. 
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Exhibit K – Amendment to Owner-Engineer Agreement. 

EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services. 

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,  

                                                                         and American Society of Civil Engineers.  All rights reserved.                                                    Page 2 

 

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment.  

All provisions of the Agreement not modified by this or previous Amendments remain in effect.   

 

OWNER:  ENGINEER: 

 

 

  

 

By: 

 

 

 

By: 

 

 

Print 

name: 

  Print 

name: 

 

 

Title: 

 

 

  

Title: 

 

 

 

Date Signed: 

 

 

  

Date Signed: 
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13th Avenue Sanitary Sewer Lift Station Replacement
Improvements also include water improvements and street reconstruction.
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Stephanie Ellwein   
  
Desired Action of City 
Council: 

Action to Approve Agreement A2026-04.  

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

n/a  

  
Agenda Item: Action to Approve Agreement #A2026-04, An Agreement Between the City of Mitchell and 

IAFF Mitchell Firefighters Association Local 4166, Amending the 2026-2028 Collective 
Bargaining Agreement  

  
Explanation/Background of 
Agenda Item Requested: 

The current collective bargaining agreement between IAFF and the City of Mitchell for 
2026-2028 includes a 27-day, 204 hour work schedule.  However, due to overtime 
reporting requirements in the One Big Beautiful Bill Act (OBBBA), the City requested to 
change this to a 28-day, 212 hour work schedule.  This is consistent with hours allowed by 
the Fair Labor Standards (FLSA) Act.   
 
This change will allow us to align the 28-day work schedule with the City's pay periods so 
that staff can review and ensure that FLSA overtime requirements, and OBBBA overtime 
reporting requirements are correct and consistent as part of the payroll process. 
 
Staff recommends approval of the enclosed Memorandum of Understanding.  

 

Page 175 of 222



Agreement #A2026-04 
MEMORANDUM OF UNDERSTANDING 

  
This Memorandum of Understanding (MOU) is between the City of Mitchell, referred to as the “City” and IAFF 
Mitchell Firefighters Association Local 4166, hereinafter referred to as the “Union”.  
 
Article 6 of the 2026-2028 Bargaining Agreement between the City of Mitchell and Union outlines hours of work for 
IAFF eligible employees.   
 
In order to ensure compliance with the Federal Fair Labor Standards Act (FLSA) and to comply with FLSA eligible 
overtime reporting requirements of the One Big Beautiful Bill Act (OBBBA)  the City finds it necessary to switch to 
a 28-day schedule.  The City and Union agree to modify 27-day, 204-hour work schedule to a 28-day, 212-hour 
work schedule for the 2026-2028 contract period. 
 

ARTICLE 6: HOURS OF WORK 
 

Section 1.   The City agrees to maintain a 28-day, 212-hour work schedule for employees 
assigned to a shift schedule only for the term of this agreement or until modifications are required by 
applicable state or federal wage and hour statutes.  If it becomes necessary for the City of modify the 
28-day 212-hour scheduling approach for any reason prior to the expiration of this agreement, the 
City or the Union may reopen the contract for the purpose of re-negotiating the work schedule and 
only those portions of this agreement directly impacted by the modification of the work schedule.  
Any hours worked above 212 hours in 28 days will be paid according to the Federal Fair Labor 
Standards Act (FLSA) The City agrees that all work schedules will conform to the regulations and 
requirements regarding hours of work, wages, overtime, and other provisions of the Federal Fair 
Labor Standards Act (FLSA) and all other Federal or State statutes that may be applicable. 
 
Section 2.   
B. Time off schedules for employees assigned to a 28-day shift cycle, having regular starting 
and quitting times, may be permanently or temporarily changed by the City in order to meet the 
varying conditions and needs of the Division. 

 
 
All other aspects of the 2026-2028 IAFF Mitchell Firefighters Association Local 4166 Contract remain in place 
without change. 
 
Dated this ______________ of ______________, ______________. 
 
 
 
 
 
_______________________________________ _________________________________________________ 
Jordan Hanson, Mayor     For IAFF Mitchell Firefighters Association Local 4166 
City of Mitchell 

Page 176 of 222



CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Michelle Bathke   
  
Desired Action of City 
Council: 

Approval  

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

 

  
Agenda Item: Action to Approve Resolution #R2026-01, Dissolving Tax Increment District #9  
  
Explanation/Background of 
Agenda Item Requested: 

All certified bonded indebtedness has been paid in full.  This resolution will terminate and 
dissolve Tax Increment District #9-Vantage Point.  
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RESOLUTION #R2026-01 
 

Resolution Dissolving Tax Increment District #9 
 
 

PREAMBLE:   
 

WHEREAS, Tax Increment District #9, hereinafter referred to as TID #9, was 
established on or about May 21, 2007; and 

 
WHEREAS, the positive tax increments during the term of this TID have been 

deposited in a special fund denominated “Tax Increment District Number Nine”, for the 
payment of the incurred authorized debt and expenses of the TID; and 

 
WHEREAS, all debts and expenses of TID #9 have been paid in full, and 

pursuant to SDCL 11-9-46, the TID shall terminate and the District will be dissolved 
when the payment of all projected costs and all tax incremental bonds and notes have 
been paid; 

 
NOW THEREFORE, BE IT RESOLVED BY THE CITY OF MITCHELL: 
 

That Tax Increment District #9 be, and it is hereby, dissolved, inasmuch as the 
payment of all projected costs and all tax incremental bonds and notes have been paid in 
full. 
 
 Adopted this 5th day of January, 2026. 

 
   
    ____________________________________ 
       Mayor 
 

ATTEST: 
 
 
_________________________________  
 Finance Officer 
 

(SEAL) 
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TO: Mayor Jordan Hanson

City Council Members

From: Stephanie Ellwein, City Administrator

RE: Current Status of City TIFS  as of 12/31/2025

Active TIFS Of the total TIFS, 28 are still active in the City of Mitchell

Dissolved TIFS

TIF 1 Westview Addition 16 Years

TIF 2 Patzer Woodworking 10 Years

TIF 4 AKG Midwest 10 Years

TIF 5 Iverson 13 Years

TIF 7 Commerce Street 18 Years

TIF 10 MADC Business Park 11 Years

TIF 11 Hunt Fabrication 13 Years

TIF !5 ProBuild 10 Years

TIF 16 Innovative Systems 14 Years

TIF 17 Woods Addition 9 Years

TIF 18 Starlight Estates 10 Years

The City of Mitchell has approved 40 Tax increment financing districts from 1995-2025.   The total increase to taxable value in 

the City of Mitchell from these TIFS is over $133,452,674 (this does not include the increment for TIF 1, 2, or 4 which are not 

available on the DOR report website).   As of December 31, 2025 $14,392,846 has been provided towards projects that 

resulted in the increase in assessed value.
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Overlapping TIF Districts

TIF 8: Highland Conference Center

Established: 2006

Maturity Date: 2026

Classification: Economic Dev.

Developer:

Approved in TIF:  $                       2,150,000 

Total Paid (P&I):  $                       3,358,225 

Base Value:  $                       6,002,565 

Current Value:  $                     17,359,990 

Current Increment:  $                     11,357,425 

TIF 9: Vantage Point

Established: 2007

Maturity Date: 2027

Classification: Economic Dev.

Developer: Vantage Point Solutions

Approved in TIF:  $                          650,000 

Total Paid (P&I):  $                       1,167,800 

Base Value:  $                            50,400 

Current Value:  $                       6,564,676 

Current Increment:  $                       6,514,276 

The City has one remaining overlapping TIF districts.  The developer’s agreement on this overlap is that the “new increment” 

on the new construction goes toward TIF 23.    

Current	Active	TIFS	(as	of	12/01/2025)

 $-

 $50,000,000

 $100,000,000

 $150,000,000

 $200,000,000

 Base Values  Increased Value

TIF District Valuation

Increment Value= $133,452,674
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TIF 14: Pepsi/Wispak

Established: 2010

Maturity Date: 2030

Classification: industrial

Developer: MADC  

Approved in TIF:  $                          623,000 

Total Paid (P&I):  $                          682,555 

Base Value:  $                          378,550 

Current Value:  $                       4,068,950 

Current Increment:  $                       3,690,400 

TIF 19: Antach, Mitchell Housing

Established: 2013

Maturity Date: 2033

Classification: Economic Dev.

Developer: Mitchell Townhomes LLC

Approved in TIF:  $                          243,526 

Total Paid (P&I):  $                          235,960 

Base Value:  $                            13,370 

Current Value:  $                       1,935,531 

Current Increment:  $                       1,922,161 

TIF 20: Morris

Established: 2013

Maturity Date: 2033

Classification: Economic Dev.

Developer: Morris Inc.

Approved in TIF:  $                          200,000 

Total Paid (P&I):  $                          172,910 

Base Value:  $                          151,890 

Current Value:  $                       1,449,936 

Current Increment:  $                       1,298,046 

TIF 21: Hohn Enterprises

Established: 2015

Maturity Date: 2035

Classification: Economic Dev.

Developer: Hohn Enterprises LLC

Approved in TIF:  $                          320,000 

Total Paid (P&I):  $                          136,938 

Base Value:  $                          142,235 

Current Value:  $                       1,430,386 

Current Increment:  $                       1,288,151 
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TIF 23: Vantage Point

Established: 2017

Maturity Date: 2037

Classification: Economic Dev.

Developer: MADC  

Approved in TIF:  $                          655,000 

Total Paid (P&I):  $                          149,631 

Base Value:  $                       3,004,275 

Current Value:  $                       4,932,539 

Current Increment:  $                       1,928,264 

TIF 24: Performance Pet

Established: 2017

Maturity Date: 2037

Classification: Economic Dev.

Developer: MADC  

Approved in TIF:  $                       2,600,000 

Total Paid (P&I):  $                       2,202,741 

Base Value:  $                          612,635 

Current Value:  $                     14,756,620 

Current Increment:  $                     14,143,985 

TIF 26: Western Building on Main

Established: 2021

Maturity Date: 2041

Classification: Economic Dev.

Developer: MADC  

Approved in TIF:  $                       1,200,000 

Certification:  completed- $1,250,680 

Total Paid (P&I):  $                            25,631 

Base Value:  $                                     -   

Current Value:  $                          737,641 

Current Increment:  $                          737,641 

TIF 27: Fiala Housing

Established: 2022

Maturity Date: 2042

Classification: Affordable Housing

Developer:

Groeneweg Construction 

LLC

Approved in TIF:  $                          627,889 

Certification: completed $912,880

Total Paid (P&I):  $                            47,754 

Base Value:  $                       1,002,685 

Current Value:  $                       4,177,519 

Current Increment:  $                       3,174,834 
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TIF 28: Flats on Havens

Established: 2022

Maturity Date: 2042

Classification: Affordable Housing

Developer: Flats on Havens LLC

Approved in TIF:  $                       1,495,142 

Certification: completed $1,531,247

Total Paid (P&I):  $                            10,937 

Base Value:  $                       2,119,490 

Current Value:  $                       2,064,383 

Current Increment:  $                           (55,107)

TIF 29: Woolworth Building

Established: 2023

Maturity Date: 2043

Classification: Economic Dev.

Developer: John Adamo

Approved in TIF:  $                          527,257 

Certification: completed $804,869

Total Paid (P&I):  $                              3,452 

Base Value:  $                          397,815 

Current Value:  $                          397,815 

Current Increment:  $                                     -   

TIF 30: Sharpstone Development

Established: 2023

Maturity Date: 2043

Classification: Affordable Housing

Developer: Sharpestone Deuce LLC

Approved in TIF:  $                       1,002,469 

Certification: due before 2028

Total Paid (P&I):  $                                     -   

Base Value:  $                            55,610 

Current Value:  $                          955,211 

Current Increment:  $                          899,601 

TIF 31: 15th Street

Established: 2023

Maturity Date: 2043

Classification: Economic Dev.

Developer: MADC  

Approved in TIF:  $                       1,094,708 

Certification:  $                          984,650 

Total Paid (P&I):  $                              8,292 

Base Value:  $                          615,554 

Current Value:  $                       1,544,219 

Current Increment:  $                          928,665 
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TIF 32: Khromer Properties

Established: 2024

Maturity Date: 2044

Classification: Economic Dev.

Developer: Krohmer Properties LLC

Approved in TIF:  $                          527,250 

Certification:  due before 2029 

Total Paid (P&I):  $                                     -   

Base Value:  $                       1,557,071 

Current Value:  $                       4,317,629 

Current Increment:  $                       2,760,558 

TIF 33: Iverson Powersports

Established: 2024

Maturity Date: 2044

Classification: Economic Dev.

Developer: Austen LLC

Approved in TIF:  $                          750,150 

Certification:  Completed- $788,017 

Total Paid (P&I):  $                                     -   

Base Value:  $                          818,913 

Current Value:  $                       2,240,420 

Current Increment:  $                       1,421,507 

TIF 34: Iverson ABRA

Established: 2024

Maturity Date: 2044

Classification: Economic Dev.

Developer: Austen LLC

Approved in TIF:  $                          946,767 

Certification: Completed- $1,182,725

Total Paid (P&I):  $                                     -   

Base Value:  $                       1,228,180 

Current Value:  $                       1,902,370 

Current Increment:  $                          674,190 

TIF35: Copper Flats

Established: 2024

Maturity Date: 2044

Classification: Affordable Housing

Developer: Copper Flats LLC

Approved in TIF:  $                          675,846 

Certification: Completed- $865,433

Total Paid (P&I):  $                                     -   

Base Value:  $                          132,640 

Current Value:  $                       1,193,670 

Current Increment:  $                       1,061,030 
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TIF 36: South Lake & Rideview on Foster

Established: 2024

Maturity Date: 2044

Classification: Economic Dev.

Developer: MAHI

Approved in TIF:  $                       5,509,900 

Certification:  $                       2,237,206 

Total Paid (P&I):  $                                     -   

Base Value:  $                          132,640 

Current Value:  $                       1,193,670 

Current Increment:  $                       1,061,030 

TIF37: Interstate Glass

Established: 2024

Maturity Date: 2044

Classification: Economic Dev.

Developer: JT Carpenter Properties 

Approved in TIF:  $                          519,347 

Certification: completed $734,844

Total Paid (P&I):  $                                     -   

Base Value:  $                            79,277 

Current Value:  $                          138,531 

Current Increment:  $                            59,254 

TIF38: Palace City Brewery

Established: 2024

Maturity Date: 2044

Classification: Economic Dev.

Developer: Palace Brewing LLC

Approved in TIF:  $                          500,000 

Certification: completed $1,301,220

Total Paid (P&I):  $                                     -   

Base Value:  $                            93,065 

Current Value:  $                          550,386 

Current Increment:  $                          457,321 
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TIF39: Mad Garage

Established: 2024

Maturity Date: 2044

Classification: Economic Dev.

Developer: Mad Garage LLC

Approved in TIF:  $                          330,206 

Certification: due before 2029

Total Paid (P&I):  $                                     -   

Base Value:  $                          208,387 

Current Value:  $                          357,234 

Current Increment:  $                          148,847 

TIF 40: Golden Prairie Apartments

Established: 2024

Maturity Date: 2044

Classification: Economic Dev.

Developer: Golden Prairie 

Approved in TIF:  $                       1,610,000 

Certification: Completed- $1,630,647

Total Paid (P&I):  $                                     -   

Base Value:  $                          174,720 

Current Value:  $                          364,450 

Current Increment:  $                          189,730 

TIF 41: Woods Apartments

Established: 2025

Maturity Date: 2045

Classification: Economic Dev.

Developer: Paul Groeneweg LLC

Approved in TIF:  $                       4,301,866 

Certification: due before 2030

Total Paid (P&I):  $                                     -   

Base Value:  $                          364,837 

Current Value:  $                          364,837 

Current Increment:  $                                     -   

TIF 42: Dale's A-1

Established: 2025

Maturity Date: 2045

Classification: Economic Dev.

Developer: Long Brothers LLC

Approved in TIF:  $                          340,105 

Certification: due before 2030

Total Paid (P&I):  $                                     -   

Base Value:  $                          360,071 

Current Value:  $                          360,071 

Current Increment:  $                                     -   
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TIF43: Peaceful Pines at the Lake

Established: 2025

Maturity Date: 2045

Classification: Economic Dev.

Developer: PPSL Mitchell, LLC

Approved in TIF:  $                       2,893,558 

Certification: due before 2030

Total Paid (P&I):  $                                     -   

Base Value:  $                            26,040 

Current Value:  $                            26,040 

Current Increment:  $                                     -   

TIF 44:  Chef Louie's

Established: 2025

Maturity Date: 2045

Classification: Economic Dev.

Developer: Commerce Marketing 

Approved in TIF:  $                       2,921,326 

Certification: due before  2030

Total Paid (P&I):  $                                     -   

Base Value:  $                            14,204 

Current Value:  $                            14,204 

Current Increment:  $                                     -   

TIF 45: Mitchell Event Center

Established: 2025

Maturity Date: 2045

Classification: Economic Dev.

Developer: JTZ Properties LLC

Approved in TIF:  $                       1,187,464 

Certification: due before 2030

Total Paid (P&I):  $                                     -   

Base Value:  $                            24,304 

Current Value:  $                            24,304 

Current Increment:  $                                     -   
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Stephanie Ellwein   
  
Desired Action of City 
Council: 

Approval  

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

 

  
Agenda Item: Action to Approve Resolution #R2026-02, A Resolution Amending the 2026 Compensation 

Plan for the City of Mitchell  
  
Explanation/Background of 
Agenda Item Requested: 

The enclosed resolution will amend the 2026 Compensation Plan for the City of Mitchell.  
The changes requested are described below. 
 
Public Works Positions: 
The resolution eliminates the "Non-Certified Utility Operator" position from the approved 
resolution and adds additional clarification for the Utility Operator I position.  The Non-
Certified Utility Operator should have been eliminated after the last salary study was 
completed in 2024.  The note under #2 clarifies that utility operators are hired at wage 
grade 13 and have 18 months to obtain their certification to meet the qualifications for the 
position. 
 
Staff supports this change as it should have been implemented in 2025.  There is no 
budget impact to this change since the positions are budgeted at a WG 13. 
 
LIbrary: 
This change, if approved, would move one of the Circulation Assistant positions (WG 10) to 
a Library Specialist position (WG 12).  The change will allow the position to help with 
programming at the library.    
 
The change was requested by the Library Director as a result of a strategic planning 
session of the Library Board.  The circulation assistant position that will be eliminated is 
currently vacant.  The vacancy would be filled as a library specialist if approved by the City 
Council. 
 
 The new position would have a budget impact of $5,302 which would require a 
supplemental appropriation in 2026.  
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RESOLUTION #R2026-02 
A RESOLUTION AMMENDING THE 2026 COMPENSATION PLAN FOR THE CITY OF MITCHELL 

 
 BE IT RESOLVED, THAT THE FOLLOWING COMPENSATION PLAN FOR THE CITY OF MITCHELL BE AMENDED 
FOR FY2026 as follows:   

 
 

 
APPOINTED/ HIRED FULL TIME POSITIONS 

 Dept Job Title Wage Grade FLSA Status 
 PW Utility Operator I (Water / Wastewater) (8 FTE)2 13 2  N 
 LIB Library Specialist (1 FTE) 12  N 
 LIB Circulation Assistant (2 1 FTE) 10  N 
 PW Non-Certified Utility Operator3 103   N 
 

2 Employees in this category must obtain certification within 18 months of hire as a condition of employment.  Utility Operator I 
move to grade 14 with possession of Class II license, grade 15 with possession of Class III license.  

 
 
 
 

 
 
 Approved this ____________ day of ______________, ___________. 
       
  
    Signed: _____________________________ 
                 Mayor, City of Mitchell 
  
 
ATTEST: __________________________ 
 Finance Officer, City of Mitchell 
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Joe Schroeder   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

N/A  

  
Agenda Item: Action to Approve Resolution #R2026-03, Approval of Agreement #A2026-06 with South 

Dakota Department of Transportation and Authorize Mayor to Sign  
  
Explanation/Background of 
Agenda Item Requested: 

The South Dakota Department of Transportation (SD DOT) is installing new sidewalk and 
ADA improvements east and west adjacent to Ohlman Street from Norway to Havens 
Avenues.  New sidewalk will also be installed on the east side of the bypass from 8th 
Avenue to Minnesota Street.   
  
The SD DOT is working with the Mitchell Christian Education Association to purchase a 
piece of their property northwest of the 16th Avenue and Iowa Street intersection.  The SD 
DOT would then deed that piece of property to the City of Mitchell.  The attached 
Resolution and Agreement approves the transfer and allows the Mayor to execute the 
resolution and agreement.  See the attached location map for property reference.     
  
Staff recommends council approval and to grant authorization for the Mayor to sign.  
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RESOLUTION #R2026-3 

 

A RESOLUTION APPROVING THE DESIGNATION OF THE MAYOR AS THE CITY’S 

ATHORIZED REPRESENTATIVE TO EXECUTE AGREEMENT #2026-6 

 

 WHEREAS the South Dakota Department of Transportation will construct a bike path 

along South Dakota Highway 37 on the west side of Mitchell with project identification NH 

0037(166)73, PCN 06WT further described as SD37, SD37N-Through Mitchell Curb Ramps, 

Sidewalk, Signal; and 

 

 WHEREAS the South Dakota Department of Transportation will purchase the highway 

right of way and temporary easements in the name of the City for portions of the project that 

impact the local roadway system; and 

 

 WHEREAS the South Dakota Department of Transportation will purchase at their sole 

cost and expense, negotiate to acquire a parcel in the name of the City of Mitchell legal described 

as: 

Parcel 1X - Lot A in Block 3 of Mitchell Christian Addition to the City of Mitchell, 

Davison County, South Dakota 

Parcel 1 - Lot H1 in Block 3 in Mitchell Christian Addition to Mitchell, except Lots 1 

and 2 in Block 3 of Mitchell Christian Addition to Mitchell. 

Parcel 1A - Permanent Easements for Drainage In Block 3 in Mitchell Christian Addition 

to Mitchell, except Lots 1 and 2 in Block 3 of Mitchell Christian Addition to Mitchell 

 

 THEREFORE, BE IT RESOLVED by the City Council of the City of Mitchell, SD that 

the Mayor is hereby authorized to execute the Agreement and execute any documentation 

necessary to carry out the purposes therein. 

 

 Adopted by the Mitchell, South Dakota City Council in regular session this 5th day of 

January, 2026, with: 

 

____ votes cast in favor of adoption,  

____ votes cast against adoption, and  

____ votes abstaining.   

 

      _______________________________________ 

      Jordan Hanson – Mayor 

 

Attest: 

(seal) 

______________________________________ 

Michelle Bathke – City Finance Officer 
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DOT969A 
(10/2025) 

 Page 1 of 2 DOT Legal: DWD 

JOINT POWERS AGREEMENT FOR REAL PROPERTY ACQUISITION 
BETWEEN 

SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION 
AND 

CITY OF MITCHELL, SOUTH DAKOTA 
 
This Agreement is made by and between the State of South Dakota, acting by and through its Department 
of Transportation, referred to in this Agreement as the “SDDOT,” and city of Mitchell, South Dakota, referred 
to in this Agreement as the “CITY.” 
 
JOINT POWERS: 
 
This Agreement does not establish a separate legal entity, as contemplated by SDCL 1-24-5. The cooperative 
undertaking described in this Agreement will be financed and conducted under the provisions of this Agreement 
by the CITY, and the SDDOT. Each party has responsibilities under the terms of this Agreement and no joint 
board or administrator will be used. Real property will be purchased, held and disposed of as set forth in this 
Agreement. 
 
BACKGROUND: 
 

1. The SDDOT will purchase the highway right of way and temporary easements on the highway project 
identified as NH 0037(166)73, PCN 06WT, further described as SD37, SD37N-Through 
MitchellCurb Ramps, Sidewalk, Signal, referred to in this Agreement as the PROJECT. 

 
2. The SDDOT wants to acquire the right of way interests in the name of the CITY for portions of the 

PROJECT that impact the local roadway system, so the local system can be reconnected to the 
highway. The PROJECT created the need to acquire local system right of way for the parcels 
indicated in Section 1, below. 

 
THE SDDOT AND THE CITY MUTUALLY AGREE AS FOLLOWS: 
 
1. Parcel Acquisition. The SDDOT will, at the SDDOT’S sole cost and expense, negotiate to acquire, 

in the name of the CITY, property interests in the following parcel referred to in this Agreement as 
the “PARCEL”) necessary for construction of the PROJECT: 

 
Parcel 1X - Lot A in Block 3 of Mitchell Christian Addition to the City of Mitchell, Davison 
County, South Dakota 
 
Parcel 1 - Lot H1 in Block 3 in Mitchell Christian Addition to Mitchell, except Lots 1 and 2 in 
Block 3 of Mitchell Christian Addition to Mitchell. 
 
Parcel 1A - Permanent Easements for Drainage In Block 3 in Mitchell Christian Addition to 
Mitchell, except Lots 1 and 2 in Block 3 of Mitchell Christian Addition to Mitchell. 
 

A plat showing the PARCEL is attached to and incorporated into this Agreement as Exhibit A. 
 
2. CITY Execution of Agreements.  If negotiations for acquisition of the PARCEL are successful, the 

CITY will execute all documents necessary to complete the acquisition in the name of the CITY. If 
the acquisition includes any property in addition to the PARCEL, including any uneconomic remnant, 
the additional property will be acquired in the name of SDDOT. 
 

3. Eminent Domain. If negotiations are unsuccessful, and if condemnation is authorized by the South 
Dakota Transportation Commission, the SDDOT will acquire the necessary property interests in the 
PARCEL in the name of the SDDOT through condemnation. The parties acknowledge and agree that 
SDDOT may only acquire an easement in right of way taken by condemnation.   
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4. Transfer of Condemned Parcels.  Upon completion of PROJECT construction and approval of the 
South Dakota Transportation Commission, the SDDOT will transfer its property interests in the 
condemned PARCEL to the CITY in accordance with SDCL 31-19-63 and 31-19-64. The transfer will 
be at no cost to the CITY.  

 
 
5. Employee Status: Any officer, employee, or agent engaged in joint action under this Agreement will 

remain an employee with his or her agency during participation in joint action under this Agreement. 
Each party will retain exclusive responsibility for its officers, agents, and employees while these 
officers, agents, and employees are engaged in joint action under this Agreement, including but not 
limited to responsibility for regular and overtime wages and salaries, unemployment benefits, 
workers’ compensation coverage, health insurance, or other benefits, and liability coverage and 
indemnity, except as otherwise specifically provided in this Agreement. 
 

6. Certification of No Prohibited State Legislator: The CITY (i) understands neither a state legislator 
nor a business in which a state legislator has an ownership interest may be directly or indirectly 
interested in any contract with the State that was authorized by any law passed during the term for 
which that legislator was elected, or within one year thereafter, and (ii) has read South Dakota 
Constitution Article 3, Section 12 and has had the opportunity to seek independent legal advice on 
the applicability of that provision to this Agreement. By signing this Agreement, the CITY hereby 
certifies that this Agreement is not made in violation of the South Dakota Constitution Article 3, 
Section 12. 
 

7. Public Access to Agreement: The parties acknowledge and agree that this entire Agreement, 
including any exhibits and attachments to this Agreement, is a public record that may be provided 
to the public and posted in its entirety on the State of South Dakota’s searchable internet website 
pursuant to SDCL 1-27-45.  

 
8. Authority to Sign Agreement with the SDDOT: The CITY has designated the Mayor as the CITY’S 

authorized representative and has empowered the Mayor with the authority to sign this Agreement 
on behalf of the CITY. Attached as Exhibit B is a copy of the CITY’S Commission minutes or 
resolution authorizing the execution of this Agreement by the Mayor as the CITY’S authorized 
representative. 

 
The signing of this Agreement signifies the governmental agencies have taken all necessary official action 
to enter into this Agreement. 
 
 State of South Dakota 
City of Mitchell Department of Transportation 
 
By:   By:   
 
Printed Name:   Printed Name:   
 
Its: Mayor Its: Program Manager, Right of Way Program 
 
Date:   Date:   
 
Attest: Approved as to Form: 
 
By:   By: /s/ Dustin W. DeBoer  
 
Printed Name:   Printed Name: Dustin W. DeBoer  
CITY Auditor/Clerk Special Assistant Attorney General 
 
(CITY SEAL) 
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Parcel 1A - PE for drainage purposes
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Parcel 1A - PE for Drainage purposes
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ACKNOWLEDGMENT OF OWNER:

STATE OF COUNTY OF 

ON THIS _____ DAY OF , 20 , BEFORE ME,

,THE UNDERSIGNED OFFICER,
PERSONALLY APPEARED MATT NIELSEN, WHO ACKNOWLEDGED HIMSELF TO BE
THE BOARD PRESIDENT OF THE MITCHELL CHRISTIAN EDUCATION ASSOCIATION,
AND THAT HE AS BOARD PRESIDENT, BEING AUTHORIZED TO DO SO, EXECUTED
THE FOREGOING INSTRUMENT FOR THE PURPOSES THEREIN CONTAINED.

IN WITNESS WHEREOF I HEREUNTO SET MY HAND AND OFFICIAL SEAL.

NOTARY PUBLIC

MY COMMISSION EXPIRES 

OWNER'S CERTIFICATE:

I, MATT NIELSEN, BOARD PRESIDENT OF THE MITCHELL CHRISTIAN EDUCATION
ASSOCIATION, DO HEREBY CERTIFY THAT THE MITCHELL CHRISTIAN EDUCATION
ASSOCIATION IS THE OWNER OF THE LAND INCLUDED IN THE ABOVE PLAT AND
THAT SAID PLAT HAS BEEN MADE AT MY REQUEST AND IN ACCORDANCE WITH
MY INSTRUCTIONS ON BEHALF OF THE SOUTH DAKOTA DEPARTMENT OF
TRANSPORTATION FOR THE PURPOSE OF LOCATING, MONUMENTING AND
PLATTING, AND THAT THE DEVELOPMENT OF THIS LAND SHALL CONFORM TO
ALL EXISTING APPLICABLE ZONING, SUBDIVISION, EROSION AND SEDIMENT
CONTROL REGULATIONS.

MATT NIELSEN, BOARD PRESIDENT DATE
MITCHELL CHRISTIAN EDUCATION ASSOCIATION

RESOLUTION OF CITY COUNCIL:

WHEREAS, IT APPEARS THAT THE CITY PLANNING COMMISSION OF THE CITY OF
MITCHELL, SOUTH DAKOTA, DID DULY CONSIDER AND DID RECOMMEND THE
APPROVAL AND ADOPTION OF THE HEREINAFTER DESCRIBED PLAT, AT ITS MEETING
HELD ON  THE  DAY OF  , 20       , AND

WHEREAS, IT APPEARS FROM AN EXAMINATION OF THE PLAT OF LOT A IN BLOCK 3
OF MITCHELL CHRISTIAN ADDITION TO THE CITY OF MITCHELL, DAVISON COUNTY,
SOUTH DAKOTA, AS PREPARED BY JOSEPH A. POPPENGA, A DULY LICENSED LAND
SURVEYOR IN AND FOR THE STATE OF SOUTH DAKOTA, THAT SAID PLAT IS IN
ACCORDANCE WITH THE SYSTEM OF STREETS AND ALLEYS SET FORTH IN THE
MASTER PLAN ADOPTED BY THE CITY PLANNING COMMISSION OF THE CITY OF
MITCHELL, SOUTH DAKOTA, AND THAT SUCH PLAT HAS BEEN PREPARED
ACCORDING TO LAW;

THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF MITCHELL, SOUTH DAKOTA,
THAT THE PLAT OF LOT A IN BLOCK 3 OF MITCHELL CHRISTIAN ADDITION TO THE
CITY OF MITCHELL, DAVISON COUNTY, SOUTH DAKOTA, PREPARED BY JOSEPH A.
POPPENGA, BE AND THE SAME IS HEREBY APPROVED AND THE DESCRIPTION SET
FORTH THEREIN AND THE ACCOMPANYING SURVEYOR'S CERTIFICATE SHALL
PREVAIL.

THE UNDERSIGNED HEREBY CERTIFIES THAT THE FOREGOING WAS PASSED BY THE
CITY OF MITCHELL, SOUTH DAKOTA, AT A MEETING HELD

ON  THE  DAY OF  , 20          .

FINANCE OFFICER/DEPUTY FINANCE OFFICER
CITY OF MITCHELL

RESOLUTION OF CITY PLANNING COMMISSION:

WHEREAS, THE PLAT OF LOT A IN BLOCK 3 OF MITCHELL CHRISTIAN ADDITION TO
THE CITY OF MITCHELL, DAVISON COUNTY, SOUTH DAKOTA, PREPARED BY
JOSEPH A. POPPENGA, DULY LICENSED LAND SURVEYOR IN AND FOR THE STATE
OF SOUTH DAKOTA, HERETOFORE FILED IN THE OFFICE OF THE CITY FINANCE
OFFICER OF MITCHELL, SOUTH DAKOTA, HAS BEEN SUBMITTED TO THE CITY
PLANNING COMMISSION OF THE SAID CITY OF MITCHELL, SOUTH DAKOTA; AND

WHEREAS, THE CITY PLANNING COMMISSION, IN REGULAR MEETING
ASSEMBLED, HAD DULY CONSIDERED SAID PLAT AND FINDS AS A FACT THAT
SAID PLAT IS IN CONFORMITY AND DOES NOT CONFLICT WITH THE MASTER PLAN
FOR THE CITY OF MITCHELL, SOUTH DAKOTA, HERETOFORE ADOPTED BY THIS
COMMISSION;

NOW THEREFORE, BE IT RESOLVED BY THE CITY PLANNING COMMISSION OF
MITCHELL, SOUTH DAKOTA, THAT THE PLAT OF LOT A IN BLOCK 3 OF MITCHELL
CHRISTIAN ADDITION TO THE CITY OF MITCHELL, DAVISON COUNTY, SOUTH
DAKOTA, PREPARED BY JOSEPH A. POPPENGA, A LAND SURVEYOR, BE AND THE
SAME IS HEREBY APPROVED AND ITS ADOPTION BY THE CITY COUNCIL OF THE
CITY OF MITCHELL, SOUTH DAKOTA, IS HEREBY RECOMMENDED.

THE UNDERSIGNED HEREBY CERTIFIES THAT THE FOREGOING RESOLUTION
WAS PASSED BY THE CITY PLANNING COMMISSION OF MITCHELL, SOUTH
DAKOTA, AT A MEETING THEREOF HELD

ON  THE  DAY OF  , 20          .

CHAIRPERSON/VICE-CHAIRPERSON
MITCHELL CITY PLANNING COMMISSION

Not to Scale

DAVISON COUNTY, SOUTH DAKOTA

PLAT OF LOT A

Showing a parcel of land

in Block 3 of Mitchell Christian Addition to the City of Mitchell,

SHEET 2 OF 3

06WT
NH 0037(166)73 137p

Drawn By
Checked By

Date
Date

Chris Groen 12/8/2025
Joseph Poppenga 12/8/2025

APPROVAL OF HIGHWAY AUTHORITY:

STATE OF SOUTH DAKOTA - COUNTY OF DAVISON

NO ACCESS TO SD HIGHWAY 37 IS APPROVED. THIS ACCESS APPROVAL DOES
NOT REPLACE THE NEED FOR ANY PERMITS REQUIRED BY LAW TO ESTABLISH
THE PRECISE ACCESS LOCATION, INCLUDING PERMIT REQUIREMENTS SET
FORTH IN ADMINISTRATIVE RULE OF SOUTH DAKOTA 70:09:01:02.

DATED THIS  DAY OF  , 20          .

HIGHWAY AUTHORITY  DATE
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CERTIFICATE OF COUNTY TREASURER:

STATE OF SOUTH DAKOTA - COUNTY OF DAVISON

I DO HEREBY CERTIFY THAT ALL TAXES WHICH ARE LIENS UPON ANY LAND
INCLUDED IN THE ABOVE PLAT, AS SHOWN BY THE RECORDS OF MY OFFICE, HAVE
BEEN PAID IN FULL.

DATED THIS  DAY OF  , 20          .

TREASURER/DEPUTY TREASURER DAVISON COUNTY, SOUTH DAKOTA

CERTIFICATE OF DIRECTOR OF EQUALIZATION:

STATE OF SOUTH DAKOTA - COUNTY OF DAVISON

I DO HEREBY CERTIFY THAT I HAVE RECEIVED A COPY OF THE ABOVE PLAT AND
SAID PLAT HAS BEEN FILED AT MY OFFICE.

DATED THIS  DAY OF  , 20          .

DIRECTOR OF EQUALIZATION/ DAVISON COUNTY, SOUTH DAKOTA
DEPUTY DIRECTOR OF EQUALIZATION

CERTIFICATE OF REGISTER OF DEEDS

STATE OF SOUTH DAKOTA - COUNTY OF DAVISON

FILED FOR RECORD THIS  DAY OF  , 20           ,

AT  O'CLOCK   M., AND RECORDED IN BOOK  OF PLATS

ON PAGE  THEREIN.

REGISTER OF DEEDS DAVISON COUNTY, SOUTH DAKOTA

BY:
DEPUTY

Not to Scale

SHEET 3 OF 3

06WT
NH 0037(166)73 137p

Drawn By
Checked By

Date
Date

Chris Groen
Joseph Poppenga

DAVISON COUNTY, SOUTH DAKOTA

PLAT OF LOT A

Showing a parcel of land

in Block 3 of Mitchell Christian Addition to the City of Mitchell,

12/8/2025
12/8/2025
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Parcel 1A - PE for drainage purposes
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Mark Jenniges   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

 

  
Agenda Item: Action to Approve Resolution #R2026-04, Vacation of Public Right-of Way, South Hunter 

Street lying between East 1st Ave and East Hanson Ave  
  
Explanation/Background of 
Agenda Item Requested: 

City of Mitchell, owner of Lots One through Twelve (1-12), Block One (1), Driving Park 
Addition to the City of Mitchell, Davison County, South Dakota; Lots One through Five (1-
5), Block Two (2), Driving Park Addition to the City of Mitchell, Davison County, South 
Dakota; Lots Eight through Twelve (8-12), Block Two (2), Driving Park Addition to the City 
of Mitchell, Davison County, South Dakota respectfully in due and proper form, are 
requesting the governing Body of the City of Mitchell vacate street right-of-way described 
as set forth below pursuant to the statues in such cases made, and provided, particularly 
SDCL 9-45-7, et. Sep and petitions respectfully show and represent the following:   
 
That portion of South Hunter Street lying between East 1st Ave and East Hanson Ave 
located within Driving Park Addition, City of Mitchell, Davison County, South Dakota. 
 
True copies of which are attached to the Petition on file with the City Finance Officer.  
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RESOLUTION #R2026-04 

 

 WHEREAS, The petitions and consent in writing of City of Mitchell, owner of  Lots One through 
Twelve (1-12), Block One (1), Driving Park Addition to the City of Mitchell, Davison County, South 
Dakota; Lots One through Five (1-5), Block Two (2), Driving Park Addition to the City of Mitchell, Davison 
County, South Dakota; Lots Eight through Twelve (8-12), Block Two (2), Driving Park Addition to the City 
of Mitchell, Davison County, South Dakota respectfully in due and proper for, are requesting the 
Governing Body of the City of Mitchell to vacate street right-of way described as set forth below 
pursuant to the statues in such cases made, and provided, particularly SDCL 9-45-7, et. Sep and 
petitioners respectfully show and represent the following:   

That portion of South Hunter Street lying between East 1st Ave and East Hanson Ave located 
within Driving Park Addition, City of Mitchell, Davison County, South Dakota. 

 WHEREAS, true copies of which are attached to the Petition on file with the City Finance Officer. 
 
 WHEREAS, the petition was presented to the City Council of Mitchell, South Dakota, in a regular 
meeting assembled on the 5th day of January, 2026.  

 WHEREAS, this council did thereupon consider said petition and did find that said Petition and 
Consent in writing requesting and consenting to the vacation of said street was signed by all the owners 
of property abutting the alley sought to be vacated; and,  

 WHEREAS, this Council did, by proper motion, made, seconded and carried in regular meeting 
assembled on the 5th day of January, 2026 deem it proper that the matter be proceeded with and did 
order that the said Petition be filed with the City Finance Officer and did order said Finance Officer to 
give notice of a hearing thereon, by publication, as required by law, that said Petition had been filed and 
that the same would be heard and considered by the Governing Body of the City on the 5th day of 
January, 2026 at 6:00 PM. In the Chambers of the City Council of the City of Mitchell Davison County 
South Dakota;  

 WHEREAS, said Council did meet to consider and hear said Petition on the 5th day of January, 
2026 at the time and place specified in said Notice, and that the said Petition was duly heard and 
considered by this Council, the Petitioners and consideration of those objecting were heard by Council 
were presented in regards to said Petition, writing or otherwise; and, 

 WHEREAS, this Council having duly heard and considered said Petition finds:  

1. That due notice of the hearing of said Petition was given by the City Finance Officer by 
publication of a Notice thereof in the form prescribed by law in the Mitchell Republic, a 
newspaper, printed and published in the City of Mitchell, South Dakota, for two (2) 
successive weeks, to-wit: December 20 and 24, 2025.  
 

Page 208 of 222



2. That the Petitioners are the sole owners of all of the property abutting the street right-of-
way requested to be vacated and have requested that the said alley right-of-way be 
vacated.  Said owners having consented in writing to the vacation of the said street and 
which consent is made part of the said Petition.  

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Mitchell, South Dakota, in a 
regular meeting, on the 5th day of January, 2026 that street identified as that portion of South Hunter 
Street lying between East 1st Ave and East Hanson Ave located within Driving Park Addition, City of 
Mitchell, Davison County, South Dakota hereby vacated. 
 
  Adopted by the Mitchell, South Dakota City Council in regular session this 5th day of January, 
2026 with: 

__Votes cast in favor of adoption 
__Votes cast against adoption 
__Votes abstaining 
             
       ________________________ 

       Jordan Hanson, Mayor 

ATTEST:        

 

_________________________ 

Michelle Bathke, Finance Officer    

(seal)       
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NOTICE OF HEARING 

 

TO:  The City of Mitchell City Council of the City of Mitchell, Mitchell South Dakota, and to the general 
public: 
 
YOU ARE HEREBY NOTIFIED that City of Mitchell has petitioned the City Council of the City of Mitchell, 
Davison County, South Dakota to vacate the following: 
 
Petitioner’s request to vacate that portion of South Hunter Street lying between East 1st Ave and East 
Hanson Ave.       
 
The petitioners are the sole owners of the real property abutting the aforementioned road, as they own 
the following real property;  
 
Lots One through Twelve (1-12), Block One (1), Driving Park Addition to the City of Mitchell, Davison 
County, South Dakota; Lots One through Five (1-5), Block Two (2), Driving Park Addition to the City of 
Mitchell, Davison County, South Dakota; Lots Eight through Twelve (8-12), Block Two (2), Driving Park 
Addition to the City of Mitchell, Davison County, South Dakota; is owned by Petitioner City of Mitchell.   
 
You are hereby notified that a public hearing will be held by the City Council on Tuesday January 5, 2026 
at 6:00 P.M., in the City Council Chambers, City Hall, 612 N. Main St, Mitchell, SD to consider the petition 
and resolution vacating the said road.  All interested parties may attend and be heard at the public 
hearing. 
 
Dated this the 16th day of December, 2025. 

 
Michelle Bathke 
Finance Officer 
 
Published twice: December 20 & 24, 2025. 
Approximate Cost: 
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CITY OF MITCHELL 
City Council Meeting 
Agenda Item Request 

 
The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting 

 
 

Meeting Date Requested: January 5, 2026  Requested By: Justin Johnson   
  
Desired Action of City 
Council: 

 

  
Amount Budgeted in 
current fiscal year for this 
item (if applicable): 

 

  
Agenda Item: First Reading on Ordinance #O2026-01, Modifying Redevelopment Neighborhood 

Boundaries for Discretionary Formula Purposes  
  
Explanation/Background of 
Agenda Item Requested: 

The City of Mitchell previously adopted an ordinance that allows property owners located in 
certain districts to take advantage of the discretionary formula for property tax purposes 
when certain new development or redevelopment occurs.  At the time of adoption, the city 
established the Mitchell West Central Residential Redevelopment Neighborhood which 
allowed use of the discretionary formula for "Any new residential structure, or addition to or 
renovation of an existing structure, located within a redevelopment neighborhood, if the 
new structure, addition, or renovation has a full and true value of five thousand dollars 
($5,000.00) or more."  The boundaries were the same as the already existing Mitchell West 
Central Residential historic district.  This area was chosen because the boundaries were 
already established and the property within met the requirements for a redevelopment 
district. 
 
After further consideration and analysis of the greater core of Mitchell, significantly larger 
areas would qualify to be included in a redevelopment district due to a predominance of 
deteriorated site improvements.  In order to foster more development and improvements in 
these larger areas, this ordinance would repeal the existing Mitchell West Central 
Residential Redevelopment Neighborhood and replace it with three new, larger districts. 
 This will allow more properties to take advantage of the discretionary formula if they 
choose to do so.  The area in the repealed district is also included within the new districts, 
so properties there will still qualify.  
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ORDINANCE #O2026-01 
 

AN ORDINANCE MODIFYING REDEVELOPMENT NEIGHBORHOOD BOUNDARIES 
FOR DISCRETIONARY FORMULA PURPOSES 

 
 WHEREAS, the City of Mitchell desires to designate new residential redevelopment 
neighborhoods in order to encourage improvements to deteriorating properties through property 
tax discretionary formula eligibility. 
 
THEREFORE, BE IT ORDAINED BY THE CITY OF MITCHELL, SOUTH DAKOTA 
AS FOLLOWS: 
 
Section 1. 

 
That the Mitchell West Central Residential Redevelopment Neighborhood as defined in 
Mitchell City Code Section 2-7-3(B) is hereby REPEALED. 

 
Section 2. 
 

That a NEW SUBSECTION be ADDED to the Mitchell City Code as Section 2-7-3(C) to 
read as follows: 
 

2-7-3(C): Mitchell Core West Residential Redevelopment Neighborhood.  
The Mitchell Core West Residential Redevelopment Neighborhood is 
hereby established for discretionary formula purposes.  Pursuant to SDCL 
Section 11-7-3, the Mitchell Core West Residential Redevelopment 
Neighborhood area is a blighted area due to the predominance of 
deteriorated site improvements. The Mitchell Core West Residential 
Redevelopment Neighborhood includes all property within the following 
boundary: 
 

Beginning at the intersection of Main Street and 12th Avenue, then 
heading west to the intersection of 12th Avenue and Minnesota 
Street, then south on Minnesota Street until the intersection of 
Minnesota Street and 8th Avenue, then west on 8th Avenue until the 
intersection of 8th Avenue and Ohlman Street, then South on 
Ohlman Street until the intersection of Ohlman Street and Hanson 
Avenue, then east along Hanson Avenue until the intersection of 
Hanson Avenue and Minnesota Street, then north on Minnesota 
Street until the intersection of Minnesota Street and Ringneck & 
Western Railroad right-of-way, then east along Ringneck & 
Western Railroad right-of-way until the intersection of Ringneck & 
Western Railroad right-of-way with Sanborn Boulevard, then north 
along Sanborn Boulevard until the intersection of Sanborn 
Boulevard and Railroad Avenue, then east on Railroad Avenue 
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until the intersection of Railroad Avenue and Main Street, then 
north on Main Street to the point of beginning. 

 
Section 3. 
 

That a NEW SUBSECTION be ADDED to the Mitchell City Code as Section 2-7-3(D) 
to read as follows: 
 

2-7-3(D): Mitchell Core East Residential Redevelopment Neighborhood.  
The Mitchell Core East Residential Redevelopment Neighborhood is 
hereby established for discretionary formula purposes.  Pursuant to SDCL 
Section 11-7-3, the Mitchell Core East Residential Redevelopment 
Neighborhood area is a blighted area due to the predominance of 
deteriorated site improvements. The Mitchell Core East Residential 
Redevelopment Neighborhood includes all property within the following 
boundary: 

 
Beginning at the intersection of Main Street and 12th Avenue, then 
heading east along 12th Avenue to the intersection of 12th Avenue 
and Capital Street, then south along Capital Street to the 
intersection of Capital Street and 11th Avenue, then east along 11th 
Avenue to the intersection of 11th Avenue and Foster Street, then 
south along Foster Street to the intersection of Foster Street and 
Nagle Lane, then east along Nagle Lane to the intersection of 
Nagle Lane and Calhoun Street, then south along Calhoun Street to 
the intersection of Calhoun Street and 2nd Avenue, then west along 
2nd Avenue to the intersection of 2nd Avenue and Wallace Street, 
then south along Wallace Street to the intersection of Wallace 
Street and 1st Avenue, then east along 1st Avenue until the 
intersection of 1st Avenue and Tiger Street, then south along Tiger 
Street until the intersection of Tiger Street and Hanson Avenue, 
then west along Hanson Avenue until the intersection of Hanson 
Avenue and Charles Street, then south along Charles Street until 
the intersection of Charles Street and Birch Avenue, then west 
along Birch Avenue until the intersection of Birch Avenue and 
Wallace Street, then south along Wallace Street until the 
intersection of Wallace Street with the corporate limits of the City 
of Mitchell, then tracing west and south along the corporate limits 
of the City of Mitchell until the intersection of the corporate limits 
of the City of Mitchell and Ringneck & Western Railroad right-of-
way, then west along Ringneck & Western Railroad right-of-way 
until the intersection of Ringneck & Western Railroad right-of-way 
and Railroad Avenue, then west along Railroad Avenue until the 
intersection of Railroad Avenue and Main Street, then north on 
Main Street to the point of beginning. 
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Section 4. 
 

That a NEW SUBSECTION be ADDED to the Mitchell City Code as Section 2-7-3(E) to 
read as follows: 
 

2-7-3(E): Mitchell Core South Residential Redevelopment Neighborhood.  
The Mitchell Core South Residential Redevelopment Neighborhood is 
hereby established for discretionary formula purposes.  Pursuant to SDCL 
Section 11-7-3, the Mitchell Core South Residential Redevelopment 
Neighborhood area is a blighted area due to the predominance of 
deteriorated site improvements. The Mitchell Core South Residential 
Redevelopment Neighborhood includes all property within the following 
boundary: 

 
Beginning at the intersection of Havens Avenue and North Ohlman 
Street, then north on Ohlman Street to the intersection of Ohlman 
Street and Hanson Avenue, then east along Hanson Avenue until 
the intersection of Hanson Avenue and Minnesota Street, then 
north on Minnesota Street until the intersection of Minnesota 
Street and Ringneck & Western Railroad right-of-way, then east 
along Ringneck & Western Railroad right-of-way until the 
intersection of Ringneck & Western Railroad right-of-way and 
Burr Street, then south on Burr Street until the intersection of Burr 
Street and Havens Avenue, then west on Havens Avenue to the 
point of beginning. 

 
Section 5. 

 
All ordinances and parts of ordinances in conflict herewith are hereby repealed. 

 
Section 6. 
 

The City Finance Officer shall cause notice of adoption of this ordinance to be published 
in the official newspaper and, unless the referendum is invoked within twenty (20) days 
after the completed publication, this ordinance shall become effective for taxes assessed 
in calendar year 2023 and payable in calendar year 2024 and each successive taxation 
year thereafter unless repealed by the City Council of the City of Mitchell, South Dakota. 
 
Pursuant to SDCL Section 10-6-137.1 and Section 10-6-140, any real property receiving 
benefit from the previously adopted Discretionary Taxation Ordinance, will continue to 
be assessed and taxed through the course of the said discretionary formula.  
 

 
Adopted by majority vote of the Mitchell SD City Council in regular session this ____ 

day of _________________, 2026. 
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       ____________________________________ 
       Jordan Hanson – Mayor 
 
 
Attest: 
 
            (seal) 
___________________________________ 
Michelle Bathke – City Finance Officer 
 
First Reading: _____________________   
Second Reading: _____________________ 
Adoption: _____________________    
Published: _____________________ 
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